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Bihar Cricket Association   

DETAILED - NOTICE INVITING tender (NIT) 
 

E-mail id bca@biharcricketassociation.com 

  

 

 

 

 

 

Dated: 14/11/2025 

 

1.0 BCA, Bihar Cricket Association, Bihar invites open tender through tendering from 

eligible applicants who fulfil qualification criteria as stipulated in Vol.-I (NIT/PQ) 

document for the works “Construction of Redevelopment of Moin-Ul-Haq Cricket 

Stadium at Patna, Bihar and their maintenance during Defect Liability Period 

on Engineering, Procurement and Construction (EPC) basis” and as per schedule 

as under: 

 
Tendering Document No. 

BCA/STADIUM/01/2025(2nd Call) 

 

Name of the Work Construction of Redevelopment of Moin-Ul-Haq Cricket 

Stadium at Patna, Bihar and their maintenance during Defect 

Liability Period on Engineering, Procurement and Construction 

(EPC) basis 

Brief Scope of Work Construction of Redevelopment of Moin-Ul-Haq Cricket 

Stadium at Patna, Bihar and their maintenance during Defect 

Liability Period on Engineering, Procurement and Construction 

(EPC) basis including other related works including Civil 

works, Electrical, PHE, Horticulture, plants & trees (Minimum 

1000 nos.), Landscaping, signages and external development 

works etc. .(40000 Capacity) 

Estimated Cost Put to Tender 

(ECPT) (in Rs.) 

Rs. 500 Cr. (Rupees Fifty Hundred Crore Only) 

Period for completion 24 (Twenty Four) Calendar months 

Earnest Money Deposit Rs. 5.00 Crore (Rupees Five Crore Only) 

 

Bank Details of BCA. are provided herewith for the purpose 

of preparation of Bank Guarantee only: 

Name of Beneficiary: BIHAR CRICKET ASSOCIATION  
Bank: ICICI BANK, ISKCON, PATNA BRANCH  
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 Current A/C No.: 486305000158 

IFSC Code: ICIC0004863 

 

Validity of EMD in terms of Bank Guarantee shall be minimum 

period of 180 (One Hundred Eighty) days from the last day of 

submission of tender/bid. 

Non-refundable cost of Tender 

document 

Rs. 1,47,500/- (Rupees One lakh Forty Seven Thousand & 

Five Hundred Only) inclusive of GST @ 18.00% in the shape 

of Demand Draft in favour of “Bihar Cricket Association”, 

payable at Patna, Bihar 

Last date & time of submission 

of Tender 

Upto 17.08.2025 by 15:00 hrs (IST) 

Period during which hard copy 

in original of EMD, Cost of 

Tender Document, tender 

processing fee, Letter of 

Acceptance of tender 

conditions unconditional, 

enlistment order of the 

contractor and other document 

as per NIT shall be submitted. 

Last date & time of submission 

through email at 

bca@biharcricketassociation.com 

and cc to gmadmin@biharcricketassociation.com 

 (in pdf format only) 

 - Upto 29 -11-2025 by 15:00 hrs (IST) 

Date & Time of Opening of 

Technical Tender 

09.12.2025 at 16:30 hrs. 

Date & Time of Opening of 

Financial Tender 

Shall be opened either at the Bid opening or at a subsequent 

date to be intimated in advance to such eligible Bidders. 

Validity of offer 180 (One Hundred Eighty) days from the last date of 

submission of bid/ tender 

 

The tender document can be downloaded from website https://biharcricketassociation.com    

“Corrigendum, if any, would appear only on the website and not to be published in any 

News Paper”. 
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2.0 Minimum Eligibility Criteria: 

 

The interested bidders should meet the following minimum qualifying criteria: 

 

A. Work Experience: 

 

i) Joint-venture / consortia of firms / companies shall not be allowed and the bidder 

should meet the eligibility criteria themselves individually. 
 

ii) (I) Should have satisfactorily completed the following works during TEN (10) years ending 

previous day of last date of submission of tenders: 

 

a. Three *Similar completed works each costing not less than 40% of the 

estimated cost put to tender. 

OR 

b. Two *Similar completed works each costing not less than 60% of the 

estimated cost put to tender. 

OR 

c. One *Similar completed work costing not less than 80% of the estimated 

cost put to tender. 

 
* “Similar Work” shall mean “Construction of Sports Stadium of fixed seating 

capacity of Minimum 20000 OR RCC Frame Structure Buildings in last 10 years 

including all civil works, internal water supply, sanitary installations, internal 

Electrical Installations and services i.e. Fire-Fighting, Fire Alarm, Substation, DG set, 

HVAC and Lifts etc. all executed under one composite agreement in India, either 

completed as part of above work or separately. If the work is completed outside India 

but funded by Government of India/any State Government/any Public Sector unit of 

either Central Government or state government shall be considered, if other specified 

requirements are fulfilled" 

 

*Mumty and machine room shall not be considered as storey for this purpose 

 

ii) The past experience of similar nature of work should be in the name of the bidder and 

not in the name of associate company/ parent company/ Group Company/ subsidiary 

company etc. Past experience as part of a Joint Venture/Consortium/SPV (Special 

Purpose Vehicles) etc. shall also not be considered. Own works / work under the same 

management / own certification of the bidder shall not be considered for pre-

qualification. 
 

iii) The past experience of similar nature of work should be supported by completion 

certificate(s) issued by the concerned organization. In case the work experience is of 

Private sector, the completion certificate shall be supported with copies of Letter of 

Award, Agreement, Bill of Quantities, Certified Copy of Bills and copies of 

Corresponding TDS Certificates. Value of work will be considered commensurate 

with the value of TDS Certificates. 
 

iv) The value of executed works shall be brought to the current level by enhancing the 

actual value of work done at a simple rate of 10% per annum, calculated from the 

date of completion to previous day of last day of submission of tenders. 

 
vi) Foreign Certificate: 

(a) In case the work experience is for the work executed outside India, the bidders 
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have to submit the completion/experience certificate issued by the owner duly 

signed & stamped, and affidavit to the correctness of the completion/experience 

certificates. The EPC/Contractor shall also submit the completion/experience 

certificates attested by the Indian Embassy/Consulate/High Commission in the 

respective country along with the bid. 

In the event of submission of completion /experience certificate by the Bidder in 

a language other than English, the English translation of the same shall be duly 

authenticated by Chamber of Commerce of the respective country and attested 

by the Indian Embassy/consulate/High Commission in the respective country. 

 

(b) For the purpose of evaluation of Bidders, the conversion rate of such a currency 

into INR shall be the daily representative exchange rate published by the IMF as 

on 7(Seven) days prior to the Last Date of Submission of tender including 

extension(s) given if any. 

 

In case of non-submission of above information’s by bidders, the outside India 

work shall not be considered for prequalification. 

 

B. Financial Strength: 

i) Turnover: Average annual financial turnover on construction works should 

be at least 50% of the estimated cost put to tender during the immediate last 

three consecutive financial years ending 31st March 2025. The requisite 

Turnover shall be duly certified by a Chartered Accountant with his Seal/ 

signatures and registration number. 

 

ii) The value of annual turnover figures shall be brought to the level of the last 

Financial Year FY-2024-25 by enhancing the actual turnover figures at a 

simple rate of 7% per annum. 

 

iii) The requisite Turnover shall be duly certified by a Chartered Accountant with 

his Seal/ signatures and registration number. Year in which no turnover is 

shown would also be considered for working out the average. In case a 

Company/Firm is less than 3 years old, then the average turnover shall be 

calculated taking the turnover for the year for which no data is provided as 

zero. 

 

iv) The bidders are required to upload and submit relevant pages of summarized 

Balance Sheet (Audited) with UDIN No. for last three years ending 31st 

March 2025. 
 

v) The turnover of the bidder on a standalone basis only shall be considered. The 

turnover of parent company/group company/subsidiaries or Consolidated 

Turnover shall not be considered. 

 

vi) Profit/loss: The bidder should not have incurred any loss (profit after tax 

should be positive) in more than two years during available last five 

consecutive financial years ending FY-2024-25. Balance sheet (balance sheet 

in case of private/public limited company means its standalone financial 

statement and consolidated financial statement both), duly audited by the 

Chartered Accountant. 

 

The P&L Statement of parent company/group company/subsidiaries shall 

not be considered. 



General Conditions of Contract - Section - 1 

BCA  

Sign of Contractor 5 BCA 
  
   

 

 

 

vii) The bidders are required to upload and submit relevant pages of summarized 

Profit & Loss Account (Audited) with UDIN No. for last five years ending 

31st March 2025. 
 

viii) Solvency Certificate: Bank Solvency Certificate issued from Nationalized or 

any Schedule Bank should be at least 40% of Estimated Cost of the Project 

put to tender (ECPT). The certificate should have been issued within 6 

months from original last date of the submission of the tender. 

 

ix) Net Worth of the company /firm as on last day of the preceding financial year 

i.e., FY-2024-25, should be positive. 

 

3.0 The intending tenderer must read the terms and conditions of BCA carefully. He 

should only submit his tender if he considers himself eligible and he is in possession 

of all the documents required. Information and Instructions for Tenderers posted on 

Website(s) shall form part of Tender Document. 

 

4.0 The Tender Document as uploaded can be viewed and downloaded free of cost by 

anyone including intending tenderer. But the tender can only be submitted on the 

tender website after having digital signature by the bidder and after uploading all 

the requisite scanned documents. 
 

5.0 Set of Contract/Tender Documents: 

 

The following documents will constitute set of tender documents: 

a) Notice Inviting tender 

b) Quoting Sheet for Tenderer 

c) Instructions to Tenderers (ITT) & General Conditions of Contract (GCC) 

d) Specific Conditions of Contract (SCC) 

e) Design Basis Report 

f) Technical Specifications 

g) List of approved makes of materials 

h) Tender Drawings along with Schedule of Finishes 

i) Payment Schedule 

j) Memorandum Annexure-I of NIT 

k) Acceptance of Tender Conditions (Annexure-II) 

l) Integrity pact (Annexure-III) (To be signed and stamped by the contractors and 

scanned copy to be uploaded with the bid) 

m) Addendum/Corrigendum, if any- Duly signed by authorized person 

n) Pre-bid clarifications, if any 

 

7.0 The tenderers are required to quote strictly as per terms and conditions, specifications, 

standards and Design Basis Report & scope of works given in the tender documents and not 

to stipulate any deviations. The Bank Guarantee for EMD submitted by the bidders shall be 

strictly in the format prescribed in GCC. In case, EMD is not found verbatim in the 

prescribed format, the bid will be liable for rejection. 
 

8.0 The bidders are advised in their own interest to submit their bid documents well in advance 

from last date/time of submission of bids so as to avoid problems which the bidders may 

face in submission at last moment /during rush hours. 
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However, after submission of the tender the tenderer can re-submit revised tender any 

number of times but before last time and date of submission of tender as notified. 

 

9.0 When it is desired by BCA to submit revised financial tender then it shall be mandatory to 

submit revised financial tender. If not submitted then the tender submitted earlier shall 

become invalid. 

 

10.0 Contractor can upload documents in the form of PDF format. 

 

11.0 Contractor is required to upload scanned copies of all the documents including valid GST 

registration certificate /EPF registration certificate/ ESIC registration certificate, PAN No. 

as stipulated in the tender document. 

 

12.0 If the contractor is found ineligible after opening of tenders, or his tender is found invalid, 

cost of tender document and processing fee shall not be refunded. 

 

13.0 Notwithstanding anything stated above, BCA reserves the right to assess the capabilities and 

capacity of the tenderer to perform the contract, in public interest and the overall interest of 

BCA. In case, tenderer’s capabilities and capacities are not found satisfactory, BCA reserves 

the right to reject the tender. 

 

14.0 The tenderer(s) if required, may submit queries, if any, through E-mail and in writing to the 

tender inviting authority to seek clarifications within 3 days from the date of uploading of 

Tender on website but latest by so as to reach BCA office not less than 2 days prior to the 

date of Pre-bid meeting (if to be held as per NIT). BCA will reply only those queries which 

are essentially required for submission of bids. BCA will not reply the queries which are not 

considered fit like replies of which can be implied /found in the NIT/ Tender Documents or 

which are not relevant or in contravention to NIT/Tender Documents, queries received after 

3 days from the date of uploading of Tender on website, request for extension of time for 

opening of technical bids, etc. Technical Bids are to be opened on the scheduled dates. 

Requests for Extension of opening of Technical Bids will not be entertained. 

 

The Pre-Bid meeting shall be attended by the intending bidders only and not by 

vendors/manufacturers. Further, the intending bidders should depute their authorized person 

with authorization letter in original to attend the pre-bid meeting. 

 

15.0 Integrity Pact (For all contracts valuing Rs.1.00 Crores and above) 

 

15.1 Integrity Pact duly signed by the tenderer shall be submitted. Any tender without uploading 

pre-signed integrity Pact shall be liable for rejection. 

 

15.2 Independent External Monitors 

(i) In respect of this project, the Independent External Monitors (IEMs) would be 

monitoring the bidding process and execution of contract to oversee implementation and 

effectiveness of the Integrity Pact Program. 

 

(ii) The Independent External Monitor(s) (IEMs) have been appointed by BCA in terms of 

Integrity Pact (IP)-Section 7, which forms part of the tenders/Contracts. The contact 

details of the Independent External Monitor (s) are posted on the BCA website link 

https://biharcricketassociation.com  
 

(iii) This panel is authorized to examine / consider all references made to it under this tender 

in terms of Integrity Pact. The Independent External Monitors (IEMs) shall review 

independently, the cases referred to them to assess whether and to what extent the parties 

http://buidco.in/
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concerned comply with the obligations under the Integrity Pact entered into between 

BCA and Contractor. 

 

(iv) The Independent External Monitors (IEMs) has the right to access without restriction to 

all Project documentations of the Employer including that provided by the Contractor. 

The Contractor will also grant the Monitor, upon his request and demonstration of a 

valid interest, unrestricted and unconditional access to his Project Documentations. The 

same is applicable to Subcontractors. The Monitor is under contractual obligation to 

treat the information and documents of the Bidder / Contractor / Sub-Contractors etc. 

with confidentiality. 

 

16.0 List of Documents to be scanned and sent through e-mail on the provided BCA e-

mail id within the period of tender submission: 

16.1 Technical Package: 

The technical package, clearly labeled as “TECHNICAL PACKAGE”, is to be submitted in 

three parts. 

A. Technical Package, Part-1: tender Fee / Processing Fee & EMD(Form-I). 

This part shall consist of following: - 

I. Original Non – Refundable tender Fee / Processing Fee: as per Table- I, on - 

email of BCA i.e.,  bca@biharcricketassociation.com. The Tender Fee / Processing Fee is non – 

refundable. Any cash submission of tender Fee / Processing Fee will be rejected. 

II. Bid Security/Earnest Money Deposit: - as per Table- I, the amount up to Rs 5.00 Cr shall 

be paid online through the payment Gateway by net banking/RTGS or in the form of Bank 

Guarantee from any Scheduled Commercial Bank. Interested applicants are informed that 

tender submission process will not move onward if the Earnest money is not paid through 

available gateway of the tender portal. The EMD Fee is refundable. Any cash submission of the 

Earnest Money will be rejected. 

a. The Bid Securities of Unsuccessful Bidders shall be discharged/ returned by 

Bihar Cricket Association, Bihar not later than 30 days after the expiration of the period of Bid 

Validity. 
b. The Bid Security shall be forfeited if a Bidder withdraws his Bid during the 

period of Bid validity or in the case of the Successful Bidder, if he fails to submit the necessary 

performance security or fails to enter into the Contract within time limit specified in Schedule 

‘F’. 
c. The Bid Security of the Successful Bidder shall be returned after receipt of 

Performance Bank Guarantee. 

B. Technical Package, Part-2: Should be submitted in original with 
scanned copy of documents to be uploaded online (Hardcopy and Scanned copy online) 
a. Form A: Form of Bid along with Appendix to be typed on the letter head and duly signed 

and stamped by authorized person. 

b. Form E: Format for Power of Attorney for signing of proposal. In case Bid is signed by 

Managing Director/Partner/Proprietor himself, Power of Attorney is not required. It is mandatory 

to mention on letterhead that the Bid is duly signed and stamped by Managing Director / Partner 

/ Proprietor. 

c. Indemnity/ Undertaking/ Affidavits as per requirements (Form-F, H) 

d. Form G: Original Affidavit as per format at Form ‘G’ 

e. Form ’T-1‘(Financial Information) – Annual Audited Financial Statements for the last five 

years (Audited balance sheets and Statement of Profit & Loss Account along with notes to 

mailto:bca@biharcricketassociation.com.
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accounts duly signed by Chartered Accountant shall be attached with this form for last five 

financial years. 

f. Form “T-2/1, T-2/2 & T-2/3” (List of all works successfully completed during the last ten years) 

g. Form “T-3” (Performance Report of Similar Works) 

h. Form “T-4” (Structure and Organization) 

i. Form “T-6” (GST Registration Details) 

j. Copies of GST Registration or undertaking / EPF Registration/ PAN Number 

k. Integrity Pact and Agreement duly signed by the person authorized to sign the Bid on behalf of 

the Bidder. (Asper Performa given in GCC, Vol-2). 

l. All pages of the entire Corrigendum/ addendum (if any)/ pre Bid clarifications (if any) signed 

by the authorized person of the Bidder/Bidder 

m. All TDS Certificates of Private Sector Projects for the works executed in India. 

n. Any other document as specified in the Bid document. 

o. Form T1 – B: Self-Attested Bank Solvency Certificate from a nationalized bank or 

Scheduled Bank as per format at “Form T1-B”. 

p. Form “T-5” (TDS Details for Private Sector Projects for the works executed in India) 

q. Annexure I Power of Attorney for signing of Bid 

r. Annexure II Power of Attorney for Lead Member of {Joint Venture} 

s. Annexure III Joint Bidding Agreement for {Joint Venture} 

The above listed documents in original are to be submitted in the envelope and marked clearly as 

Envelope No: 2“Technical Package”. 

Envelope No. 1 and Envelope No. 2 should be kept in one single sealed envelope super-scribed 

with Name of the Bidder and Name of the e- tender should be submitted to office of Chief 

Engineer, Bihar Cricket Association. 

16.2 Financial Package 

The financial package (VOLUME 7 –FINANCIAL BID) should be submitted OFFLINE 

only. The quoted rates should include all costs associated with the Project including any out 

of pocket / mobilization expenses. Quoted rates shall include all prevailing taxes including 

Building and other Construction Workers welfare Cess and any other applicable statutory 

taxes, levies but excluding Goods and Services Tax till the last stipulated date for the receipt 

of tender including extensions if any. In case Government levies/modifies any tax 

subsequently, the same will be adjusted plus/minus as the case may be. 
The Bidder must ensure to fill up rate against each item of Financial Bid. If any cell is left 

blank then value of that cell shall be treated as “0” (ZERO). In event no rate has been quoted 

for any item (s), it will be presumed that the contractor has included the cost of this/these 

items(s) in other items and rate for such item(s) will be considered as zero and work will be 

required to be executed accordingly. 
The complete Bid shall be without alterations, overwriting, interlineations or erasures except 

those to accord with instructions issued by Bihar Cricket Association as necessary to correct 

errors made by the Bidder. All amendments/corrections shall be initialed by the person or 

persons signing the Bid. 
16.3 Language of Bid 

The Bid and all related correspondence and documents relating to the Project shall be in 

English language only. 
16.4 Currency of Bid 

Bid prices shall be quoted in Indian Rupees only. The amount mentioned elsewhere in the 

Bid document will also deemed to be in Indian Rupees unless otherwise mentioned. 
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16.5 Extension of Bid Validity 

Prior to the expiry of the original Bid Validity Period, Bihar Cricket Association, may, at its 

discretion, request Bidders to extend the Bid Validity Period for a specified additional period 

and also correspondingly extend the period of validity of Bid Security submitted in the form 

a Bank Guarantee. 
16.6 Format and Signing of Bid 

a. Bid documents (Technical package and financial package) shall be digital 

signed by a person duly authorized to sign the Bid documents. The Bidder shall also submit a 

Power of Attorney in original authorizing the person signing the documents. 

b. Entries to be filled in by the Bidder shall be typed or written in indelible ink. 

c. All witnesses and sureties shall be persons of status and probity and their full 

names, occupations and addresses shall be written below their signatures. 

16.7 Sealing and Marking of Bids 

a.   The Bid shall be submitted along with documents and mode of submission mentioned at 

Clause 2.3.6 mentioned above at Section-II (ITB) and also mentioned in the Checklist at 

Annexure - I in Volume I of the document. 

Please note that the price should not be indicated in any of the documents enclosed in Technical 

package. Non-compliance shall entail rejection of the Bid.  

16.8 Submission of Bids 

a. The last date for submission of completed Bids is given in Notice Inviting e- 

Tender. Bihar Cricket Association, may at their discretion, extend this date, in which case all 

rights and obligations of the Bihar Cricket Association    and the Bidder shall thereafter be 

subjected to the new deadline as extended. If such nominated date for submission of Bid is 

subsequently declared as a public holiday, the next official working day shall be deemed as the 

date for submission of Bid. 

b. Required documents which are required to be submitted in original as per mode 

defined in Checklist at Annexure I, appended to this document shall be submitted by hand or 

through registered post or courier service at the address mentioned above . Bihar Cricket 

Association,    shall not take any cognizance and shall not be responsible for delay /loss in 

transit or non-submission of said documents in time. 

16.9 Bid Due Date 

a. Hard Copies of the Bids should be received at the address mentioned in this 

document, on or before the stipulated/extended time and date as specified in Notice Inviting 

Bids. 

b. The Financial Bid to be submitted in a separate sealed envelope & List of 

documents to be scanned & sent to the official email id mentioned above  as per  Clause 16.1, 

on or before the stipulated/extended time and date as specified in Notice Inviting Bids. 

c. Bihar Cricket Association    may, in exceptional circumstances, and at its sole 

discretion, extend the Bid due date by issuing an addendum. 

16.10 Late Bids 

Any Bid received at the address mentioned above after the deadline prescribed for submission 

of Bids in Notice Inviting Tender/extended date as the case may be, herein will not be 

considered and will be returned unopened to the Bidder. 

16.11 Power of Attorney: 

Bidders shall submit, along with Technical Package, a Power of Attorney, on a stamp paper of 

appropriate value, in favour of the person signing the Bid documents authorizing him to sign the Bid 

documents, make corrections/ modifications thereto and interacting with Bihar Cricket Association    

and act as the contact person. The format for the power of attorney shall be as per Form E of Bid 



General Conditions of Contract - Section - 1 

BCA  

Sign of Contractor 10 BCA 
  
   

 

 

Document Volume-I. In case Bids are signed by Managing Director/Partner/Proprietor himself, 

Power of Attorney is not required. 

In the event of tender being submitted by a firm, it must be signed separately by each partner thereof 

or in the event of the absence of any partner, it must be signed on his behalf by a person holding a 

Power of Attorney authorizing him to do so, such power of attorney to be produced with the tender, 

and it must disclose that the firm is duly registered under the Indian Partnership Act 1932. 

In the event of tender being submitted by a Limited company or a corporation, it must be signed 

by a duly authorized person holding power of attorney for signing the application and certified 

copy of such power of attorney shall also be furnished. The Bidder should also furnish a copy of 

memorandum of articles of association duly attested by a Public Notary. 

 

NOTE: 

 

1. The document submitted uploaded on the website by the bidders with the bids 

should be indexed and duly page numbered also. 

 

2. All the uploaded documents should be in readable, printable and legible form 

failing which the Bids shall not be considered for evaluation and are also liable 

for rejection. 

 

3. In case of non-submission of Cost of tender document and/or Demand Draft / 

Banker’s Cheque/ Pay Order or Bank Guarantee against EMD, the bid shall be 

rejected summarily without seeking any further clarification. 

 

4. Unconditional letter of acceptance duly signed on letter head, Notarized Affidavit for 

correctness of document/information are mandatory documents and are needed to be 

checked carefully for its correctness before submission of tender. The bid shall be 

rejected outrightly in case of its non-submission, without seeking any further 

clarification/document. No claim of the bidder whatsoever shall be entertained by 

BCA in this regard. 

 

5. The bidders are advised to upload complete details with their bids as Technical Bid 

Evaluation will be done on the basis of documents uploaded on the website (BCA 

tender portal) by the bidders with the bids only. Please note no fresh document other 

than in the form of clarification/revision in respect of an already-submitted document 

shall be accepted after last date of submission of bids. 

 

6. The information should be submitted in the prescribed performa. Bids with 

Incomplete/Ambiguous information are liable to be rejected. 

 

7. Bank Guarantee for EMD submitted by the bidders shall be strictly in the format 

prescribed in GCC/NIT. In case, Bank Guarantee for EMD is not found to be a 

verbatim copy of the prescribed format, the bid will be liable for rejection. 
 

17.0 All the uploaded documents shall be considered as duly signed by contractor/ authorized 

representative. 

 

18.0 BCA reserves the right to reject any or all tenders or cancel/withdraw the invitation for bid 

without assigning any reasons whatsoever thereof. BCA does not bind itself to accept lowest 

tender. The BCA reserves the right to award the work to a single party or to split the work 

amongst two or more parties as deemed necessary without assigning any reason thereof. The 

contractor is bound to accept the portion of work as offered by BCA after split up at the 

quoted/ negotiated rates. No claim of the contractor whatsoever shall be entertained by BCA 
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on this account. 

 

19.0 Canvassing in connection with the tender is strictly prohibited, and such canvassed tenders 

submitted by the contractor will be liable to be rejected and his earnest money shall be 

absolutely forfeited. 

 

20.0 In case of any query, please contact General Manger (Projects), BCA during the Office hours 

& Further, any correspondence / clarifications these Email Id’s: 

https://biharcricketassociation.com   can be used. 
 

The completion certificates of the works, which will be submitted by the bidders with their 

bids are also verified form their respective clients by these BCA Email Id’s: : 

https://biharcricketassociation.com   can be used. 

 
 

Chief Executive Officer 

BCA  
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Annexure-I 
 

MEMORANDUM 

 

Sl. 

No. 

Description Cl. No. of 

NIT/ITT/ 

Clauses of 

Contract 

(CC) 

Values/Description to be Applicable for 

Relevant Clause(s) 

1) Name of Work  Construction of Redevelopment of Moin-Ul-
Haq Cricket Stadium at Patna, Bihar and their 
maintenance during Defect Liability Period on 
Engineering, Procurement and Construction 
(EPC) basis 

2) Client/Owner  Bihar State Sports Authority, Bihar 

3) Type of Tender  Design & Engineering, Procurement 

Construction (EPC Contract) 

4) Earnest Money Deposit NIT Rs. 5 Crore (Rupees Five Crore Only) 

5) Estimated Cost Put to 

Tender 

NIT Rs. 500 Cr. (Rupees Five Hundred Crore 

Only) 

6) Time allowed for 

Completion of Work 

NIT Overall, 24 Calendar Months (Twenty 

Four Calendar Months) 

7) Mobilization Advance CC / 4.0 10.00% (Ten Percent) of Contract Value. 

8) Interest Rate of 

Mobilization Advance 

CC / 4.0 Simple Interest Rate of 8.00% (Eight Percent 

only) Per Annum 

9) Schedule of Rates 

applicable 

 Not Applicable 

10) Validity of Tender ITT / 8.0 180 (One Hundred Eighty) days from the 

last day of submission of Tender 

11) Performance Guarantee CC / 2.0 5.00 % (Five Percent Only) of contract value 

within 15 days from the issue of Letter of 

Award 

12) Security Deposit / 

Retention Money 

CC/3.0 2.50 % (Two-point Five Percent Only) of the 

gross value of each running /final bill. 

13) Time allowed for 

starting the work 

ITT/14.0 The date of start of contract shall be reckoned 

from 15 days after the date of issue of letter 

of Award. 
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Sl. 

No. 

Description Cl. No. of 

NIT/ITT/ 

Clauses of 

Contract 

(CC) 

Values/Description to be Applicable for 

Relevant Clause(s) 

14) Deviation limit beyond 

which clause 6.2 & 6.3 

shall apply for all works 

except foundation. 

CC / 6.0 Not Applicable 

15) Deviation limit beyond 

which clause 6.2 & 6.3 

shall apply for 

foundation work 

CC / 6.0 Not Applicable 

16) Escalations CC /10.0 Not Applicable. 

17) Recovery rate of work 

Force supplied by BCA to 

Contractor 

CC/71 Not Applicable 

18) Defect Liability Period CC/38.0 12 months from the date of taking over the 

works by the BCA or clients whichever is later. 

19) GREEN BUILDING 

RATING 

 THREE STAR RATING 

20) ENGINEER-IN- 

CHARGE 

 Chief Executive Officer (CEO), Bihar Cricket 

Association or his representative 

21) CONCILIATOR  Honorary Secretary, Bihar Cricket Association 

or his representative 

 

xxx 
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Instructions to Tenderers (ITT) 
 

1.0 BCA   on behalf of Bihar State Sports Authority, Bihar invites tenders on Comprehensive Design, 

Engineering, procurement & Construction (EPC) basis open e- tender from experienced and eligible 

contractors for “Construction of Redevelopment of  Moin-Ul-Haq Cricket Stadium at Patna, Bihar and 

their maintenance during Defect Liability Period on Engineering, Procurement and Construction (EPC) 

basis Construction (EPC) basis ”. 

 

2.0 The work is estimated to cost Rs. 500 crores. This estimate, however, is given merely as a rough guide. 

 

3.0 The tender document as uploaded can be seen on website https://biharcricketassociation.com   and 

can be downloaded free of cost. 
 

4.0 Earnest Money Deposit 

 
Earnest Money Deposit of amount as mentioned in “NIT/ Memorandum (Annexure-I)” required to be 

submitted along with the tender shall be in the form of Demand Draft payable at place as mentioned 

in NIT in favour of BCA   from any Scheduled Bank or Bank Guarantee from any Nationalized or all 

Commercial scheduled banks in the enclosed format. The EMD shall be valid for minimum period of 

180 (One Hundred Eighty) days from the last day of submission of Tender/bid. The EMD shall be 

scanned and uploaded to the tendering website within the period of tender submission and original 

should be deposited in office of BCA. 

 
The EMD shall be payable to BCA   without any condition(s), recourse or reservations. 

 
i) The Bid will be rejected by BCA as non-responsive and shall not be considered in case 

EMD is not received in Physical form. 

 
ii) The EMD of bidders other than L1 will be returned after award of work to L-1 bidder. 

 
iii) The  EMD  of  the  successful  bidder  will  be  discharged  after  the contractor has 

furnished the required acceptable performance guarantee. 

 
iv) No interest shall be paid by BCA on the EMD. 

 

v) The EMD may be forfeited: 

a) if the bidder withdraws the bid after bid opening during the period of validity; 

 
b) Any unilateral revision in the offer made by the tenderer during the validity of the offer. 

 
c) Non acceptance of LOI/LOA, if and when placed 

 
d) In the case of a successful bidder; if the bidder fails to Sign the Agreement within the 

30 days from the date of issue of LOA or furnish the required performance security or 

fail to commence the work within the stipulated time period prescribed in the contract. 
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5.0 Interested contractor who wish to participate in the tender has also to make following payments in the 

form of Demand Draft/Pay Order or Banker’s Cheque of any Scheduled Bank and to be scanned and 

uploaded to the tendering website within the period of tender submission: 

 
Cost of Tender Document – Rs. 1,47,500/-( One Lac Forty Seven Thousand Five Hundred Only)  

inclusive of GST @ 18.00% in the shape of Demand Draft in favour of “BCA ”, payable at Patna ,Bihar 

 

 

 

 
Demand Draft or Pay Order Banker’s Cheque or Bank Guarantee against EMD, Cost of Tender Document 

and, tender Processing Fee online payment receipt, Affidavit for correctness of Documents /Information 

(In original). Financial Details (in Original) certified by the Chartered Accountant (In original), 

Certified Copy of Bank Solvency Certificate shall be placed in single sealed envelope superscripted as 

“Earnest Money, Cost of Tender Document and Cost of tender Processing Fee” with name of work 

and due date of opening of the tender also mentioned thereon. 

 
6.0 The documents are to be submitted in the office of BCA before last date & time of submission 

of tender mentioned in the NIT. 

 
The documents submitted shall be opened at 04.00 PM on the same day. 

 

Online technical tender documents submitted by intending tenderers shall be opened only of those 

tenderers, whose Earnest Money Deposit, Cost of Tender Document and tender Processing Fee and other 

documents placed in the envelope are found in order. The Price tender of those tenderers whose 

documents found to be in order shall be opened. The date of opening of price tender shall be 

informed to the tenderer. 

 
7.0 The tender submitted shall become invalid if: 

 
i) The tenderer is found ineligible. 

 

ii) The tenderer does not upload all the documents (including GST Registration) as stipulated 

in the tender document. 

iii) If any discrepancy is noticed between the documents as uploaded at the time of submission of 

tender and hard copies as submitted physically in the office of tender opening authority. 

 
8.0 VALIDITY OF TENDER 

 
The tender for the works shall remain open for acceptance for a period of 180 (One Hundred Eighty) 

days from the date of opening of financial tender. If any tenderer withdraws his tender before the said 

period or issue of letter of acceptance, whichever is earlier, or makes any modifications in the 

terms and conditions of the tender which are not acceptable to the BCA, then the BCA shall, without 

prejudice to any other right or remedy, be at liberty to forfeit the said earnest money as aforesaid. Further 

the tenderers shall not be allowed to participate in the retendering process of work. 

 
9.0 ACCEPTANCE OF TENDER 

 
BCA reserves the right to reject any or all the tenders in part or full without assigning any reason 

whatsoever. BCA does not bind itself to accept the lowest tender. The BCA reserves the right to 
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award the work to a single party or split the work amongst two or more parties as deemed necessary 

without assigning any reason thereof. The Contractor is bound to accept the part work as offered by BCA 

after split up at the quoted/negotiated rates. 

 
10.0 The tenders shall be strictly as per the conditions of contract. Tenders with any additional 

condition(s)/modifications shall be rejected. Tenders in which, any of the prescribed conditions 

are not fulfilled or found incomplete in any respect are liable to be rejected. 

 
11.0 The witnesses to the Tender/Contract Agreement shall be other than the tenderer/ tenderers competing 

for this work and must indicate full name, address, and status/occupation with dated signatures. 

  
12.0 On acceptance of tender, the name of the accredited representative(s) of the contractor who would 

be responsible for taking instructions from Engineer-in-Charge or its authorized representative shall be 

intimated by the contractor within 07 days of issue date of letter of Awards by BCA. 

 
13.0 The tenderer shall not be permitted to tender for works if his near relative is posted in the 

project office or concerned Zonal Office of the BCA. The contractor shall also intimate the names of 

persons who are working with him in any capacity or are subsequently employed by him and who 

are near relatives to any of the officers in BCA. Any breach of this condition by the tenderer 

would render him liable to the withdrawal of the work awarded to him and forfeiture of Earnest Money 

and Security Deposit. This may also debar the contractor from tendering for future works under 

BCA. 

 

For the purpose of operation of this clause a near relative shall mean wife, husband, parents, grandparents, 

children, grandchildren, brothers, sisters, uncles, aunts, cousins and their corresponding in-laws. 

 
14.0 The time of completion of the entire work, as contained in contract shall be as mentioned in 

“Memorandum - Annexure-I”, which shall be reckoned from the date of start. 

 
15.0 Canvassing whether directly or indirectly, in connection with tenderers is strictly prohibited and the 

tenders submitted by the contractors who resort to canvassing will be liable for rejection. 

 
16.0 The tender award, execution and completion of work shall be governed by tender documents 

consisting of (but not limited to) Letter of Award/Letter of work order, Bill of Quantities, 

Special Conditions of Contract, General Conditions of Contract, Specifications, Drawings. The tenderers 

shall be deemed to have gone through the various conditions including sub-soil water conditions, 

topography of the land, drainage and accessibility etc. or any other condition which in the opinion of 

contractor will affect his price/rates before quoting their rates. No claim whatsoever against the foregoing 

shall be entertained. 

 
17.0 The drawings with the tender documents are Tender Drawing and are indicative only. 

 
18.0 ADDENDAM/ CORRIGENDAM 

 
Addendam/Corrigendam to the tender documents may be issued prior to the date of submission of the 

tender to clarify or effect modification in specification and/or contract terms included in various 

tender documents. The tenderer shall suitably take into consideration such Addenda/Corrigenda while 

submitting his tender. The tenderer shall return such Addenda/ Corrigenda duly  signed  and  

stamped  as confirmation of its receipt & acceptance and submit along with the tender document. 

All addenda/ Corrigenda shall be signed and stamped on each page by the tenderer and shall become part 

of the tender and contract documents. 
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19.0 SITE VISIT AND COLLECTING LOCAL INFORMATION 

 
Before tendering, the tenderers are advised to visit the site, its surroundings to assess and satisfy 

themselves about the local conditions such as the working and other constraints at site, approach roads to 

the site, availability of water & power supply, application of taxes, duties and levies as applicable & any 

other relevant information required by them to execute complete scope of work. The tenderer may obtain 

all necessary information as to risks, weather conditions, contingencies & other circumstances 

(insurgencies etc.) which may influence or affect their tender prices. Tenderer shall be deemed to have 

considered site conditions whether he has inspected it or not and to have satisfied himself in all 

respect before quoting his rates and no claim or extra charges whatsoever in this regard shall be 

entertained / payable by the BCA at a later date. 

 
20.0 ACCESS BY ROAD 

 
Contractor, if necessary, shall build temporary access roads to the actual site of construction for the works 

at his own cost to make the site accessible. The Contractor shall maintain the same in motorable condition 

at all the times as directed by Engineer-in-Charge at his own cost. The contractor shall be required to 

permit the use of any roads so constructed by him for vehicles of BCA or any other agencies/ 

contractors who may be engaged on the project site, free of cost. 

 
Non-availability of access roads or approach to site, for the use of the contractor shall in no case condone 

any delay in the execution of work nor be the cause for any claim for compensation. 

 

21.0 HANDING OVER & CLEARING OF SITE 

21.1 The Contractor should note that area for construction may be made available in phases as per 

availability and in conjunction with pace of actual progress of work at site. The work may be required to 

be carried out in constrained situations. The work is to be carried out in such a way that the traffic, 

people movement, if any, is kept operative and nothing extra shall be payable to the contractor 

due to this phasing / sequencing of the work. The contractor is required to arrange the resources to 

complete the entire project within total stipulated time. Traffic diversion, if required, is to be done and 

maintained as per requirement of local traffic police or/and as per specification, by the contractor at 

his own cost and the contractor shall not be entitled for any extra payment, whatsoever, in this regard. 

 
21.2 The efforts will be made by the BCA to handover the site to the Contractor free of encumbrances. 

However, in case of any delay in handing over of the site to the Contractor, the BCA shall only consider 

suitable extension of time for the execution of the work. It should be clearly understood that the 

BCA shall not consider any revision in contract price or any other compensation whatsoever viz. 

towards idleness of Contractor’s labour, equipment etc. 

 
21.3 Old  structures on  the proposed  site, if required,  shall  be demolished by the contractor properly 

at his own cost unless and otherwise mentioned elsewhere in the tender document. The useful 

material obtained from demolition of structures & services shall be the property of the owner/BCA and 

these materials shall be stacked in workmanship like at the place specified by the Engineer-in-charge. 

 
21.4 Necessary arrangement including its maintenance is to be made by the contractor for temporary diversion 

of flow of existing drain and road, as the case may be. The existing drain, road would be demolished, 

wherever required, with the progress of work under the scope of proposed project. The existing Road and 

Drain which are not in the alignment of the said project but are affected and/ or need to demolished during 

execution for smooth progress of the project, shall be rehabilitated to its original status and condition 

(including black topping) by the contractor at his own cost. The cost to be 
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incurred by contractor in this regards shall be deemed to be included in the quoted rates of the bill of 

quantity items and contractor shall not be entitled for any extra payment whatsoever in this regard. 

 
21.5 The information about the public utilities (whether over ground or underground) like electrical/ telephone/ 

water supply lines, OFC Cables, open drain etc. is the responsibility of contractor to ascertain 

the utilities that are to be affected by the works through the site investigation. 

 
21.6 The contractor shall be responsible to obtain necessary approval from the respective authorities for 

shifting/ re-alignment of existing public utilities. BCA shall only assist the contractor for liasioning in 

obtaining the approval from the concerned authorities. 

 
21.7 Any services affected by the works must be temporarily supported by the contractor who must also take 

all measures reasonably required by the various bodies to protect their services and property during 

the progress of works. It shall be deemed to be the part of the contract and no extra payment shall be 

made to the contractor for the same. 

 
22.0 SCOPE OF WORK 

22.1 The scope of work covered in this tender shall be as per the Design Basis Report & Scope of Work given 

in the tender documents, Bill of Quantities, specifications, drawings, instructions, orders issued to the 

contractor from time to time during the pendency of work. The drawings for this work, which may 

be referred for tendering, provide general idea only about the work to be performed under the scope of 

this contract. These may not be the final drawings and may not indicate the full range of the work under 

the scope of this contract. The work will be executed according to the drawings issued by BCA to be 

released as “GOOD FOR CONSTRUCTION” from time to time by the Engineer-in-charge of BCA and 

according to any additions/ modifications/ alterations/ deletions made from time to time, as required by 

any other drawings that would be issued to the contractor progressively during execution of work. It shall 

be the responsibility of the contractor to incorporate the changes that may be in this scope of work, 

envisaged at the time of tendering and as actually required to be executed. 

 
22.2 The quantities of various items as entered in the “BILL OF QUANTITIES” are indicative only and may 

vary depending upon the actual requirement. The contractor shall be bound to carry out and complete the 

stipulated work irrespective of the variation in individual items specified in the bill of quantities. The 

variation of quantities will be governed as per clause No. 6.0 of contract. 

 

 
23.0 APPROVAL OF TEMPORARY / ENABLING WORKS 

 
The setting and nature of all offices, huts, access road to the work areas and all other temporary works 

as may be required for the proper execution of the works shall be subject to the approval of the 

Engineer-in-charge. All the equipments, labour, material including cement, reinforcement and the 

structural steel required for the enabling/ temporary works associated with the entire Contract-

shall have to be arranged by the Contractor only. Nothing extra shall be paid to the Contractor 

on this account. 

 
24.0 CLARIFICATION AFTER TENDER SUBMISSION 

 
Tenderer’s attention is drawn to the fact that during the period, the tenders are under consideration, the 

tenderers are advised to refrain from contacting by any means, the BCA and/or his employees/ 

representatives on matters related to the tender under consideration and that if necessary, BCA will 

obtain clarifications in writing or as may be necessary. The tender evaluation and process of award of 

works is done by duly authorized Tender Scrutiny Committee and this committee is authorized to discuss 

and get clarification from the tenderers. 

 
25.0 ORDER OF PRECEDENCE OF DOCUMENTS 
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In case of difference, contradiction, discrepancy with regard to conditions of contract specifications, 

drawings, bill of quantities and rates quoted by the contractor and other documents forming part of the 

contract, the following shall prevail in order of precedence: 

 

In case of Construction Contracts (EPC): 

i. The letter of Award along with statement of agreed variations and its enclosures, if any 

ii. Amendments to tender documents 

iii. Stage Payment Schedule 

iv. Special/Specific conditions of contract 

v. Design Basis Report 

vi. Technical specifications 

vii. Schedule of Finishes 

viii. Drawings – between the written description on the Drawings and the Specifications and 

Standards, the latter shall prevail and between the dimension scaled from the Drawings and its 

specific written dimension, the latter shall prevail; 

ix. The General Conditions of Contract 

x. CPWD/MORTH specifications 

xi. Relevant BIS Codes 

xii. Between two or more Clauses of this Contract, the provisions of a specific Clause relevant to the 

issue under consideration shall prevail over those in other clauses; 

In general, between any value written in numerals and that in words, the latter shall prevail; and between 

two or more Clauses of a Contract, the provisions of a specific Clause relevant to the issue under 

consideration shall prevail over those in other clauses; 

26. The benefits under the Govt. Policies (such as public procurement (preference to Make in India) order 

2017 or any further revision at any later date) shall be available to the eligible bides on submitting relevant 

supporting documents. 
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Annexure - II 

ACCEPTANCE OF TENDER CONDITIONS 

 

From: (To be submitted in ORIGINAL on the letter head of the company by the authorized officer 

having power of attorney) 

BCA  , 
 

 

 

Sub: Name of the work & NIT No.: 

Sir, 

 

i) This has reference to above referred tender. I/We are pleased to submit our tender for the above work 

and I/We hereby unconditionally accept the tender conditions and tender documents in its entirety 

for the above work. 

 
ii) I/we are eligible to submit the tender for the subject tender and I/We are in possession of all the documents 

required. 

 
iii) I/We have viewed and read the terms and conditions of this GCC/SCC carefully. 

I/We have downloaded the following documents forming part of the tender document: 

 
a) Notice Inviting tender 

b) Quoting Sheet for Tenderer 

c) Instructions to Tenderers & General Conditions of Contract  

d) Technical Specifications (Vol-V) 

e) DBR Vol IV 

e) List of approved makes of materials  

f) Tender Drawings (Page to ) 

h) Memorandum Annexure-I 

j)   Acceptance of Tender Conditions (Annexure-II) 

k) Integrity pact (Annexure-III) (To be signed and stamped by the contractors and scanned 

copy to be uploaded with the bid) 

l) Form A: Form of Bid along with Appendix to be typed on the letter head and duly signed and stamped by 

authorized person. 

m) Form E: Format for Power of Attorney for signing of proposal. In case Bid is signed by Managing 

Director/Partner/Proprietor himself, Power of Attorney is not required. It is mandatory to mention on 

letterhead that the Bid is duly signed and stamped by Managing Director / Partner / Proprietor. 

n) Indemnity/ Undertaking/ Affidavits as per requirements (Form-F, H) 

o) Form G: Original Affidavit as per format at Form ‘G’ 

p) Form ’T-1‘(Financial Information) – Annual Audited Financial Statements for the last five years (Audited 
balance sheets and Statement of Profit & Loss Account along with notes to accounts duly signed by 

Chartered Accountant shall be attached with this form for last five financial years. 

q) Form “T-2/1, T-2/2 & T-2/3” (List of all works successfully completed during the last ten years) 

r) Form “T-3” (Performance Report of Similar Works) 

s) Form “T-4” (Structure and Organization) 

t) Form “T-6” (GST Registration Details) 

u) Copies of GST Registration or undertaking / EPF Registration/ PAN Number 

v) Integrity Pact and Agreement duly signed by the person authorized to sign the Bid on behalf of the Bidder. 

(Asper Performa given in GCC, Vol-2). 

w) All pages of the entire Corrigendum/ addendum (if any)/ pre Bid clarifications (if any) signed by the 

authorized person of the Bidder/Bidder 
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x) All TDS Certificates of Private Sector Projects for the works executed in India. 

y) Any other document as specified in the Bid document. 

z) Form T1 – B: Self-Attested Bank Solvency Certificate from a nationalized bank or Scheduled Bank as per 

format at “Form T1-B”. 

aa) Form “T-5” (TDS Details for Private Sector Projects for the works executed in India) 

bb) Annexure I Power of Attorney for signing of Bid 

cc) Annexure II Power of Attorney for Lead Member of {Joint Venture} 

dd) Annexure III Joint Bidding Agreement for {Joint Venture} 

ee) Addendum/Corrigendum, if any- Duly signed by authorized person u) Special/ Specific Conditions of 

Contract 
v) Pre-bid clarifications, if any 

 
iv) I/we have uploaded the mandatory scanned documents such as cost of tender document, EMD, tender 

Processing Fee and other documents as per Notice Inviting tender AND I/We agree to pay the cost 

of tender document, EMD, e- Tender Processing Fee (only receipt/proof of online payment) 

and other documents in physical form in the form and manner as described in NIT/ITT. 

 
v) Should this tender be accepted, I/We agree to abide by and fulfill all terms and conditions referred 

to above and as contained in tender documents elsewhere and in default thereof, to forfeit and pay 

BCA, or its successors or its authorized nominees such sums of money as are stipulated in the 

notice inviting tenders and tender documents. 

 
vi) If I/we fail to commence the work within 15 days of the date of issue of Letter of Award and/or 

I/we fail to sign the agreement as per Clause 82 of Clauses of Contract and/or I/we fail to 

submit performance guarantee as per Clause 02 of Clauses of Contract, I/we agree that BCA shall, 

without prejudice to any other right or remedy, be at liberty to cancel the Letter of Award and to forfeit 

the said earnest money as specified above. 

 

 

Yours faithfully, 

(Signature of the tenderer with rubber stamp) 

 
Dated   
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FORM – “A” 

FORM OF BID 

 

From (Bidder) 

To 

The Office of Chief Executive Officer, 

Bihar Cricket Association  

 ,   

Name of Work: “Construction of Redevelopment of Moin-Ul-Haq Cricket Stadium at 

Patna, Bihar and their maintenance during Defect Liability Period on 

Engineering, Procurement and Construction (EPC) basis 

Sir, 

Having visited the Site, ascertained the Site conditions and examined the General Conditions of 

Contract as well as Specific Conditions of Contract, Notice Inviting Bids, Instructions to Bidders  

etcetera and addenda for the above project, we the undersigned, are pleased to submit our technical and 

financial Bid along with relevant documents. 

1. We acknowledge that the Appendix forms an integral part of the Bid. 

2. While preparing this Bid, we have gathered our own information and conducted our own 

inquiry/survey to our satisfaction and we did not rely solely on the information provided in the 

Bid Documents. We shall not hold Bihar Cricket Association   / executing agency responsible 

on any account in this regard. 

3. We hereby certify that all the statements made and information supplied in the enclosed forms 

and accompanying statements are true and correct. 

4. We have furnished all information and details necessary for eligibility and have no further 

pertinent information to supply. 

5. We submit the requisite certified solvency certificate and authorize Cheif Engineer, BCA, 

BIHAR to approach the Bank issuing the solvency certificate to confirm the correctness 

thereof. I/We also authorize Cheif Engineer, BCA, BIHAR to approach individuals, employers, 

firms and corporation to verify our competence, work experience, and general reputation 

6. We undertake, if our Bid is accepted, to commence the works within the stipulated time and to 

complete the whole of the works comprised in the Contract within the stipulated time calculated 

from the start date 

7. If our Bid is accepted, we will furnish a bank guarantee as Performance Guarantee for the due 

performance of the Contract. The amount and form of such guarantee or bond will be in 

accordance with as given in the General Conditions of the Contract. 

8. We are aware that in the event of delay in execution of the Project, beyond the agreed 

timelines due to reasons attributable to us, liquidated damages shall be recovered from us. 

9. Our Bid is valid for your acceptance for a period of ONE HUNDRED & EIGHTY DAYS 

from the last date of submission of the Bid as per the Bid Documents or any extension  thereto. 

10. We agree to the General Conditions of Contract and Specific Conditions of Contract and the 

terms and conditions mentioned in the Bid Documents. 

11. We declare that the submission of this Bid confirms that no agent, middleman or any 

intermediary has been, or will be engaged to provide any services, or any other item of work  

related to the award of this Contract. We further confirm and declare that no agency commission 

or any payment, which may be construed as an agency, commission has been, or will be, paid 

and that the Bid price does not include any such amount. We acknowledge the right of Bihar 

Cricket Association , BIHAR, if it finds anything to the contrary, to declare our Bid to be non-

compliant and if the Contract has been awarded to declare the Contract null and  void. 

12. We understand that you are not bound to accept the lowest or any Bid you may receive. 



General Conditions of Contract - Section - 2 

BCA  

 

 

13. If our Bid is accepted, we understand that we are to be held solely responsible for the due 

performance of the Contract. 

14. We submit the certificates in support of our suitability, technical knowledge and capability 

for having successfully completed the works. 

15. (To be incorporated in Form of Bid by Joint Venture members) 

a. I/We believe that we/our {Joint Venture} satisfy(s) the Technical Capacity, Financial 

Capacity and meet(s) the requirements as specified in the Bid document. 

b. I/ We declare that we/ any member of the {Joint Venture} or our/{Joint Venture member}, 

are not a member of any other Joint Venture submitting a Bid for the Project. 

c. I/ We certify that in regard to matters other than security and integrity of the country, 

we/ any member of the {Joint Venture} or any of our/their {Joint Venture} member have 

not been convicted by a Court of Law or indicted or adverse orders passed by a regulatory 

authority which could cast a doubt on our ability to undertake the Project or which relates 

to a grave offence that outrages the moral sense of the community. 

d. I/ We further certify that in regard to matters relating to security and integrity of the 

country, we/ any member of the {Joint Venture} or any of our/their {Joint Venture} 

member have not been charge-sheeted by any agency of the Government or convicted 

by a Court of Law. 

e. I/ We further certify that no investigation by a regulatory authority is pending either 

against us/any member of {Joint Venture} or against our CEO or any of our directors/ 

managers/ employees. 

f. I/We, the {Joint Venture} agree and undertake to be jointly and severally liable for. all 

the obligations of the EPC Contractor under the Contract Agreement}. 

g. I/ We further certify that we are not disqualified in terms of the additional criteria specified 

by the Department of Disinvestment in their OM No. 3/9/2016-DoD-II-B dated 28.09.2017 

(Annexure V), a copy of which forms part of the Bid document 
16. We enclose; 

a. All documents as per the checklist 

b. Bank guarantee for Rs   (Rupees  only) issued by 
 

  (name of the bank) valid until  towards EMD. 

Note: i. The Appendix forms part of the Bid 

ii. Bidders are required to fill up all the blank spaces in this form of Bid and 

Appendix. 

Dated this…………day of ........... 2025 

Signature ………………………………… 

Name……………….……………… in the capacity of …………………………. 

duly authorized to sign Bids for and on behalf of………….………………… 

Address …………………………………………………………………….………. 

Witness – Signature ……………………………. 

Name ……………………………………………. 

Address ……………………………………………………………………………… 
*****************  

Certificate 

It is certified that the information given by us towards meeting the requirement of the 

eligibility to Bid are correct. It is also certified that I/We shall be liable to be debarred, 

disqualified/ cancellation of enlistment in case any information furnished by me/us is found to 

be incorrect. 

Date Seal of Bidder & 

Signature(s) of Bidder(s) 
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Form A Appendix 

 

APPENDIX TO THE FORM OF BID 
 

i. (a) Amount of Performance 

Guarantee to be deposited by 

financially successful Bidder 

5 percent of the total contract price to be deposited and 

balance 2.5% to be retained from the running bills. 

Also the additional Performance Guarantee for the 

unbalanced Bid, if any. 

(b) Amount of Security Deposit As per Clause 1 A of GCC 

ii Date for commencement of work As per Schedule “F” 

iii Time for completion 24 months Plus One years Defect Liability Period to 

make good all the defects. 

iv. Amount of compensation in 

case of extension of completion 

date due to delays by the 

Contractor 

As per Clause 2 of GCC even as modified in Schedule F. 

v. Defects Liability Period from the 

date of issue of “Taking Over 

Certificate” 

The defect liability period for the blocks/buildings and 

services completed in a phased manner, shall commence 

from such completion and shall be upto 36 months after the 

overall completion of project. 

vi. (a) Period of validity of 

Performance Guarantee 

As per of GCC Clause 1. 

(b) Period of validity of Security 

Deposit 

As per of GCC Clause 1A. 

 

 

Signature 

(Authorized Signatory) 

 

Date………….…………… Name ……………………............. 

Place ………….………..... Address …………………………….
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FORM ‘T-1’ 

FINANCIAL INFORMATION 

1. Financial Analysis-Details to be furnished duly supported by figures in balance sheet, statement of 

Profit & Loss account along with notes to accounts for the last five years duly certified by the Chartered 

Accountant mentioning the firm registration number issued by ICAI along with the full  address. 

i) Gross Annual Turnover on construction works for last three consecutive financial years ending 

31.03.2024 
 

Financial Year Annual Turn Over in Indian Rupees (or equivalent to Indian Rupees) 

as per Audited Balance Sheet 

2022-23 Rs. 

2023-24 Rs. 

           2024-25   Rs. 

Average Annual Turnover over the past 

three years 

Rs. 

ii) Balance Sheet & Statement of Profit & Loss for last five consecutive financial years ending 31.03.2025 
 

Financial Information in 

Rs. Equivalent 

 2020-21 2021-22 2022-23 2023-24 2024-25 

 

1. Total Assets       

2. Current Assets       

3. Total Liabilities       

4. Current Liabilities       

5. Profit before Tax       

6. Profit after Tax       

7. Net Worth   

8. Bank solvency amount as mentioned in the bank solvency certificate (form “T- 1B”   

Note: 

1. In case of Bidders with Foreign Origin (Outside India), the financial years shall be as applicable for 

the respective countries i.e., 2021, 2022, 2023, 2024 and 2025 . 

2. Net Worth shall mean the sum of subscribed and paid-up equity and reserves from which shall be 

deducted the sum of revaluation reserves, miscellaneous expenditure not written off and reserves not 

available for distribution to equity shareholders. 

 

Signature of Chartered 

Accountant with Seal 
FRN Number Signature of Bidder. 
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 FORM ‘T-1 B’ 

 
 

FORM OF BANKERS’ CERTIFICATE FROM A SCHEDULED BANK 

(SOLVENCY CERTIFICATE) 

 

This is to certify that to the best of our knowledge and information that M/s./Shri 

…………………………………… having marginally noted address, a customer of our bank are/is 

respectable and can be treated as good for any engagement upto a limit of Rs. …………………. 

(Rupees ...................................................................................... ). 

This certificate is issued without any guarantee or responsibility on the bank or any of the 

officers. 

 

 

 

(Signature) 

For the Bank 

 

NOTE (1) Bankers certificates should be on letter head of the Bank, self-attested and should 

have been issued within Six months from original last date of submission of the Bid. 

(2) In case of partnership firm, certificate should include names of all partners as 

recorded with the bank. 
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FORM ‘T-2/1’ 

DETAILS OF ELIGIBLE SIMILAR NATURE OF WORKS COMPLETED IN LAST  

TEN YEARS ENDING PREVIOUS DAY OF LAST DATE OF SUBMISSION OF BID 

Name of the Bidder……………………………. 

S. No. Details 

1. Name of work / project and location  

2. Owner/Client or sponsoring organization  

3. Type of work (with respect to the eligibility criteria of this Bid)  

4. Work Components [Please tick (√) in relevant box]  

a RCC Framed Structure/Composite Structure  

b Finishing Works  

c Water Supply and sanitary installation works  

d External development and Drainage  

e Electrical installations  

f Firefighting Works  

g LV Works  

h Lifts  

i HVAC Works  

5. No. of basements  

6. No. of storeys  

7. Height of building  

8 Total Built up area  

9 Cost of work on completion in Rs. Crores  

1

0 

Date of commencement as per contract  

11. Stipulated date of completion  

12. Actual date of completion  

13. Date and No. of completion certificate  

14. Ref. & Page No. of documentary proof of the detail missing in 

completion certificate 

 

15. *Litigation/ arbitration cases pending 

/ in progress with details 

 

16. Name and Address (Postal & E-mail) / telephone number of officer 

to whom reference may be made 

 

17. Whether the work was done on back to back basis  

Certified that the above list of works is complete and no work has been left out and that the 

information given is correct to my / our knowledge and belief. 

 
 

SIGNATURE OF BIDDER(S) 

WITH STAMP 

 

*indicate gross amount claimed and amount awarded by the Arbitrator. 

Note: -Copy of work Orders and Completion Certificates of the above works should also 

be submitted. 
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FORM ‘T-2/2’ 

DETAILS OF ELIGIBLE WORKS COMPLETED ON EPC (TURNKEY) BASIS IN LAST 

TEN YEARS ENDING PREVIOUS DAY OF LAST DATE OF SUBMISSION OF BID 

Name of the Bidder……………………………. 

S. No. Details 

1. Name of work / project and location$  

2. Owner/ Client or sponsoring organization  

3. Type of work {with respect to the eligibility criteria of this Bid for 

EPC (Turnkey) basis} 

 

4. Work Components [Please tick (√) in relevant box]  

a RCC Framed Structure/Composite Structure  

b Finishing Works  

c Water Supply and sanitary installation works  

d External development and Drainage  

e Electrical installations  

f Firefighting Works  

g LV Works  

h Lifts  

i HVAC Works  

5. No. of basements  

6. No. of storeys  

7. Height of building  

8. Total Built up area  

9. Cost of work on completion in Rs. Crores  

10. Date of commencement as per contract  

11. Stipulated date of completion  

12. Actual date of completion  

13. Date and No. of completion certificate  

14. Ref. & Page No. of documentary proof of the detail missing in 

completion certificate 

 

15. *Litigation/ arbitration cases pending 

/ in progress with details 

 

16. Name and Address (Postal & E-mail) / telephone number of officer 

to whom reference may be made 

 

17. Whether the work was done on back-to-back basis  

Certified that the above list of works is complete and no work has been left out and that the 

information given is correct to my / our knowledge and belief. 

 

 

SIGNATURE  OF BIDDER(S) 

WITH STAMP 

 

*Indicate gross amount claimed and amount awarded by the Arbitrator. 

$ Note: -Copy of work Orders and Completion Certificates of the above works should 

also be submitted. 
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FORM ‘T-3’ 

PERFORMANCE REPORT OF WORKS ISSUED BY EMPLOYER REFERRED TO IN FORM-T-2/1&2 

1. Name of work / Project & Location  

2. Agreement No.  

3. Name of Contractor  

4. Estimated Cost (excluding of GST)  

5. Tendered Cost (excluding of GST)  

6. Date of Start  

7. Date of completion  

 i) Stipulated Date of Completion 

(as mentioned in work order) 

 

 ii) Actual Date of Completion  

8. i) Whether case of levy of compensation for delay 

has been decided or not 
Yes/ No. 

ii) If decided, amount of compensation levied for 

delayed completion, if any. 

 

9. Work Components [Please tick (√) in relevant box]  

a) RCC Framed Structure/Composite Structure  

b) Finishing Works  

c) Water Supply and sanitary installation works  

d) External development and Drainage  

e) Electrical installations  

f) Firefighting Works  

g) LV Works  

h) Lifts  

i) HVAC Works  

10. No. of basements  

11. No. of storeys  

12. Height of building  

13. Total Built up area  

14. Performance Report*  

 1) Quality of Work Outstanding /Very Good/Good/Satisfactory/Poor 

 2) Financial Soundness Outstanding /Very Good/Good/Satisfactory/Poor 

 3) Technical Proficiency Outstanding /Very Good/Good/Satisfactory/Poor 

 4) Resourcefulness Outstanding /Very Good/Good/Satisfactory/Poor 

 5) General Behaviour Outstanding /Very Good/Good/Satisfactory/Poor 

* The Tender Inviting Authority shall have the power to get checked the veracity of the report regarding quality as 

submitted in T3 & the report submitted by the authorized representative of Tender Evaluation Committee shall be 

final as regards to the quality of works. 

Dated :            

Executive Engineer or Equivalent 
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FORM ‘T-4’ 

STRUCTURE & ORGANIZATION 

1. Name & Address of the Bidder  

2. Telephone No. /Email id /Telex No./Fax 

No. 

(Information sent on this e mail shall be considered as 

postage sent by registered post) 

 

3. Legal status of the Bidder 

(Attach copies of original document 

defining the legal status). 

 

 a) An Individual  

 b) A proprietary firm  

 c) A firm in partnership  

 d) A limited company or Corporation  

4. Particulars of registration with various Government bodies (attach attested photo-copy). 

 ORGANIZATION/PLACE OF REGISTRATION REGISTRATION No. 

 1.  

 2.  

 3.  

5. Names and Titles of Directors & Officers with 

designation to be concerned with this work. 

 

6. Designation of individuals authorized to act for the 

organization. 

 

7. Has the Bidder or any constituent partner in case of 

partnership firm, ever abandoned the awarded work 

before its completion? If so, give name of the project and 

reasons for abandonment. 

 

8. Has the Bidder or any constituent partner in case of 

partnership firm/ limited company ever been convicted 

by the court of law? If so, give details. 

 

9. In which field of Civil Engineering Construction, the 

Bidder has specialization and interest? 

 

10. Any other information considered necessary but not 

included above. 

 

 

 

Signature of Bidder(s) with stamp 
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Form –“T-5”  

TDS DETAILS FOR PRIVATE SECTOR PROJECTS FOR THE WORKS EXECUTED IN INDIA 

Sl. No. Description Details 

1. Name of work 
 

2. Name of Clients 
 

3. Project cost in crores (excluding of GST) 
 

4. No. and date of completion certificate 
 

5. Cost of the work on completion in crores 

(excluding of GST) 

 

6. Payments received as per TDS in Crores 

(excluding of GST) 

 

7. TDS Corresponding to the payments 
 

8. Year wise TDS as per form-26AS/Form 

16A relating to the work. 

 

 

Note: Value of work done will be considered commensurate with value of TDS certificates. 

In case of multiple contracts undertaken from a client, reconciliation for the TDS pertaining to 

the work mentioned above need to be segregated and reconciled with From- 26AS. 

This form need to be supported with form-26AS taken in HTML format or Form -16A. 

 

 

 

 

Signature of Chartered 

Accountant with Seal 

FRN No. Signature of Bidder. 
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Form- “T-6” 

GST Registration Details 

 

Sr. 

NO. 

Description Details 

1. Entity Name  

2. Address (As per registration with GST)  

3. City  

4. Postal code  

5. Region/State (complete state name)  

6. Permanent account number(PAN No)  

7. GSTN/ARN/UID/Provisional with ID No. (Copy of 

acknowledgement required) 

 

8. Type of business (As per registration with GST)  

9. Service accounting code/HS N Code  

10. Contact Person  

11. Phone Number and Mobile Number  

12. Email –ID  

13. Compliance Rating (If updated by GSTN)  

 

 

 

 
Signature of Bidder(s) with stamp 
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Form ‘T- 7’ 

CRITERIA FOR EVALUATION OF THE PERFORMANCE OF BIDDERS/ CONTRACTORS FOR ELIGIBILITY 

 

 
 

 
 

 
 

  

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 Bidders qualifying the initial criteria as set out in para 2.2 will be evaluated for following criteria by 

scoring method on the basis of details furnished by them. 

A Financial strength (Form ‘T-1’ & ‘T-1B’)– Maximum 20 marks 

B Experience in similar nature of work during last ten years (Form ‘T- 

2/1,2,3’) 

Maximum 20 marks 

C Performance on works (Form ‘T-3’) – Time over run Maximum 20 marks 

D(1) Performance on works (Form ‘T-3’) – Quality Maximum 20 marks 

D(2) Presentation by bidder Maximum 20 marks 

 Total - 100 marks 

To become eligible for short listing, the Bidder must secure at least 50% or 60% marks (50% marks for 

projects costing less than 100 cr & 60 % marks for projects costing more than 100 cr) in each attribute 

and minimum 75% marks in aggregate. 

 ATTRIBUTES EVALUATION 

(a) Financial Strength (20 Marks)  

 Average Annual Turnover (16 

Marks) 

(i) 50% or 60% (as the case may be) marks for minimum eligibility 

criteria. 

(ii) 100% marks for twice the minimum eligibility criteria or more 

 In between (i) & (ii) – on pro rata basis 

 Solvency Certificate (4 Marks) (i) 50% or 60% (as the case may be) marks for minimum eligibility 

criteria. 

(ii) 100% marks for twice the minimum eligibility criteria or more 

 In between (i) & (ii) – on pro rata basis 
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** For projects costing more than Rs. 400 crores.  

 

(b) Experience of similar class of 

works (20 marks) 

(i) 50% or 60% (as the case may be) marks for minimum eligibility 

criteria. 

(ii) 100% marks for twice the minimum eligibility criteria or more 

 In between (i) & (ii) – on pro rata basis 

(c) Performance on works (Time over run) (20 Marks) 

 Parameter Calculation for Point Score Maximum 

Points 

 If TOR= AT/ ST 1.0 2.0 3.0 >3.50 20 

 (i) Without Levy of compensation 20 15 10 10  

 (ii) With Levy of compensation 20 5 0 -5  

 (iii) Levy of compensation not decided 20 10 0 0  

 TOR = AT/ ST, where AT = Actual Time; ST = Stipulated Time sanctioned extension of time, if any. 

 Note: - Marks for value in between the stages indicated above is to be determined by straight line variation 

method. 

(d) (i) Performance of Works (Quality) (20 

Marks)** Performance Marks 

Outstanding 20 

Very Good 17.5 

Good 15 

Satisfactory 12.5 

Poor 0 

(d)(ii) Presentation by bidder  

(20 Marks)** 10 Marks i. Work completed by the bidder in multi 

discipline areas & particular experience. 

05 Marks 
ii. Innovative technology & methodology 

proposed by the bidder for the said 

project. 

05 Marks 

iii. Work program proposed by bidder 

(resource based) along with proposed key 

personnel (as per clause 32 of GCC) for the 

said project. 
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Marking Scheme for evaluation of bids of EPC contractors for Building Projects costing 50 

crores to 100 crores 

Name of Firm: M/s ……………………………… 

Name of the Proposed Work: Construction of……………. in Bihar, India on EPC Mode. 

Cost of the Proposed Project without GST (x) = ……………. Crores 

80% of the Proposed Project Cost without GST (a)= …………… crores 

50% of the Proposed Project Cost without GST (b)= …………….crores 

40% of the Proposed Project Cost without GST (c)= ……….. crores 

A. Marks for Financial Strength (Max. Marks: 20): 

• Average Annual Turnover on construction works (Max. 16 Marks) (past 03 financial years) (y) : ……. Crores  

Whether Average annual turnover is more than 50% of the project cost?  

a. If No, the bidder is Non-responsive. 

b. If Yes:  

Case (i): If Average Annual Turnover for last 03 years= 50% of the Project Cost 

   Marks for average annual turnover MT=16*50%=8 Marks 

Case (ii): If 50% of the Project Cost < Average Annual Turnover for last 03 years < Project Cost 

     Marks for average annual turnover MT=(8) +
(𝑦−𝑏)∗(16−8)

𝑏
 

Case (iii): If Average Annual Turnover for last 03 years >= Project Cost 

     Marks for average annual turnover MT=16 Marks 

• Solvency of the firm (as mentioned on solvency certificate not older than 06 months) (Max. 4 marks) 

(z)=………crores 

Whether solvency is more than 40% of the project cost?  

a.  If No, the bidder is Non-responsive. 

b.  If Yes:  

Case (i): If Solvency (z) = 40% of the Project Cost (c) 

 Marks for Solvency MS =50% of 4 Marks= 2 Marks 

Case (ii): If 40% of the Project Cost (c) < Solvency (z) < 80% of the Project Cost (a) 

Marks for Solvency MS =2 +
(𝑧−𝑐)∗(4−2)

(𝑎−𝑐)
 

Case (iii): If Solvency (z) >= 80% of the Project Cost (a) 

               Marks for Solvency MS =4 Marks 

Total Marks for Financial Strength M1= MT+MS 

If M1 is less than 10 marks (50% of 20 Marks), bidder is non-responsive. 

➢  Project Experiences (only building projects to be considered): 

For each completed and handed over projects the following calculations should be done: 

Cost of the Project (without GST)=  ……………. crore 

Date of Commencement: dd/mm/yyyy 

Stipulated Date of Completion: dd/mm/yyyy 

Date of Completion of Project: dd/mm/yyyy 

Bid due date: dd/mm/yyyy 

Number of years after completion (n) = (Bid Due Date- Date of Completion of Project)/365 

 

Escalated Cost CE= Cost of the Project without GST* (1+n*0.07) 



Volume I NIT & 
 

 

Note: If escalated cost (CE) is more than 40% of the Cost of Proposed Work, only in that case Work Experience is to be 

considered for further evaluation.  

B. Marks for Experience in Similar Class of Works (Max. marks 20): 

• For each experience of completed work in 40% category (40% of cost of proposed work <= CE < 50% of cost of proposed work) 

{(10/3)=3.33} marks are to be awarded for each experience in 40% category. 

• For each experience of completed work in 50% category (50% of cost of proposed work <= CE < 80% of cost of proposed work) 5 

marks are to be awarded for each experience in 50% category. 

• For each experience of completed work in 80% category (80% of cost of proposed work <= CE) 10 marks are to be awarded for each 

experience in 80% category. 

Note: The works which are completed to the extent of 80% physical progress shall be considered as substantially completed shall be awarded 

75% marks in the respective category, provided the proper certificate duly issued by the competent authority of the employer is put up along 

with the bid documents. The certificate for Substantial completion of project/work shall contain two parts, i.e.: Part I shall contain 'Financial 

value of work done' & Part II shall contain 'Certificate of functional completion of Project/work. 

Total Marks for Experience in Similar Nature of Work, M2= (Sum of the marks obtained for each experience from 

above marking scheme.) 

If M2 is less than 10 marks (50% of 20 Marks), bidder is non-responsive. 

C. Calculation of Marks for Performance on Works (Time Over Run) (Max. marks 20) 
(These calculations are to be done only for those projects which are to be considered for evaluation) 

➢ Marks for performance on Works (Time Over Run) for substantially completed works: 

Stipulated Time of Completion (ST)= (Stipulated date of Completion – Date of Commencement of Work) 

Stipulated date of completion= date of completion + Extension of Time granted (if any)  

Note: Extension of time granted (if any) should be clearly mentioned in the certificate issued by employer.  

Actual Time of Completion (AT)= (Actual date of Completion – Date of Commencement of Work) 

TOR= AT/ST 

Case (i) If the project was handed over without levy of compensation for delay: 

• If TOR<=1.00, Marks for performance on works (Time over run) MTOR=20.00 

• If 1>TOR>3.00, Marks for performance on works MTOR= 20 −
(𝑇𝑂𝑅−1)∗(20−10)

(3−1)
 

• If TOR>=3.00, Marks for performance on works (Time over run) MTOR=10.00 

Case (ii) If the project was handed over with levy of compensation for delay: 

• If TOR<=1.00, Marks for performance on works (Time over run) MTOR=20.00 

• If 1>TOR>=2.00, Marks for performance on works MTOR= 20 −
(𝑇𝑂𝑅−1)∗(20−5)

(2−1)
 

• If 2>TOR=3.50, Marks for performance on works MTOR= 5 −
(𝑇𝑂𝑅−2)∗(5+5)

(3.5−2)
 

• If TOR>3.50, Marks for performance on works (Time over run) MTOR=-5.00 

Case (iii) If the levy of compensation is not yet decided (work completed, EOT and Levy of Compensation under 

active consideration of employer or if final Bill yet to be finalized by the department): 

• If TOR<=1.00, Marks for performance on works (Time over run) MTOR=20.00 

• If 1>TOR>3.00, Marks for performance on works MTOR= 20 −
(𝑇𝑂𝑅−1)∗(20−0)

(3−1)
 

• If TOR>=3.00, Marks for performance on works (Time over run) MTOR=0.00 

➢ Marks for performance on Works (Time Over Run) for substantially completed works (for the cases where there is 

no critical/noteworthy hindrance in completion of balance work.): 

Stipulated Time of Completion (ST)= Duration of Project Completion*Physical Progress Percentage/100 

Actual Time of Completion (AT)= (Date of issuance of substantial completion certificate – Date of Commencement of 

Work) 

TOR= AT/ST 
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Case (i) Without levy of compensation for delay: 

• If TOR<=1.00, Marks for performance on works (Time over run) MTOR=20.00 

• If 1>TOR>3.00, Marks for performance on works MTOR= 20 −
(𝑇𝑂𝑅−1)∗(20−10)

(3−1)
 

• If TOR>=3.00, Marks for performance on works (Time over run) MTOR=10.00 

Case (ii) With levy of compensation for delay: 

• If TOR<=1.00, Marks for performance on works (Time over run) MTOR=20.00 

• If 1>TOR>=2.00, Marks for performance on works MTOR= 20 −
(𝑇𝑂𝑅−1)∗(20−5)

(2−1)
 

• If 2>TOR=3.50, Marks for performance on works MTOR= 5 −
(𝑇𝑂𝑅−2)∗(5+5)

(3.5−2)
 

• If TOR>3.50, Marks for performance on works (Time over run) MTOR=-5.00 

Case (iii) Levy of compensation is not yet decided: 

• If TOR<=1.00, Marks for performance on works (Time over run) MTOR=20.00 

• If 1>TOR>3.00, Marks for performance on works MTOR= 20 −
(𝑇𝑂𝑅−1)∗(20−0)

(3−1)
 

• If TOR>=3.00, Marks for performance on works (Time over run) MTOR=0.00 

Marks for Performance on Works (Time Over Run) M3= (Average of the marks for Performance On Works (Time 

Over Run) calculated for each project to be considered for 

evaluation.) 

If M3 is less than 10 marks (50% of 20 Marks), bidder is non-responsive. 

D. Calculation of Marks for Performance on Works (Quality) (Max. marks 40) 

• Marks for Performance on Works (Quality) MQ= 40.00 Marks for “Outstanding” 

35.00 Marks for “Very Good” 

30.00 Marks for “Good” 

25.00 Marks for “Satisfactory” 

00.00 Marks for “Poor”  

Marks for Performance on Works (Quality) M4= (Average of the marks for Performance On Works (Quality) 

calculated for each project to be considered for evaluation.) 

If M4 is less than 20 marks (50% of 40 Marks), bidder is non-responsive. 

 

➢ Total Marks Obtained by the bidder (M)= (M1+M2+M3+M4) 

If M is equal to or greater than 75 Marks and scores at-least 50% marks in each attribute i.e. Financial Strength, 

Experience in Similar Nature of Work, Performance on Works (Time over Run) and Performance on Works (Quality) 

only in that case the bidder is declared Responsive with respect to the marks obtained.  
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Marking Scheme for evaluation of bids of EPC contractors for Building Projects costing 100 

crores and above 

 

Name of Firm: M/s ……………………………… 

Name of the Proposed Work: Construction of……………. in Bihar, India on EPC Mode. 

Cost of the Proposed Project without GST (x) = ……………. Crores 

80% of the Proposed Project Cost without GST (a)= …………… crores 

50% of the Proposed Project Cost without GST (b)= …………….crores 

40% of the Proposed Project Cost without GST (c)= ……….. crores 

A. Marks for Financial Strength (Max Marks: 20): 

• Average Annual Turnover on construction works (Max. 16 Marks) (past 03 financial years) (y) : ……. Crores 

Whether Average annual turnover is more than 50% of the project cost?  

b. If No, the bidder is Non-responsive. 

c. If Yes:  

Case (i): If Average Annual Turnover for last 03 years= 50% of the Project Cost 

Marks for average annual turnover MT=16*60%=9.6 Marks 

Case (ii): If 50% of the Project Cost < Average Annual Turnover for last 03 years < Project Cost 

Marks for average annual turnover MT=9.6 +
(𝑦−𝑏)∗(16−9.6)

𝑏
 

Case (iii): If Average Annual Turnover for last 03 years >= Project Cost 

Marks for average annual turnover MT=16 Marks 

• Solvency of the firm (as mentioned on solvency certificate not older than 06 months) (Max. 4 marks) (z)=………crores 

Whether solvency is more than 40% of the project cost?  

a. If No, the bidder is Non-responsive. 

b. If Yes:  

Case (i): If Solvency (z) = 40% of the Project Cost (c) 

Marks for Solvency MS =60% of 4 Marks= 2.4 Marks 

Case (ii): If 40% of the Project Cost (c) < Solvency (z) < 80% of the Project Cost (a) 

Marks for Solvency MS =2.4 +
(𝑧−𝑐)∗(4−2.4)

(𝑎−𝑐)
 

Case (iii): If Solvency (z) >= 80% of the Project Cost (a) 

Marks for Solvency MS =4 Marks 

Total Marks for Financial Strength M1= MT+MS 

If M1 is less than 12 marks (60% of 20 Marks), bidder is non-responsive. 

➢ Project Experiences (only building projects to be considered): 

For each completed and handed over projects the following calculations should be done: 

Cost of the Project (without GST)=  ……………. crore 

Date of Commencement: dd/mm/yyyy 

Stipulated Date of Completion: dd/mm/yyyy 

Date of Completion of Project: dd/mm/yyyy 

Bid due date: dd/mm/yyyy 

Number of years after completion (n) = (Bid Due Date- Date of Completion of Project)/365 

Escalated Cost CE= Cost of the Project without GST* (1+n*0.07) 
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Note: If escalated cost (CE) is more than 40% of the Cost of Proposed Work, only in that case Work Experience is to be 

considered for further evaluation.  

B. Marks for Experience in Similar Class of Works (Max. marks 20): 

• For each experience of completed work in 40% category (40% of cost of proposed work <= CE < 50% of cost of proposed work) 4 

marks are to be awarded for each experience upto three such projects (12 marks for 03 projects) and afterwards 2.66 marks for each 

experience in 40% category. 

• For each experience of completed work in 50% category (50% of cost of proposed work <= CE < 80% of cost of proposed work) 6 

marks are to be awarded for each experience upto two such projects(12 marks for 02 projects)  and afterwards 4.00 marks for each 

experience in 50% category. 

• For each experience of completed work in 80% category (80% of cost of proposed work <= CE) 12 marks are to be awarded for first 

experience and afterwards 8 marks for each experience in 80% category. 

Note: The works which are completed to the extent of 80% physical progress shall be considered as substantially completed shall be awarded 

75% marks in the respective category, provided the proper certificate duly issued by the competent authority of the employer is put up along 

with the bid documents. The certificate for Substantial completion of project/work shall contain two parts, i.e.: Part I shall contain 'Financial 

value of work done' & Part II shall contain 'Certificate of functional completion of Project/work. 

Total Marks for Experience in Similar Nature of Work, M2= (Sum of the marks obtained for each experience from  

                                                        above marking scheme.) 

If M2 is less than 12 marks (60% of 20 Marks), bidder is non-responsive. 

C. Calculation of Marks for Performance on Works (Time Over Run) (Max. marks 20) 
 

(These calculations are to be done only for those projects which are to be considered for evaluation) 

➢ Marks for performance on Works (Time Over Run) for substantially completed works: 

Stipulated Time of Completion (ST)= (Stipulated date of Completion – Date of Commencement of Work) 

Stipulated date of completion= date of completion + Extension of Time granted (if any)  

Note: Extension of time granted (if any) should be clearly mentioned in the certificate issued by employer.  

Actual Time of Completion (AT)= (Actual date of Completion – Date of Commencement of Work) 

TOR= AT/ST 

Case (i) If the project was handed over without levy of compensation for delay: 

• If TOR<=1.00, Marks for performance on works (Time over run) MTOR=20.00 

• If 1>TOR>3.00, Marks for performance on works MTOR= 20 −
(𝑇𝑂𝑅−1)∗(20−10)

(3−1)
 

• If TOR>=3.00, Marks for performance on works (Time over run) MTOR=10.00 

Case (ii) If the project was handed over with levy of compensation for delay: 

• If TOR<=1.00, Marks for performance on works (Time over run) MTOR=20.00 

• If 1>TOR>=2.00, Marks for performance on works MTOR= 20 −
(𝑇𝑂𝑅−1)∗(20−5)

(2−1)
 

• If 2>TOR=3.50, Marks for performance on works MTOR= 5 −
(𝑇𝑂𝑅−2)∗(5+5)

(3.5−2)
 

• If TOR>3.50, Marks for performance on works (Time over run) MTOR=-5.00 

Case (iii) If the levy of compensation is not yet decided (work completed, EOT and Levy of Compensation under 

active consideration of employer or if final Bill yet to be finalized by the department): 

• If TOR<=1.00, Marks for performance on works (Time over run) MTOR=20.00 

• If 1>TOR>3.00, Marks for performance on works MTOR= 20 −
(𝑇𝑂𝑅−1)∗(20−0)

(3−1)
 

• If TOR>=3.00, Marks for performance on works (Time over run) MTOR=0.00 

➢ Marks for performance on Works (Time Over Run) for substantially completed works (for the cases where there is no 

critical/noteworthy hindrance in completion of balance work.): 

Stipulated Time of Completion (ST)= Duration of Project Completion*Physical Progress Percentage/100 

Actual Time of Completion (AT)= (Date of issuance of substantial completion certificate – Date of Commencement of 

Work) 
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TOR= AT/ST 

Case (i) Without levy of compensation for delay: 

• If TOR<=1.00, Marks for performance on works (Time over run) MTOR=20.00 

• If 1>TOR>3.00, Marks for performance on works MTOR= 20 −
(𝑇𝑂𝑅−1)∗(20−10)

(3−1)
 

• If TOR>=3.00, Marks for performance on works (Time over run) MTOR=10.00 

Case (ii) With levy of compensation for delay: 

• If TOR<=1.00, Marks for performance on works (Time over run) MTOR=20.00 

• If 1>TOR>=2.00, Marks for performance on works MTOR= 20 −
(𝑇𝑂𝑅−1)∗(20−5)

(2−1)
 

• If 2>TOR=3.50, Marks for performance on works MTOR= 5 −
(𝑇𝑂𝑅−2)∗(5+5)

(3.5−2)
 

• If TOR>3.50, Marks for performance on works (Time over run) MTOR=-5.00 

Case (iii) Levy of compensation is not yet decided: 

• If TOR<=1.00, Marks for performance on works (Time over run) MTOR=20.00 

• If 1>TOR>3.00, Marks for performance on works MTOR= 20 −
(𝑇𝑂𝑅−1)∗(20−0)

(3−1)
 

• If TOR>=3.00, Marks for performance on works (Time over run) MTOR=0.00 

Marks for Performance on Works (Time Over Run) M3= (Average of the marks for Performance On Works (Time Over  

                                                                                                   Run) calculated for each project to be considered for evaluation.) 

If M3 is less than 12 marks (60% of 20 Marks), bidder is non-responsive. 

D. Calculation of Marks for Performance on Works (Quality) (Max. marks 40) 

• Marks for Performance on Works (Quality) MQ= 40.00 Marks for “Outstanding” 

35.00 Marks for “Very Good” 

30.00 Marks for “Good” 

25.00 Marks for “Satisfactory” 

00.00 Marks for “Poor”  

Marks for Performance on Works (Quality) M4= (Average of the marks for Performance On Works (Quality)    

                                                                                     calculated for each project to be considered for evaluation.) 

If M4 is less than 24 marks (60% of 40 Marks), bidder is non-responsive. 

 

➢ Total Marks Obtained by the bidder (M)= (M1+M2+M3+M4) 

If M is equal to or greater than 75 Marks and scores at-least 60% marks in each attribute i.e. Financial Strength, Experience 

in Similar Nature of Work, Performance on Works (Time over Run) and Performance on Works (Quality) only in that case 

the bidder is declared Responsive with respect to the marks obtained. 
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Form-B 

FORM OF EARNEST MONEY DEPOSIT (BANK GUARANTEE BOND/eBG) 
 

WHEREAS, Bidder...................(Name of Bidder) (herein after called "the Bidder”) has submitted his 

Bid dated .............(date) …………………………………………………………………………. at district …………, 

Bihar, India” on EPC Mode (Name of work) (herein after called "the Bidder") 

 
KNOW ALL PEOPLE by these presents that we ......................................... (Name of bank) having 

our registered office at................................ (herein after called "the Bank") are bound unto 

……………. ....................................................................................................... in the sum of Rs. 

......................... (Rs. in words............................................. ) for which payment well and truly to be 

made to the said ………………….., ................................................................................................, 

the Bank binds itself, his successors and assigns by these presents. 

 
SEALED with the Common Seal of the said Bank this .................day of .................  

2. THE CONDITIONS of this obligation are: 

(1) If after Bid opening ........... of Bid; the Bidder withdraws, his Bid during the period of 
validity of Bid (including extended validity of Bid) specified in the Form of Bid; 

(2) If the Bidder having been notified of the acceptance of his Bid by the   

…………………………………………………………. 

(a) fails or refuses to execute the Form of Agreement in accordance with the Instructions to 

Bidder, if required; 

OR 

(b) fails or refuses to furnish the Performance Guarantee, in accordance with the provisions of 

Bid document and Instructions to Bidder, 

We undertake to pay to the ………………………………………………. either up to the above amount or 

part thereof upon receipt of his first written demand, without the ………………………………………. 

having to substantiates his demand, provided that in his demand the 

………………………………………………………. will note that the amount claimed by him is due to him 

owing to the occurrence of one or any of the above conditions, specifying the occurred condition or 

conditions. 

This Guarantee will remain in force up to and including the date (*) after the deadline for submission of 

Bid as such deadline is stated in the Instructions to Bidder or as it may be extended by the 

………………………………………..., notice of which extension(s) to the Bank is hereby waived. Any 

demand in respect of this Guarantee should reach the Bank not later than the above  date. 

 

 
DATE ............. SIGNATURE OF THE BANK 

WITNESS .................. SEAL 

(SIGNATURE, NAME AND ADDRESS) 

 

(*) Date to be worked out on the basis of validity period of months from the last date of uploading the 

Bid. 
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Form-C 

(On Required Non Judicial Stamp Paper) 

FORM OF PERFORMANCE GUARANTEE BANK GUARANTEE 

(On a stamp paper of appropriate value from any Nationalised Bank or Scheduled Bank)  

To, 

The Employer’s Representative 

Dear Sir, 

In consideration of the “Construction of..............................................................., India” on EPC 

Basis having awarded to M/s (hereinafter referred to as “the said Contractor (s)”, which 

expression shall include his successor and assignees) for the work of 

    a Contract No  in terms inter alia, 

of the  Letter No._  dated   and the General Conditions of 

Contract and upon the condition of the Contractor's furnishing Security for the performance of the 

Contractor's obligations and discharge of the Contractor's liability under and in connection with the  

said  Contract  upto  a  sum of Rs.     (Rupees only) amounting to Rs. 

  percent of the total Contract value. 

1. We,  (hereinafter called ‘The Bank’ which expression 

shall include its successors and assignees) hereby jointly and severally undertake to guarantee 

the payment to the Employer in rupees forthwith on demand in writing and without protest or 

demur or any and all moneys payable by the Contractor to the Employer in respect of or in 

connection with the said Contract inclusive of all the Employer's losses and damages and 

costs, (inclusive between attorney and the executing agency i.e. BCA, BIHAR) charges and 

expenses and other moneys payable in respect of the above as specified in any notice of 

demand made by the Employer to the Bank with reference to this guarantee upto an aggregate 

limit of Rs. (Rupees only). 

 

2. We  Bank further agree that the Employer shall be sole judge of and as 

to whether the said Contractor has committed any breach or breaches of any of the terms and 

conditions of the said Contract and the extent of loss, damage, cost, charges and expenses 

caused to or suffered by or that may be caused to or suffered by the Employer on account 

thereof and the decision of the Employer that the said Contractor has committed such breach 

or breaches and as to the amount or amounts of loss, damage, costs, charges and expenses 

caused to or suffered by the Employer from time to time shall be final and binding on us. 

3. The Employer shall be at liberty without reference to the Bank and without affecting the full 

liability of the Bank hereunder to take any other Security in respect of the Contractor's 

obligations and liabilities hereunder or to vary the Contract or the work to be done there under 

vis-a-vis the Contractor or to grant time or indulgence to the Contractor or to reduce or to 

increase or otherwise vary the prices of the total Contract value or to release or to forbear from 

enforcement of all or any of the Security and/or any other Security(ies) now or hereafter held 

by The Employer and no such dealing(s) reduction(s) increase(s) or other indulgence(s) or 

arrangements with the Contractor or release or forbearance whatsoever shall absolve the bank 

of the full liability to the 

Employer hereunder or prejudice the rights of the Employer against the bank. 

4. This guarantee shall not be determined or affected by the liquidation or winding up, dissolution, 

or change of constitution or insolvency of the Contractor but shall in all respects and for all purposes 
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be binding and operative until payment of all monies payable to the Employer in terms thereof. 

5. The bank hereby waives all rights at any time inconsistent with the terms of this guarantee and the 

obligations of the Bank in terms hereof shall not be anywise affected or suspended by reason of any 

dispute or disputes having been raised by the Contractor stopping or preventing or purporting to stop 

or prevent any payment by the Bank to the Employer in terms hereof. 

6. The amount stated in any notice of demand addressed by the Employer to the Bank as liable to be paid 

to the Employer by the Contractor or as suffered or incurred by the Employer on account of any losses 

or damages or costs, charges and/or expenses shall be conclusive evidence of the amount so liable to be 

paid to the Employer or suffered or incurred by the Employer as the case may be and shall be payable 

by the Bank to The Employer in terms hereof. 

7. This guarantee shall be a continuing guarantee and shall remain valid and irrevocable for all 

claims of the Employer and liabilities of the Contractor arising upto and until midnight of . 

8. This guarantee is valid till  (date to be mentioned) (Sixty days 

beyond the stipulated date of completion or the extended period, thereof) 

9. This guarantee shall be in addition to any other guarantee or Security whatsoever that the 

Employer may now or at any time anywise may have in relation to the Contractor's 

obligations/or liabilities under and/or in connection with the said Contract, and the Employer 

shall have full authority to have recourse to or enforce this Security in preference to any other 

guarantee or Security which the Employer may have or obtain and no forbearance on the part 

of the Employer in enforcing or requiring enforcement of any other Security shall have the 

effect of releasing the Bank from its full liability hereunder. 

10. It shall not be necessary for the Employer to proceed against the said Contractor before 

proceeding against the Bank and the Guarantee herein contained shall be enforceable against 

the Bank notwithstanding that any Security which The Employer may have obtained or obtain 

from the Contractor shall at the time when proceedings are taken against the said bank 

hereunder be outstanding or unrealised. 

11. We, the said Bank undertake not to revoke this guarantee during its currency except with the 

consent of the Employer in writing and agree that any change in the constitution of the said 

Contractor or the said bank shall not discharge our liability hereunder. 

12. We  the said Bank further that we shall pay forthwith the amount stated in 

the notice of demand notwithstanding any dispute/difference pending between the parties 

before the arbitrator and/or that any dispute is being referred to arbitration. 

13. Notwithstanding anything contained herein above, our liability under this guarantee shall be 

restricted  to Rs.  (Rupees    ) and this 

guarantee shall remain in  force till   and unless a claim is made  

on us  within  3 months  from  that  date,  that is before   all the  claims under 

this guarantee shall be forfeited and we shall be relieved of and discharged from our liabilities 

there under. 

Dated  day of  2023 For and on behalf of Bank. 

Issued under seal: 
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Form D 

FORM OF AGREEMENT 

This agreement is made at ---------- on the ---- day of----------- 2025 between Governor of   represented 

through ...................................... (Employer/Representative of Employer of Working Agency BCA, 

BIHAR), Government of   (hereafter referred to as "GoUP" which expression shall, unless repugnant 

to the context or meaning thereof be deemed to mean and include its successors, in office of the 

First Part.  

………….…………………… (The officer not below the rank of Deputy Secretary of the Client 

Department) Government of   (hereafter referred to as "GoUP" which expression shall, unless 

repugnant to the context or meaning thereof be deemed to mean and include its successors, in office 

of the Second Part. 

M/s ------------------------------------- a Company incorporated under the Companies Act 1956 having Head 

Office at  --------------------------, through ............................. (hereinafter called the “Contractor” which 

expression unless repugnant to the context shall mean and include its successors-in-interest assigns 

in office) of the Third Part. 

Whereas Working Agency (hereafter referred to as "(BCA, BIHAR)," is  desirous  that  certain  

works  should  be  executed,  for  “……………….” At   ,  , INDIA” on EPC Basis (hereinafter called 

“The Project”) and has accepted a Tender submitted by the contractor for the execution and 

completion of such works as well as guarantee of such works and the remedying of defects therein. 

NOW THIS AGREEMENT WITHNESSES as follows: 

1. In this agreement words and expression shall have the same meanings as are respectively assigned to 

them in the Conditions of Contract hereinafter referred to. 

2. The following documents shall be deemed to form and be read and constructed as part of this agreement 

Viz. 

Volume – 1 (NIT & ITB) 

Volume – 2  General Conditions of Contract (GCC) 

Volume – 3 – Specific Conditions of Contract (SCC) 

Volume – 4 – Design Basis Report (DBR) 

Volume – 5 Technical Specifications 

Volume – 6 (Tender Drawings)  

Volume – 7 (Financial Bid) 

All the correspondence till award of contract i.e. addendum, LOA etcetera Technical and 

Financial Bids submitted by Bidder. 

3. In consideration of the payment to be made by Executing Agency (hereafter referred to as 

Working Agency "(BCA, BIHAR) to the Contractor as hereinafter mentioned, the Contractor 

hereby covenants with …………….. to executed and complete the Project by and remedy 

and defects therein in conformity in all respects with the provisions of the Contract. 

4. Executing Agency (hereafter referred to as Working Agency "(BCA, BIHAR) hereby 

covenants to pay the Contractor in consideration of the execution and completion of the Project 
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and the remedying of defects therein, the total Contract Price of Rs……………… 

…………………..only) being the sum stated in the letter of Award (LOA) subject to such additions 

thereto or deductions there from as may be made under the provisions of the Contract at the 

times and in the manner prescribed by the Contract. 

5. OBLIGATION OF THE CONTRACTOR 

The Contractor shall ensure full compliance with tax laws of India with regard to this Contract 

and shall be solely responsible for the same. 

IN WITHNESS OF WEREOF the parties hereto have caused their respective common seals 

to be hereunto affixed / (or have hereunto set their respective hands and seals) the day and year 

first above written. 
 

For and on behalf of the Contractor For and on behalf of the Governor 

of  ( Working Agency)  

(Seal) 

For and on behalf of the Governor 

of   (Client Department)  

(Seal) 

Signature of the authorized official Signature of the authorized official Signature of the authorized official 

Name of the 

Contractor Stamp / 

Seal of the 

Contractor 

Name of the 

official Stamp / 

Seal 

Name of the official Stamp / Seal 

SIGNED, SEALED AND 

DELIVERED 

By the said 

 
 

By the Said 

 
 

By the Said 

on behalf of the Contractor: on behalf of the Government of   on behalf of the Government of   

in the presence of: in the presence of: in the presence of: 

 

Witness Name _____ 

Address 

______ 

Witness Name _____ 

Address 

______ 

Witness Name _____ 

Address ______ 
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Form E (without JV Format) 

 

FORMAT FOR POWER OF ATTORNEY FOR 

SIGNING OF PROPOSAL (Authorized Signatory) 

Know all men by these presents, we ……………………………………………. (Name of the Tenderer 

and address of their registered office) do hereby constitute, appoint and authorize Mr. / Ms

 ......................................................... (name and residential address of Power of Attorney 

holder) who is presently employed with us and holding the position of 

……………………………………………………………….………. as our attorney, to do in our name and 

on our behalf, all such acts, deeds and things necessary in connection with or incidental to our 

Bid for the Project and submission of all documents and providing information / responses to 

 , representing us in all matters   before     

          , and generally dealing with    in all matters in connection with our proposal for the said 

Project. 

We hereby agree to ratify all acts, deeds and things lawfully done by our said attorney pursuant 

to this Power of Attorney and that all acts, deeds and things done by our aforesaid attorney 

shall and shall always be deemed to have been done by us. 



Sign of Contractor 
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FORM - F 

UNDERTAKING (FOR SPECIALIZED AGENCY) 

(On a Rs 100/- non judicial stamp paper duly notarized) 

We do hereby undertake to engage a specialized agency after approval of executing agency 

for undertaking the execution of specialized works whose minimum qualification shall be 

as under: 

For Specialized works viz. HVAC System, STP, Lift, Fire Fighting, Solar PV System: 

II. For Specialized works viz STP, Substation works etc 

Experience of having successfully completed similar specialized works during last 

10 years ending last day of month previous to the one in which applications are 

invited should be either of the following: 

a. HVAC: One similar work having individual Chiller capacity not less than 600 TR 

OR Two similar works having individual Chiller capacity not less than 250 TR . 

b. STP: One similar work having capacity not less than 300 KLD SBR based STP OR  

Two similar works each having capacity not less than 150 KLD SBR based STP. 

c. For Fire Fighting System: Experience of having successfully completed similar 

specialized works with atleast one no. of work involving supply & installation 

of firefighting system including sprinklers, fire pumps & wet riser etcetera in a 

campus comprising of business/ institutional/ residential/ educational/ assembly 

buildings as classified in NBC. 

d. For Lifts works: For Lifts, associated agency shall be as per the approved makes. 

e. DG Set: One similar work having individual DG capacity not less than 900 KVA 

OR Two similar works having individual DG capacity not less than 600 KVA . 

f. Sub station : One similar work having individual transformer capacity not less than 

2000 KVA or Two similar works having individual transformer capacity not less 

than 1200 KVA 

III. For specialized works as mentioned below approval from Engineer-in- Charge 

shall be sought before commencement of work: - 

i. Audio Visual System. 

ii. WTP (Water Treatment Plant) 

iii. LV works like Access Control System, LAN, IPBAX, CCTV, Fire Alarm & 

Detection, Public Address, solar voltaic power generation system, Boom  Barrier, 

etc( Only Civil and MEP works) 

iv. Any other specialized works specified in Tender. 

IV. For all other specialized works, for which the contractor intend to engage a 

specialized agency for execution of work, the contractor shall take approval of 

the Engineer-In-Charge before assignment of such agency and should comply to 

the CVC guidelines for similar work. 

 
 

(Authorized Signatory of Bidder) 
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Form G 

 

AFFIDAVIT 

(On a Rs 100/- non judicial stamp paper duly notarized) 

1. I, the undersigned, do hereby certify that all the statements made in the required 

attachments are true and correct. 

2. The undersigned also hereby certificate our firm M/s _____________ have neither 

abandoned any contract awarded to us nor such works have been rescinded, during the last 

five years prior to the date of this application. 

3. The undersigned also hereby confirmers that M/s  does not stand 

blacklisted/debarred/penalized by any government agency or public sector undertaking or 

judicial authority/arbitration body. 

4. The undersigned hereby authorize (s) and request (s) any bank, person, form or corporation 

to furnish pertinent information deemed necessary and requested by the Department to 

verify this statement or regarding my (our) competence and general reputation. 

5. The undersigned understands and agrees that further qualifying information may be 

requested, and agrees to furnish any such information at the request of the Bihar Cricket 

Association   ,  . 

 

6. The undersigned undertake that ‘I/We have not altered/ modified the financial Bid 

attached in the tender portal. If it is found during the tender stage or later that the BOQ is 

modified by us, the Bihar Cricket Association   , shall have the right to reject our Bid'. 

 

 

 

 

Signed by an Authorised 

Officer of the Bidder 
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Form-“H” 

 

UNDERTAKING 

(On a Rs 100/- non judicial stamp paper duly notarized) 

 

 
We do hereby indemnify Bihar Cricket Association   / executing agency, against all penal 

action that may be levied/ affected by any concerned authority for default in any labour 

regulation/PF/ESI and other statutory requirements of the relevant Acts/Laws related to 

the work of the contractor and will bear the legal charges, if any, and will pay the legal 

charges/dues directly to the concerned authority. 

 

 

Signed by an Authorised 

Officer of the Bidder 
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FORM-J 

(On Rs 100/- Non Judicial Stamp papers) 

  

FORM FOR BIDDER’S BIDDING CAPACITY 

Name of the Firm / Bidder: -…………………………….. 
 

Name of Work:- “Construction of ...................................................................................., 

India” on EPC Basis. 
 

Bidders who inter alia meet the minimum qualification criteria will be qualified only if their available 

BID capacity is more than the total BID value (value as per Clause 1.4). The available BID capacity 

will be calculated as per following,  

                           Bidding Capacity = (A*N*M-B+C) 

Where, 

A = Maximum value of civil engineering works excluding the amount of bonus received, 

if any, in respect of Projects executed in any one year during the last five years 

(updated to the price level of the year indicated in table at Note- 3 below) taking into 

account the completed as well as works in progress. The projects include turnkey 

project/Item rate contract/ Construction works. 

N=Number of years prescribed for completion of work for which Bid is invited.  

  M= Multiplying factor 2.5 

  B= Value (updated to the price level of the year indicated in table at Note-3 below) of 

existing commitments, works for which Appointed Date/Commencement Date has 

been declared or on-going works to be completed during the period of completion of 

the works for which BID is invited. For the sake of clarification, it is mentioned that 

works for which LOA has been issued but Appointed Date/ Commencement Date 

not declared as on Bid Due Date shall not be considered while calculating value of 

B. 

C= The amount of bonus received, if any, in Projects during the last 5 years (updated to 

the price    level of the year indicated in table at Note-3 below) 

Note: 

1. The Statement showing the value of all existing commitments, works for which 

Appointed Date/ Commencement Date has been declared and ongoing works as well 

as the stipulated period of completion remaining for each of the works listed should be 

countersigned by the Client or its Engineer-in-charge not below the rank of Executive 

Engineer or equivalent in respect of Projects or Concessionaire/ Authorised Signatory 

of SPV in respect of BOT Projects and verified by Statutory Auditor. 

2. The amount of bonus received, if any, in Projects should be countersigned by the Client 

or its Engineer-in-charge not below the rank of Executive Engineer or equivalent in 

respect of Projects. 

3. The factor for the year for updation to the price level is indicated as under: 

 

Year Year 1 Year 2 Year 3 Year 4 Year 5 

Updation factor 1.00 1.05 1.10 1.15 1.20 

 
   SIGNATURE OF CHARTERED ACCOUNTANT     SIGNATURE (S) OF BIDDER(S) 

(WITH STAMP & UDIN)     (WITH STAMP) 
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 FORM ‘K’ 

 

PROJECT UNDER EXECUTION 

 

S. No. Details 

1. Name of work / project and location  

2. Owner or sponsoring organization  

3. Cost of work in Rs. (in Crores)  

4. Date of commencement as per contract  

5. Stipulated date of completion  

6. Up to Date % Financial Progress  

7. Value of Balance Commitment to Complete work till 

Period for which Bid Invited (Crore) 

 

8. Slow progress if any and reasons thereof  

9. Name and Address (Postal & E-mail) / telephone 

number of officer to whom reference may be 

Made 

 

10. Remarks  

 

It is to undertake that above is the total list of works under progress and information furnished is true and 

nothing has been hiding. Further that, if such a violation comes for hiding information or incorrect information 

to the notice of Department, then I/we shall be debarred for Bidding in Bihar Cricket Association    in future 

forever. 

Note: 

1- In Row No 6 above, only the percentage of financial progress shall be mentioned. In substantiation of 

financial progress, the Bidder shall submit the statement of up-to-date payment made against each work, 

obtained from the Executive Engineer/Project Manager in charge of the work or by the chartered accountant. 

 

 

 

 

 

SIGNATURE OF CHARTERED ACCOUNTANT   SIGNATURE (S) OF BIDDER(S) 

(WITH STAMP & UDIN)     (WITH STAMP) 
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Annexure I (With JV Format) 

 

Format for Power of Attorney for signing of Bid 
Know all men by these presents, We…………………………………………….. (name of the firm and address of the 

registered office) do hereby irrevocably constitute, nominate, appoint  and  authorize  Mr./  Ms  (name),  

……………………  son/daughter/wife  of 

……………………………… and presently residing at …………………., who is presently employed with us/ the Lead 

Member of our {Joint Venture} and holding the position of, as our true and lawful attorney (hereinafter referred 

to as the “Attorney”) to do in our name and on our behalf, all such acts, deeds and things as are necessary or required in 

connection with or incidental to submission of our Bid for the Project proposed or being developed by the 

……………………..(the “Employer/Tender inviting Authorities”) including but not limited to signing and submission 

of all Bids and other documents and writings, participate in Pre-Bid and other conferences and providing information/ 

responses to the Employer/Tender inviting Authorities, representing us in all matters before the Employer/Tender inviting 

Authorities, signing and execution of all contracts including the EPC agreement and undertakings consequent to 

acceptance of our Bid, and generally dealing with the Employer/Tender inviting Authorities in all matters in connection 

with or relating to or arising out of our Bid for the said Project and/ or upon award thereof to us and/or until the entering 

into of the EPC Contract with the Employer/Tender inviting Authorities. 

 

AND we hereby agree to ratify and confirm and do hereby ratify and confirm all acts, deeds and things done or caused to 

be done by our said Attorney pursuant to and in exercise of the powers conferred by this Power of Attorney and that all 

acts, deeds and things done by our said Attorney in exercise of the powers hereby conferred shall and shall always be 

deemed to have been done by us. 

 

IN WITNESS WHEREOF WE, ………………., THE ABOVE NAMED PRINCIPAL HAVE EXECUTED THIS 

POWER OF ATTORNEY ON THIS ……… DAY OF 

…………. 2….. 

For ………………………….. 

(Signature, name, designation and address) of 

person authorized by Board Resolution 

(in case of Firm/ Company)/ partner in case of 

Witnesses: Partnership firm 

1. 

2. 

Accepted 

…………………………… (Signature) 

(Name, Title and Address of the Attorney) (Notarized) 

Person identified by me/ personally appeared before me/ 

Attested/ Authenticated* 

(*Notary to specify as applicable) (Signature Name 

and Address of the Notary) 

 

Seal of the Notary 

Registration No. of the Notary 

Date:……………… 
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Notes: 

▪  The mode of execution of the Power of Attorney should be in accordance with the procedure, 

if any, laid down by the applicable law and the charter documents of the executant(s) and 
when it is so required, the same should be under common seal affixed in accordance with the 

required procedure. 

 

▪  Wherever required, the Bidder should submit for verification the extract of the charter 
documents and documents such as a board or shareholders’ resolution/ power of attorney in 

favour of the person executing this Power of Attorney for the delegation of power hereunder 
on behalf of the Bidder. 

▪  For a Power of Attorney executed and issued overseas, the document will also have to be 

legalized by the Indian Embassy and notarized in the jurisdiction where the Power of Attorney 
is being issued. However, the Power of Attorney provided by Bidders from countries that have 

signed the Hague Legislation Convention 1961 are not required to be legalized by the Indian 
Embassy if it carries a conforming Appostille certificate. 

 

Note: Paragraphs in curly parenthesis may be omitted by the Bidder, if not applicable to it, and ‘Deleted’ 

may be indicated there 
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Annexure II 

Format for Power of Attorney for Lead Member of {Joint Venture} 

Whereas the ………………………………………………….. (the “Employer/Tender inviting 
Authorities”) has invited Bids for the ……………………………………….. (the “Project”). 

 
Whereas, …………………….., …………………….., and …………………….. (collectively the “{Joint Venture}”) 
being Members of the {Joint Venture} are interested in Bidding for the Project in accordance with the terms and 
conditions of the Bid Document and other Bid documents including agreement in respect of the Project, and 

 

Whereas, it is necessary for the Members of the {Joint Venture} to designate one of them as the Lead Member with all 
necessary power and authority to do for and on behalf of the {Joint Venture}, all acts, deeds and things as may be 
necessary in connection with the {Joint Venture}Bid for the Project and its execution. 
NOW THEREFORE KNOW ALL MEN BY THESE PRESENTS 
We, …… having our registered office at ……., M/s. ….. having our registered office at …, M/s. … having our registered 
office at ….., and ….. having our registered office at ………, (hereinafter collectively referred to as the “Principals”) do 
hereby irrevocably designate, nominate, constitute, appoint and authorize M/s ……. having its registered office 
at 
………., being one of the Members of the {Joint Venture}, as the Lead Member and true and lawful attorney of the Joint 
Venture (hereinafter referred to as the “Attorney”). We hereby irrevocably authorize the Attorney (with power to sub-
delegate) to conduct all business for and on behalf of the {Joint Venture} and any one of us during the Bidding process 
and, in the event the {Joint Venture} is awarded the contract, during the execution of the Project and in this regard, to 
do on our behalf and on behalf of the {Joint Venture}, all or any of such acts, deeds or things as are necessary or required 
or incidental to the pre-qualification of the {Joint Venture} and submission of its Bid for the Project, including but not 
limited to signing and submission of all applications, Bids and other documents, signing bank Guarantee for Bid security 
and writings, participate in pre Bid and other conferences, respond to queries, submit information/ documents, sign and 
execute contracts and undertakings consequent to acceptance of the Bid of the {Joint Venture} and generally to represent 
the {Joint Venture} in all its dealings with the Authority, and/ or any other Government Agency or any person, in all 
matters in connection with or relating to or arising out of the {Joint Venture}Bid for the in all respect Project and/ or 
upon award thereof till the EPC Contract is entered into with the Authority & Compelled. 
AND hereby agree to ratify and confirm and do hereby ratify and confirm all acts, deeds and things done or caused to be 
done by our said Attorney pursuant to and in exercise of the powers conferred by this Power of Attorney and that all 
acts, deeds and things done by our said Attorney in exercise of the powers hereby conferred shall and shall always be 
deemed to have been done by us/ {Joint Venture}. 

 

IN WITNESS WHEREOF WE THE PRINCIPALS ABOVE NAMED HAVE EXECUTED THIS POWER OF 
ATTORNEY ON THIS …………………. DAY OF ………. 2..… 

 

For …………………….. 
(Signature) 
………………….. 
(Name & Title) 

For …………………….. 
(Signature) 
………………….. 

(Name & Title) 

For …………………….. 
(Signature) 
………………….. 

(Name & Title) 
 

(Executants) 
(To be executed by all the Members of the {Joint Venture}) 

Witnesses:  
1. 

2. 
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Notes: 

▪  The mode of execution of the Power of Attorney should be in accordance with the procedure, if any, 

laid down by the applicable law and the charter documents of the executant(s) and when it is so 

required, the same should be under common seal affixed in accordance with the required procedure. 

▪  Also, wherever required, the Bidder should submit for verification the extract of the charter 

documents and documents such as a board or shareholders’ resolution/ power of attorney in favour 
of the person executing this Power of Attorney for the delegation of power hereunder on behalf of 

the Bidder. 

▪  For a Power of Attorney executed and issued overseas, the document will also have to be legalized 
by the Indian Embassy and notarized in the jurisdiction where the Power of Attorney is being issued. 

However, the Power of Attorney provided by Bidders from countries that have signed Legislation 
Convention 1961 are not required to be legalized by the Indian Embassy if it carries a conforming 

Appostille certificate. 
 

Note: Paragraphs in curly parenthesis may be omitted by the Bidder, if not applicable to it, and ‘Deleted’ 

may be indicated there 
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Annexure III 

Format for Joint Bidding Agreement for {Joint Venture} 
 

 

(To be executed on Stamp paper of appropriate value) 

THIS JOINT BIDDING AGREEMENT is entered into on this the………… day of………… 20…… 

AMONGST 

1. {………… Limited, and having its registered office at ………… } (hereinafter referred to as the 

“First Part” which expression shall, unless repugnant to the context include its successors and permitted assigns) 

AND 

2. {………… Limited, having its registered office at ………… }and (hereinafter referred to as the 

“Second Part” which expression shall, unless repugnant to the context include its successors and permitted 

assigns) 

AND 

3. {………… Limited, and having its registered office at …………} (hereinafter referred to as the 

“Third Part” which expression shall, unless repugnant to the context include its successors and permitted assigns) 

The above mentioned parties of the FIRST, {SECOND and THIRD} PART are collectively referred to as the “Parties” and each is 

individually referred to as a “Party” 
 

WHEREAS, 
 

(A) The Governor of   represented by the …………………………………………… (hereinafter referred to as 

the “Employer/Tender inviting Authorities” which expression shall, unless repugnant to the context or 

meaning thereof, include its administrators, successors and assigns) (the “Employer/Tender inviting 

Authorities”), having its principal office at office of ………………………………………………………… 

is engaged in the development of related infrastructure in  , and as part of this endeavour, has invited Bids 

(the Bids”) by its Request for Proposal No. ………… dated ……………….. (the “BID DOCUMENT”) for 

award of contract for undertaking the ………………………………………………….. (the “Project”) 

through an Engineering, Procurement and Construction (the “EPC”) Contract. 

(B) The Parties are interested in jointly Bidding for the Project as members of a {Joint Venture} and in 

accordance with the terms and conditions of the BID DOCUMENT document and other Bid documents in respect of 

the Project, and 

(C) It is a necessary condition under the Bid Document document that the members of the {Joint Venture} 

shall enter into a Joint Bidding Agreement and furnish a copy thereof with the Application. 
 

NOW IT IS HEREBY AGREED as follows: 
 

1. Definitions and Interpretations 

In this Agreement, the capitalized terms shall, unless the context otherwise requires, have the meaning ascribed thereto under the 

Bid Document. 

 
 

2. {Joint Venture} 
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2.1 The Parties do hereby irrevocably constitute a Joint Venture (the “{Joint Venture}”) for the purposes 

of jointly participating in the Bidding Process for the Project. 

2.2 The Parties hereby undertake to participate in the Bidding Process only through this {Joint  Venture}  

and  not  individually and/  or through any other {Joint Venture} constituted for this Project, either directly 

or indirectly. 
 

3. Covenants 
The Parties hereby undertake that in the event the {Joint Venture} is declared the Selected Bidder and awarded the Project, it 

shall enter into an EPC Contract with the Employer for performing all its obligations as the Contractor in terms of the EPC 

Contract for the Project. 
 

4. Role of the Parties 
The Parties hereby undertake to perform the roles and responsibilities as described below: 

(a) Party of the First Part shall be the Lead member of the { Joint Venture} and shall have the power of 

attorney from all Parties for conducting all business for and on behalf of the {Consortium/Joint 

Venture} during the Bidding Process and for performing all its obligations as the Contractor in terms 

of the EPC Contract for the Project; 

(b) Party of the Second Part shall be {the member of the Joint Venture}; and 

(c) Party of the Third Part shall be {the member of the Joint Venture.} 
 

5. Joint and Several Liability 
The Parties do hereby undertake to be jointly and severally responsible for all obligations and liabilities relating to the Project 

and in accordance with the terms of the Bid Document and the EPC Contract, till such time as the completion of the Project is 

achieved under and in accordance with the EPC Contract. 
 

6. Share of work in the Project 
 

The Parties agree that the proportion of construction in the EPC Contract to be allocated among the members shall be as 

follows: 

 {First Party:}…………………………………………. 

 {Second Party:} ……………………………………… 

 {Third Party:} ………………………………………… 
 

Further, the Lead Member shall itself undertake and perform at least 50 (fifty) per cent of the works as per the draft EPC 

Agreement if the Contract is allocated to the{ Joint Venture} 
 

7. Representation of the Parties 
 

Each Party represents to the other Parties as of the date of this Agreement that: 
 

(a) Such Party is duly organized, validly existing and in good standing under the laws of its incorporation 

and has all requisite power and authority to enter into this Agreement; 

(b) The execution, delivery and performance by such Party of this Agreement has been authorized by all 

necessary and appropriate corporate or governmental action and a copy of the extract of the charter 

documents and board resolution/ power of attorney in favour of the person executing this Agreement for 

the delegation of power and authority to execute this Agreement on behalf of the {Joint Venture} 

Member is annexed to this Agreement, and will not, to the best of its knowledge: 
 

(i) require any consent or approval not already obtained; 
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(ii) violate any Applicable Law presently in effect and having applicability to it; 

(iii) violate the memorandum and articles of association, by-laws or other applicable organizational 

documents thereof; 

(iv) violate any clearance, permit, concession, grant, license or other governmental authorization, 

approval, judgment, order or decree or any mortgage agreement, indenture or any other instrument to 

which such Party is a party or by which such Party or any of its properties or assets are bound or that 

is otherwise applicable to such Party; or 

(v) create or impose any liens, mortgages, pledges, claims, security interests, charges or Encumbrances 

or obligations to create a lien, charge, pledge, security interest, encumbrances or mortgage in or on 

the property of such Party, except for encumbrances that would not, individually or in the aggregate, 

have a material adverse effect on the financial condition or prospects or business of such Party so as 

to prevent such Party from fulfilling its obligations under this Agreement; 
 

(c) this Agreement is the legal and binding obligation of such Party, enforceable in accordance with its terms 

against it; and 
 

(d) there is no litigation pending or, to the best of such Party's knowledge, threatened to which it or any of its 

Affiliates is a party that presently affects or which would have a material adverse effect on the financial 

condition or prospects or business of such Party in the fulfillment of its obligations under this Agreement. 
 

8. Termination 
This Agreement shall be effective from the date hereof and shall continue in full force and effect until Project completion (the 

“Defects Liability Period”) is achieved under and in accordance with the EPC Contract, in case the Project is awarded to the 

{Joint Venture} However, in case the {Joint Venture} is either not pre-qualified for the Project or does not get selected for 

award of the Project, the Agreement will stand terminated in case the Bidder is not pre-qualified or upon return of the Bid 

Security by the Authority to the Bidder, as the case may be. 

9. Miscellaneous 
 

9.1 This Joint Bidding Agreement shall be governed by laws of India. 

9.2 The Parties acknowledge and accept that this Agreement shall not be amended by the Parties without the 

prior written consent of the Authority. 
 

IN WITNESS WHERE OF THE PARTIES ABOVE NAMED HAVE EXECUTED AND 

DELIVERED THIS AGREEMENT AS OF THE DATE FIRST ABOVE WRITTEN. SIGNED, 

SEALED AND DELIVERED 

For and on behalf of 
  

                        LEAD MEMBER by: SECOND PART THIRD PART 

(Signature) (Signature) (Signature) 

(Name) (Name) (Name) 

(Designation) (Designation) (Designation) 

(Address) (Address) (Address) 

In the presence of: 

 

1……………….                                                   
 

 

 

2............................. 

 

 

 

Notes: 

1. The mode of the execution of the Joint Bidding Agreement should be in accordance with the procedure, if 

any, laid down by the Applicable Law and the charter documents of the executants(s) and when it is so 

required, the same should be under common seal affixed in accordance with the required procedure. 
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2. Each Joint Bidding Agreement should attach a copy of the extract of the charter documents and documents 

such as resolution / power of attorney in favour of the person executing this Agreement for the delegation 

of power and authority to execute this Agreement on behalf of the {Joint Venture} Member. 
3.   For a Joint Bidding Agreement executed and issued overseas, the document shall be legalized by the Indian Embassy and 

notarized in the jurisdiction where the Power of Attorney has been executed. 
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Annexure IV 
 RESTRICTIONS UNDER RULE 144 OF GFR 2017 
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Annexure V 

ANNEX-V 

Guidelines of the Department of Disinvestment 
 

No. 3/9/2016-DoD-II-B 

Government of India 

Department of Investment & Public Asset Management Block 14, CGO Complex 

New Delhi. 

Dated: 28th September, 2017. 

OFFICE MEMORANDUM 
 

Sub:  Guidelines for qualification of Bidders seeking to acquire stakes in Public Sector Enterprises 

through the process of disinvestment 

Government has examined the issue of framing comprehensive and transparent guidelines defining the 

criteria for bidders interested in PSE-disinvestment so that the parties selected through competitive bidding 

could inspire public confidence. Earlier, criteria like net worth, experience etc. used to be prescribed. 

Based on experience and in consultation with concerned departments, Government has decided to prescribe 

the following additional criteria for the qualification/ disqualification of the parties seeking to acquire 

stakes in public sector enterprises through disinvestment: 

(a) In regard to matters other than the security and integrity of the country, any conviction by a Court of Law 

or indictment/ adverse order by a regulatory authority that casts a doubt on the ability of the bidder to manage 

the public sector unit when it is disinvested, or which relates to a grave offence would constitute 

disqualification. ‘Grave Offence’ is defined to be of such a nature that it outrages the moral sense of the 

community. The decision in regard to the nature of the offence would be taken on case-to-case basis after 

considering the facts of the case and relevant legal principles, by the Government of India. ‘Grave Offence’ 

would include the below noted cases: 

i. Only those orders of SEBI are to be treated as coming under the category of ‘Grave Offences’ which 

directly relate to ‘Fraud’ as defined in the SEBI Act and / or regulations. 

ii. Only those orders of SEBI that cast a doubt on the ability of the bidder to manage the public-sector unit, 

when it is disinvested, are to be treated as adverse. 

iii. Any conviction by Court of Law. 
 

iv. In cases in which SEBI also passes a prosecution order, disqualification of the bidder should arise only 

on conviction by the Court of Law. 

(b) In regard to matters relating to the security and integrity of the country, any charge-sheet by an agency of 

the Government/ conviction by a Court of Law for an offence committed by the bidding party or its 

Associate Company as defined in Companies Act, 2013 would result in disqualification. The decision in 

regard to the relationship inter se between the concerns would be taken based on the relevant facts and after 

examining whether the two concerns are substantially controlled by the same person/ persons. 

(c) In both (a) and (b), disqualification shall continue for a period that Government deems appropriate. 

(d) Any bidder, which is disqualified from participating in the disinvestment process, would not be allowed to 

remain associated with it or get associated merely because it has preferred an appeal against the order, based 

on which it has been disqualified. The mere pendency of appeal will have no effect on the disqualification. 

(e) The disqualification criteria would come into effect immediately and would apply to all bidders for various 
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disinvestment transactions, which have not been completed as yet. 

(f) Before disqualifying a bidder, a Show Cause Notice why it should not be disqualified would be issued to it 

and it would be given an opportunity to explain its position. 

(g) These criteria will be prescribed in the advertisements seeking Expression of Interest (EOI) from the 

interested parties. The interested parties would be required to provide the information on the above criteria, 

along with their Expressions of Interest (EOI). The bidders shall be required to provide with their EOI an 

undertaking to the effect that no investigation by a regulatory authority, which if decided against the bidder, 

may disqualify the bidder in terms of (a) & (b) above or the eligibility criteria prescribed in the EoI, is 

pending against them. In case any investigation is pending in case which if decided against the bidder, may 

disqualify the bidder in terms of (a) & (b) above on the eligibility criteria prescribed in the EoI against the 

bidder or the concern in which the bidder has substantial interest or against its CEO or any of its 

Directors/Managers/, full details of such investigation including the name of the investigating agency, the 

charge/ offence for which the investigation has been launched, name and designation of persons against 

whom the investigation has been launched and other relevant information should be disclosed, to the 

satisfaction of the Government. For other criteria also, a similar undertaking shall be filed along with EOI. 

 

 

 

sd/- (Aseem Kumar Jha) 

Under Secretary to the Government of India 
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Annexure -1 – Checklist 

CHECK LIST OF DOCUMENTS TO BE SUBMITTED WITH THE BID 

TECHNICAL PACKAGE – Hardcopy and Online 

Sl. No. Name of Document 
Mode of 

submission 

1. Receipt of online submission of 41654- (Rs Forty-one thousand six hundred fifty four 

only) as tender Fee / Processing Fee, in favour of “---------------------------------" 

In 

Original 

in 

Envelop

e no. 1 & 

submit 

Scanned 

Copy 

Online 

2. Bid Security/EMD in favour of “---------------------------------" 

3. Form of Bid and Appendix (Form A) for the Bid 

4. Power of Attorney (Form E) in favour of the person signing the Bid 

5. Undertaking for engaging specialized agencies (Form F) 

6. Affidavit by Bidder (Form G) duly notarized on non-judicial of appropriate 

value- stamp paper 

7. Affidavit/ Indemnity / Undertaking (Form H) 

8. Form “T-1” (Financial Information) 

9. Form “T-1-B” (Solvency Certificate as per Clause 1.4) 

10. Form “T-5” (TDS details for Private Sector Projects for the works executed in India) 

 

11. Form “T-2/1” (Details of Eligible Similar Works completed)  

 

 

 

 

 
In 

Original 

in 

Envelope 

no. 2 & 

submit 

Scanned 

Copy 

Online 

12. Form “T-2/2” (Details of Works Completed on EPC(Turnkey) basis) 

13. Form “T-2/3” (DETAILS OF ELIGIBLITY OF “SIMILAR WORKS” 
 COMPLETED DURING LAST 10 (TEN) YEARS ENDING 

 PREVIOUS DAY OF LAST DATE OF SUBMISSION OF BID) 

14. Form “T-3” (Performance Report of Works referred to in Form T-2/1, 2 & 3) 

15. Form “T-4” (Structure and Organization) 

16. Form “T-6” (GST Registration Details) 

17. Copies of GST Registration or undertaking / EPF Registration/ PAN Number 

18. Integrity Pact Agreement duly signed by the authorized signatory on behalf 

 of the Bidder (as per proforma given in GCC Vol-2) 

19. All pages of the entire Corrigendum/ addendum (if any)/ pre-Bid clarifications 

 (if any) signed by the authorized person of the Bidder/Bidder. 

20. All TDS Certificates of Private Sector Projects for the works executed in India. 

21. Form ‘J’ Form for Bidder’s Bidding Capacity 

22. Form ‘K’ Project under Execution 

23. Any other document as specified in the Bid document. 

24. Annexure I Power of Attorney for signing of Bid 

25. Annexure II Power of Attorney for Lead Member of {Joint Venture} 

26. Annexure III Joint Bidding Agreement for {Joint Venture} 

Note:- All the uploaded documents should be in readable, printable & legible form. 

        FINANCIAL PACKAGE: Offline 

S. No Name of Document 
Mode of 

submission 

1. Digitally signed Bid / Price Bid (Financial Bids – Volume-7)  In Original in 

Envelope no. 3 

 



General Conditions of Contract - Section - 3 

BCA  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Section-3 

 
CLAUSES OF CONTRACT 

(PAGE No. 34 to 90) 



Sign of Contractor 64 

BCA 

  
   

General Conditions of Contract - Section - 3 

BCA  

 

 

 

CLAUSES OF CONTRACT (CC) 

 
1.0 DEFINITIONS 

The Contract means the documents forming the tender and acceptance thereof and the formal 

a g r e e m e n t  e x e c u t e d  b e t w e e n  t h e  c o m p e t e n t  authority on behalf of BCA   and the 

contractor, together with the documents referred to therein including these conditions, the specifications, 

designs, drawings and instructions issued from time to time by the 

Engineer-in-Charge and all these documents taken together, shall be deemed to form one contract 

and shall be complementary to one another. 

 
1.1 Bihar Cricket Association  herein after called 'BCA' propose to get the works executed as 

mentioned in the Contract on behalf of Owner/ Client as Implementing agency/Executing Agency. 

 
1.2 In the contract, the following expressions shall, unless the context otherwise requires, 

have the meanings, hereby respectively assigned to them: - 

 
a) APPROVAL means approved in writing including subsequent written confirmation of 

previous verbal approval. 

 
b) BILL OF QUANTITIES or SCHEDULE OF QUANTITIES means the priced and completed 

Bill of Quantities or Schedule of Quantities forming part of the tender. 

 
c) CONTRACTOR shall mean the individual, firm, LLP or company, whether incorporated 

or not, undertaking the works and shall include the legal personal representative of such individual 

or the persons composing such firm or LLP or company, or the successors of such firm or 

company and the permitted assignees of such individual, firm or company. 

 
d) CONTRACT VALUE means the sum for which the tender is accepted as per the letter of Award. 

 
e) DRAWINGS mean the drawings referred to in the contract document including modifications if 

any and such other drawings as may from time to time be furnished and/ or approved by BCA. 

 
f) DATE OF COMMENCEMENT OF WORK: The date of start of contract shall be reckoned 

from 15 days after the date of issue of letter of Award. 

 
g) ENGINEER-IN-CHARGE means the Engineer of BCA who shall supervise and be in-charge of the 

work. 

 
h) LANGUAGE: All documents and correspondence in respect of this contract shall be in 

English Language. 

 
i) “LETTER OF AWARD” shall mean BCA’s letter or notification conveying its acceptance of the 

tender subject to such conditions as may have been stated therein. 

 

j) MONTH means English Calendar month ‘Day’ means a Calendar day of 24 Hrs each. 

 
k) “BCA”  shall  means Bihar Cricket Association  with its Corporate office at BCA office, 45-C, 

Near Sahyog Hospital, Patliputra Colony, Patna-800013   or its Administrative officers or 

its engineer or other employees authorized to deal with any matter with which these persons 
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are concerned and authorized on its behalf. 

l) OWNER/ CLIENT means the Government, Organization, Ministry, Department, Society, 

Cooperative, JV Entities (whether incorporated or unincorporated or registered as the case may 

be) etc. who has awarded the work/ project to BCA and/ or appointed BCA as Implementing / 

Executing Agency/ Project Manager and/ or for whom BCA is acting as an agent and on whose behalf 

BCA is entering into the contract and getting the work executed. 

m) SCHEDULE(s)  referred  to  in  these  conditions  shall  mean  the  standard schedule of rates 

of the government mentioned in the Memorandum (Annexure-I) with the amendments thereto 

issued up to the date of receipt of the tender. 

n) SITE means the lands and other places on, under, in or through which the works are 

to be executed or carried out and any other lands or places provided by BCA/client/owner or used 

for the purpose of the contract. 

o) TENDER means the Contractor’s priced offer to BCA for the execution and completion of the 

work and the remedying of any defects therein in accordance with the provisions of the Contract, 

as accepted by the Letter of Award or Award letter. The word TENDER is synonymous with 

Tender and the word TENDER DOCUMENTS with “Tendering Documents” or “offer documents”. 

p) WRITING means any manuscript typed written or printed statement under or over signature 

and/or seal as the case may be. 

q) Works or Work shall unless there be something either in the subject or context repugnant 

to such construction, be construed and taken to mean the works by or by virtue of the contract contracted  

to  be  executed  whether temporary or permanent, and whether original, altered, substituted 

or additional. 

r) Headings in the clauses/ conditions of tender documents is for convenience only and shall not 

be used for interpretation of the clause/condition. 

 
s) Words imparting the singular meaning only also include the plurals and vice versa where the 

context requires. Words importing persons or parties shall include firms and corporations and 

organizations having legal capacities. 

 
t) Excepted Risk are risks due to riots (other than those on account of contractor’s employees), 

war (whether declared or not) invasion, act of foreign enemies, hostilities, civil war, rebellion 

revolution, insurrection, military or usurped power, any acts of Government, damages from aircraft, 

acts of God, such as earthquake, lightening  and unprecedented floods, and other causes over which 

the contractor has no control and accepted as such by the BCA or causes solely due to use or 

occupation by Government of the part of the works in respect of which a certificate of completion has 

been issued or a cause solely due to BCA’s faulty design of works. 
 

u) Market Rate shall be the rate as decided by the Engineer-in-Charge on the basis of the prevailing 

cost of materials and labour at the site where the work is to be executed plus the percentage 

mentioned elsewhere in the tender document to cover, all overheads and profits. 

 
2.0 PERFORMANCE GUARANTEE: 

2.1 Within 15 (Fifteen) days from the date of issue of letter of Award or within such extended time as may 

be granted by BCA in writing, the contractor shall submit to BCA 4 nos. Irrevocable performance bank 

guarantee in the form appended or Fixed Deposit Receipt (FDR) pledged in favour of BCA, from any 

Nationalized Bank or all Commercial schedule bank, each equivalent to 1.25% of the contract value 

thereby totaling to 5% of the contract value for the due and proper execution of the Contract. In case FDR 

of any bank is furnished by the contractor to BCA as Performance Guarantee(s) and the 
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bank is unable to make payment against the said FDR, the loss caused thereby shall fall on the 

contractor and the contractor shall forthwith on demand furnish additional security to BCA to make 

good the deficit. All the Performance Guarantees shall be initially valid up to the stipulated 

date of completion plus 60 days beyond that. In case the time for completion of works gets extended, 

the contractor shall get the validity of Performance Guarantee extended to cover such extended time for 

completion of work. 

 
2.2 Bihar Cricket Association , BCA reserve the right of  forfeiture of the one or  more 

performance guarantee(s) on the pro-rata basis of the elapsed contract period in the event of the 

contractor’s failure to fulfill any of the contractual obligations i.e., defaults in commencing the work, 

fails to maintain the required progress in terms of relevant clause of GCC & SCC, in case of bad 

work or work not done as per specifications etc. or all performance guarantees in the event 

of termination of contract as per terms and conditions of contract. 

 
If the Contractor commits any default as aforesaid, the BCA shall without prejudice to any other right 

or remedy available in law, be at liberty to forfeit the performance guarantee(s) absolutely (not 

withstanding and/or without prejudice to any other provisions in the contract) by giving the notice 

in writing in addition to action taken under other provisions contained in this contract or otherwise. 

 
2.3 In  case  where  the  delay  is  compensated  by  the  contractor  during  the completion of 

next milestone(s), the amount towards forfeited bank guarantee(s)/FDR shall be refunded to the 

contractor on production of the fresh bank guarantee/FDR of the equivalent amount. Such amount 

will not accrue any interest to the contractor. Further, such balance/PBG/FD can also be forfeited 

in case of any failure by contractor to fulfil any contractual obligation in future.. 

 
2.4 In case a bank guarantee/FDR is forfeited for recovery, unforfeited PBGs/FDRs will remain with BCA 

which shall be returned after successful completion/ testing/ commissioning and handing over the 

project to the client up to the entire satisfaction of BCA/ Client. 

 
2.5 In case the contractor fails to submit the performance guarantee(s) of the requisite amount 

within the stipulated period or extended period, letter of Award automatically will stand withdrawn 

and EMD of the contractor shall be forfeited. 

 
2.6 In case part scope of work has been satisfactorily completed and handed over to Client/BCA by 

the contractor and the remaining work/buildings are under hold/suspended for more than 3 months 

due to some hindrance beyond control of contractor/BCA or due to non-availability of site/clearance 

from Client/BCA, the un-forfeited performance bank guarantee(s)/FDR(s) submitted by the contractor 

and available with BCA as on date, on specific request of the contractor, may be released and returned 

back to the contractor in lieu of submission and due verification of a fresh PBG/FDR of the equivalent 

amount towards balance work. 

 
3.0 SECURITY DEPOSIT/ RETENTION MONEY 

 
3.1 The Security deposit or the retention money shall be deducted from each running/ final bill 

of the contractor @ 2.5% (two point five per cent only) of the gross value of the Running Account/ final 

bill. 

 
3.2 If the amount of Security Deposit deducted in cash is more than Rs.10.00 lakhs (Rupees 

Ten lakhs only) in case of contract value more than 3.00 Crore, Rs.5 lakhs in case of contract 

value up to Rs.3.00  crore,  the  excess amount beyond Rs. 10 Lakhs or 5 lakhs (as the case may 

be) can be  replaced by the contractor by submission of Bank Guarantee in the 
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prescribed proforma of BCA or Fixed Deposit Receipt (FDR) pledged in favour of BCA   of 

equivalent amount from any Nationalized Bank or all Commercial Scheduled Bank. The Bank 

Guarantee/ FDR shall be initially valid up to the 3 months beyond the stipulated defect liability 

period. In case the time for completion of works gets enlarged, the contractor shall get the validity of 

bank Guarantee/ FDR extended to cover such enlarged time for completion of work. 

 
3.3 The release/refund of security deposit of the contractor shall be subject to the 

observance/compliance of the conditions as under and whichever is later: 

 
a) Expiry  of  the  defect  liability  period  in  conformity  with  provisions contained in 

clause 38.0 (Defect liability clause). The expiry of defect liability period shall be extended from 

time to time depending upon extension of time granted by BCA. 

 
b) The contractor produces a clearance certificate from the labour office. As soon as the work is virtually 

completed, the contractor shall apply for the labour clearance certificate to the Labour Officer under 

intimation to the Engineer-in- Charge. The Engineer-in-Charge, on receipt of the said 

communication, shall write to the Labour Officer to intimate if any complaint is pending against 

the contractor in respect of the work. If no complaint is pending, on record till after 3 months 

after completion of the work and/or no communication is received from the Labour Officer to 

this effect till six months after the date of completion, it will be deemed to have received the 

clearance certificate. 

 
3.4 BCA reserves the right of part or full forfeiture of security deposit in addition to other claims in 

the event of contractor’s failure to fulfill any of the contractual obligations or in the event 

of termination of contract as per terms and conditions of contract. 

 
4.0 MOBILIZATION ADVANCE 

 
4.1  Mobilization advance up to maximum of amount as mentioned in the “Memorandum (Annexure-

I)” shall be paid to the contractor, if requested  by him, on submission of irrevocable Bank Guarantee 

valid for contract period of an amount 1.1 times of the mobilization advance to take care of advance 

and interest at prescribed rate from a nationalized bank or all Commercial scheduled bank in the 

enclosed Performa. The Mobilization advance shall be interest bearing @ as mentioned in the 

“Memorandum (Annexure-I)”. 

 
This advance shall be paid in three installments as follows: 

 
i) First Installment of not more than fifty percent of total mobilization advance shall be paid after the 

agreement is signed and upon submission of performance guarantee for full amount as 

specified. 

 
ii) 2nd installment of not more than twenty five percent of total mobilization advance will be paid after 

the setting up of site office and site laboratory, complete mobilization of plant and machinery, 

scaffolding & shuttering materials etc. 

 
iii) 3rd installment of not more than twenty five percent of total mobilization advance shall be paid 

on completion of 10% of work in terms of cost and after the contractor has fully mobilized the 

work at site. 

 
4.2 The mobilization advance bear simple interest at the rate as mentioned in the Memorandum (Annexure-

I) and shall be calculated from the date of payment to the date of recovery (365 days in a 

year) both days inclusive, on the outstanding amount of advance. Recovery of such 
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mobilization advanced including interest shall be made by the deduction from the contractor’s 

bills commencing after first ten percent of the gross value of the work is executed and paid, on 

pro-rata percentage basis to the gross value of the work billed beyond 10% in such a way that the entire 

advance is recovered by the time eighty percent of the gross value of the contract is executed and paid, 

together with interest due on the entire outstanding amount up to the date of recovery of the 

installment. 

 
4.3 The bank guarantee submitted by contractor against mobilization advance shall initially be 

made for the amount equivalent to the amount of each installment as mentioned in para 4.1 

above and valid for the contract period, and be kept renewed from time to time to cover the balance 

amount and likely period of completion of recovery together with interest. However, the contractor can 

submit part bank guarantees against the mobilization advance in as many numbers as per proposed 

number of recovery installments equivalent to the amount of each installment. 

 
4.4 Notwithstanding what  is  contained  above,  no  mobilization  advance whatsoever shall be 

payable, if payment of mobilization advance is not mentioned in the Memorandum (Annexure-I). 

 
5.0 SECURED ADVANCE AGAINST NON-PERISHABLE MATERIALS 

 
Interest free secured advance up-to a maximum of 75 % (seventy five percent) of the 

cost/Market Value of the Materials or the 75 % (seventy five percent) cost of materials as derived 

from the tendered item rate of the contractor, whichever is less, required for incorporation in the 

permanent works and brought to site and duly certified by BCA site Engineer shall be paid 

to the Contractor for all non-perishable items as per CPWD norms. The advance will be paid only 

on submission of Indemnity Bond in the prescribed pro-forma. The advance shall be recovered on pro-

rata basis from the Running Account bill as and when the material is utilized in the works. The 

contractor shall construct suitable go-down at the site of work for safe storage of the materials against 

any possible damages due to sun, rain, dampness, fire, theft etc.  at  his  own cost. He shall 

also employ necessary watch & ward establishment for the purpose at his costs and risks. 

 
Such secured advance shall also be payable on other items of perishable nature, fragile and combustible 

with the approval of the Engineer-in-Charge provided the contractor provides a comprehensive 

insurance cover for the full cost of such materials. The decision of the Engineer-in-Charge shall 

be final and binding on the contractor in this matter. No secured advance shall however, be paid on 

high risk materials such as ordinary glass, sand, petrol, diesel etc. 

 
6.0 DEVIATIONS / VARIATIONS EXTENT AND PRICING 

 
The Engineer-in-Charge shall have power (i) to make any alterations in, omissions from, additions 

to or substitutions for, the original specifications, drawings, designs and instructions that may 

appear to him to be necessary during the progress of the work, (ii) to omit part of the works 

in case of non-availability of a portion of the site  or for any other reasons and the 

contractor shall be bound to carry out the works in accordance with any instructions given 

to him in writing signed by the Engineer-in-Charge and such alterations, omissions, additions, or 

substitutions shall form part of the contract as if originally provided therein and any altered, 

additions or substituted works which the contractor may be directed to do in the manner specified 

above as  part  of  the  work,  shall  be  carried out  by  the contractor on the same 

conditions in all respects including price on which he agreed to do the main work except as 

hereunder provided: 

 
6.1 The time for the  completion of the work shall, in  the event of any deviations resulting 

in additional cost over the tendered value sum being ordered be extended, if requested 
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by the contractor, as follows: 

 
(i) in the proportion which the additional cost of the altered, additional or substituted work 

bears to the original tendered value plus 

 
(ii)  25% of the time calculated in (i) above or such further additional time as may be 

considered reasonable by the Engineer-in-Charge. 

 
6.2 If the extra items include any work for which no rate is specified in the contract, then 

such work shall be carried out at the rates entered in the schedule of rates (as mentioned 

in Memorandum (Annexure-I)) for Civil/ Sanitary Works minus/plus the percentage which the 

tendered amount of scheduled items bears with the estimated amount of schedule items based on 

the Schedule of Rates (as mentioned in Memorandum (Annexure-I) for Civil/ Sanitary Works). The 

scheduled item means the items appearing in the Schedule of Rates (as mentioned in Memorandum 

(Annexure-I) for Civil/ Sanitary Works) which shall be applicable in this clause. This clause will 

apply mutates mutandis to electrical work except that Electrical Schedule of Rates as mentioned in 

Memorandum (Annexure-I) will be considered in place of Civil/ Sanitary works Schedule of rates as 

mentioned in Memorandum (Annexure-I). 

 
However, in the case of extra item(s), (items that are completely new, and are in addition to the 

items contained in the contract, and not included in the schedule of rates (as mentioned in 

Memorandum (Annexure-I)), the contractor may within fifteen days of receipt of order or occurrence 

of the item(s) claim rates, supported by proper analysis, for the work and the engineer-in-charge 

shall within one month of the receipt of the claims supported by analysis, after giving consideration to 

the analysis of the rates submitted by the contractor, determine the rates on the basis of the 

market rates and the contractor shall be paid in accordance with the rates so determined. 

 
In the case of substituted items (items that are taken up with partial substitution or in 

lieu of items of work in the contract), the rate for the agreement item (to be substituted) 

and substituted item shall also be determined in the manner as mentioned in the following 

para: 

 
(a) If the market rate for the substituted item so determined is more than the market rate of agreement 

item (to be substituted), the rate payable to the contractor for  the substituted item 

shall be the rate for the agreement item (to be substituted) so increased to the extent 

of the difference between  the  market rates of  substituted item and the agreement item 

(to be substituted). 

 
(b) If the market rate for the substituted item so determined is less than the market rate of the 

agreement (to be substituted), the rate payable to the contractor for the substituted item 

shall be the rate for the agreement item (to be substituted) so decreased to the extent of the 

difference between the market rates of substituted item and the agreement item (to be substituted) 

 
In the case of contract item(s), substituted item(s), contract cum substituted items, which exceed the 

limits laid down in Memorandum (Annexure-I), the contractor shall within fifteen days of receipt of 

order of occurrence of the excess, claim revision of the rates, supported by proper analysis for the 

work in excess of the above mentioned limits, provided that if the rates so claimed are in excess 

of the rates specified in the scheduled of quantities, the Engineer-in- Charge shall within one month 

of receipt of the claims supported by analysis, after  giving  consideration  to  the analysis of 

the rates submitted by the Contractor, determine the rates on the basis of the market rates and the 

contractor shall be paid in accordance with the rates so determined. 
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6.3 The provisions of the preceding paragraph shall also apply to the decrease in the rates of 

items  for the work in excess of the limits laid down  in Memorandum  (Annexure-I), and 

the Engineer-in-charge shall after giving notice of the contractor within one month of occurrence of 

the excess and after taking into consideration any reply received from him within fifteen days 

of the receipt of the notice revise the rates for the work in question within one month of 

the expiry of the said period of fifteen days having regard to the market rates. 

 
6.4 The contractor shall send to the Engineer-in-Charge once every three months, an up to date 

account giving complete details of all claims for additional payments to which the contractor 

may consider himself entitled and of all additional work ordered by the Engineer-in- Charge  which  

he  has executed during the preceding quarter failing which the contractor shall be deemed to have 

waived his right. However, the Engineer-in-charge may authorize consideration of such claims on 

merits. 

 
6.5 For the purpose of operation of Memorandum (Annexure-I), the following works shall be 

treated as works relating to foundation unless and otherwise defined in the Contract: 

(i) For Buildings: All works upto 1.2 metres above ground level or up to floor 1 level whichever is 

lower. 

(ii) For abutments, piers and well steining: All works upto 1.2m above the bed level. 

(iii) For retaining walls, wing walls, compound walls, chimneys, overhead reservoirs/tanks 

and other elevated structures: All works upto 1.2 metres above the ground level. 

(iv) For reservoirs/tanks (other than overhead reservoirs/tanks). All works upto 1.2 metres above the 

ground level. 

(v) For basement: All works upto 1.2m above ground level or upto floor 1 level whichever is lower. 

(vi) For Roads, all items of excavation and filling including treatment of sub base. 

6.6 Any operation incidental to or necessarily has to be in contemplation of tenderer while filling, 

tender or necessary for proper execution of the item included in the Schedule of quantities or in the 

schedule of rates mentioned above, whether or not specifically indicated in the description of the 

item and the relevant specifications shall be deemed to be included in the rates quoted by the 

tenderer or the rate given in the said schedule or rates as the case may be Nothing extra shall be 

admissible for such operations. 

6.7 Market Rates to be determined as per various sub-clauses under the clause 6.0 shall be on the basis 

of Prevailing rates of Material excluding GST (unless mentioned otherwise), Relevant Labour authority 

rate for Labour, market rates of T&P etc. plus 15% towards Contractors’ Profits and Overheads. 

The following factors may be considered in the justification of rates on which Contractor’s 

overhead & profit shall not be applicable: 

o Buildings and Other Construction Worker Cess as applicable in the state of work place 

o EPF (Employer Contribution) component, as per EPF act on the portion of labour’s wages 

o GST on works contract 

 
7.0 ACTION IN CASE OF BAD WORK 

 
If it shall appear to the Engineer-in-Charge or his authorized representative in charge of the work or 

to the Chief Technical Examiner or to any other inspecting agency of Government/ State 

Government/  Owner where the work is being executed, that any work has been executed with 

unsound, imperfect, or unskillful workmanship or with materials of any inferior description, 
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or that any materials or articles provided by him for the execution of the work are unsound 

or of a quality inferior to that contracted for or otherwise not in accordance with the contract, the 

contractor shall on demand in writing which shall be made within twelve months of the completion of 

the work from the Engineer-in-Charge specifying the work, materials or articles complained of 

notwithstanding that the same may have been passed, Certified and paid for forthwith rectify, 

or remove and reconstruct the work so specified in whole or in part as the case may require or as 

the case may be, remove the materials or articles so specified and provide other proper and 

suitable materials or articles at his own proper charge and cost, and in the event of his failing 

to do so within a period to be specified by the Engineer-in-Charge in his  demand aforesaid  

while  the  contractor  failure  to  do  so  shall  continue,  the Engineer-in- Charge may 

rectify or remove and re-execute the work or remove and replace with others, the material or articles 

complained of as the case may be at the risk and expense in all respects of the contractor. 

 
8.0 COMPENSATION FOR DELAY 

 

If the contractor fails to maintain the required progress in terms of clause 16.0 or relevant clause 

of GCC &  Special  Conditions of Contract, to complete the work and clear the site on or 

before the contract or extended date of completion, he shall, without prejudice to any other right or 

remedy available under the law to the BCA on account of such breach, pay as agreed compensation the 

amount calculated at the rates stipulated below as the Engineer in charge (whose decision in 

writing shall be final and binding) may decide on the amount of tendered value of the work for 

every completed day / week (as applicable) that the progress remains below that specified in 

Clause 16.0 or the relevant clause in GCC & Special Conditions of Contract or that the work remains 

incomplete. 

 
This will also apply to items or group of items for which a separate period 

of completion has been specified 

 
i) Compensation for delay of work @ 0.75% per month 

 
Provided always that the total amount of compensation for delay to be paid under this Condition 

shall not exceed 10% of the Tendered Value of work or of the Tendered Value of the item 

or group of items of work for which a separate period of completion is originally given. The 

amount of compensation may be adjusted or set-off against any sum payable to the Contractor under 

this or any other contract with BCA. 

 
In case, the contractor does not achieve a particular milestone mentioned elsewhere in the tender 

document  or  the  re-scheduled  milestone(s),  the amount  shown  against  that  milestone shall 

be withheld, to be adjusted against the compensation levied at the final grant of Extension of 

Time. With-holding of this amount or failure to achieve a milestone, shall be automatic 

without any notice to the Contractor. However, if the contractor catches up with the progress of 

work on the subsequent milestone(s), the withheld amount shall be released. In case the contractor 

fails to make up for the delay in subsequent milestone(s),  amount mentioned  against  each 

milestone missed subsequently also shall be withheld. However, no interest, whatsoever, shall be 

payable on such withheld amount. 

 
9.0 ACTION IN CASE WORK NOT DONE AS PER SPECIFICATIONS 

 
All works under or in course of execution or executed in pursuance of the contract, shall at 

all times be open and accessible to the inspection and supervision of the Engineer-in- charge, 

his authorized subordinates in charge of the work and all the superior officers, officer of the 

Quality Assurance Unit of the BCA or any organization engaged by the BCA for Quality 
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Assurance and of the Chief Technical Examiner’s Office, and the contractor shall, at all times, 

during the usual working hours and at all other  times  at  which  reasonable notice of the 

visit of such officers has been given to the contractor, either himself be present to receive orders 

and instructions or have a responsible agent duly accredited in writing, present for that purpose. 

Orders given to the Contractor’s agent shall be considered to have the same force as if they had 

been given to the contractor himself. 

 
If  it shall appear to the Engineer-in-charge or his authorized subordinates in-charge of the work 

or to the officer of Quality Assurance or his subordinate officers or the officers of the 

organization engaged by  the BCA for Quality Assurance or to the Chief Technical Examiner 

or his subordinate officers, that any work has been executed with unsound, imperfect, or 

unskillful workmanship, or with materials or articles provided by him for the execution of the 

work which are unsound or of a quality inferior to that contracted or otherwise not in accordance 

with the contract, the contractor shall, on demand in writing which shall be made within twelve months 

of the completion of the work from the Engineer-in-Charge specifying the work, materials or articles 

complained of notwithstanding that the same may have been passed, certified and paid for forthwith 

rectify, or remove and reconstruct the work so specified in whole or in part, as the case may 

require or as the case may be, remove the materials or articles so specified and provide other 

proper and suitable materials or articles at his own charge and cost. In the event of the failing 

to do so within a period specified by the Engineer-in- Charge in  his  demand  aforesaid,  then  the  

contractor  shall  be liable to  pay compensation at the same rate as under clause 8.0 of the 

contract (for non- completion of the work in time) for this default. In such case the Engineer-in- Charge 

may not accept the item of work at the rates applicable under the contract but may accept such 

items at reduced rates as the Engineer in charge may consider reasonable during the preparation of 

on account bills or final bill if the item is so acceptable without detriment to the safety and utility 

of the item and the structure or he may reject the work outright without any payment and/or get it and 

other connected and incidental items rectified, or removed and re-executed at the risk and cost 

of the contractor. Decision of the Engineer-in-Charge to be conveyed in writing in respect of 

the same will be final and binding on the contractor. 

 
10.0 Escalation 

 
No escalation on account of any escalation or whatsoever ground shall be entertained at any stage of 

works. All rates as per Bill of Quantities (BOQ) quoted by contractor shall be firm and fixed for entire 

contract period as well as extended period for completion of the works. No escalation shall be applicable 

for this contract. 

 
11.0 CANCELLATION/DETERMINATION OF CONTRACT IN FULL OR PART 

 
11.1 Subject to other provisions contained in this clause the Engineer-in-Charge may, without prejudice 

to his any other rights or remedy against the contractor in respect of any delay, inferior 

workmanship, any claims for damages and / or any other provisions of this contract or otherwise, 

and whether the date of completion has or has not elapsed, by notice in writing absolutely determine 

the contract in any of the following cases: 

 
i) If the contractor having been given by the Engineer-in-Charge a notice in writing to rectify, 

reconstruct or replace any defective work or that the work is being performed in an inefficient 

or otherwise improper or un- workmanlike manner shall omit to comply with the requirement of 

such notice for a period of seven days thereafter; or 

 
ii)  If the contractor has, without reasonable cause, suspended the progress of the work or has failed 

to proceed with the work with due diligence so that in the opinion of the Engineer- in-

Charge (which shall be final and binding) he will be unable to secure completion of the 

work by the date for completion and continues to do so after a notice in writing of 
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seven days from the Engineer-in-Charge; or 

 
iii) If the contractor fails to complete the work within the stipulated date or items of work with 

individual date of completion, if any stipulated, on or before such date(s) of completion 

and does not complete them within the period specified in a notice given in writing in that 

behalf by the Engineer- in-Charge; or 

 
iv) If the contractor persistently neglects to carry out his obligations under the contract and / or 

commits default in complying with any of the terms and conditions of the contract and does not 

remedy it or take effective steps to remedy it within 7 days after a notice in writing is 

given to him in that behalf by the Engineer-in-Charge; or 

 
v) If the contractor shall offer or give or agree to give to any person in BCA service or to any 

other person on his behalf any gift or consideration of any kind as an inducement or reward for doing 

or forbearing to do or for having done or forborne to do any action relation to the obtaining or 

execution of this or any other contract for BCA; or 

 
vi) If the contractor shall enter into a contract with BCA in connection with which commission 

has been paid or agreed to be paid by him or to his knowledge, unless the particulars of any such 

commission and the terms of payment thereof have been previously disclosed in writing to the 

Engineer- in-Charge; or 

 
vii) If the contractor shall obtain a contract with BCA as a result of wrong tendering or other non- bona-

fide methods of competitive tendering or commits breach of Integrity Pact; or 

 
viii) If the contractor being an individual, or if a firm, any partner thereof shall at any time be 

adjudged insolvent or have a receiving order or order for administration  of  his  estate made 

against him or shall take any proceedings for liquidation or composition (other than a 

voluntary liquidation for the purpose of amalgamation or reconstruction) under any Insolvency Act 

for the time being in force or make any conveyance or assignment of his effects or composition or 

arrangement for the benefit of his creditors or purport so to do, or if any application be made under 

any Insolvency Act for the time being in force for the sequestration of his estate or if a 

trust deed be executed by him for benefit of his creditors; or 

 
ix) If the contractor being a company, shall pass a resolution or the Court shall make an 

order for the winding up of the company, or a receiver or manager on behalf of the debenture 

holders or otherwise shall be appointed or circumstances shall arise which entitle the Court or 

debenture holders to appoint a receiver or manager; or 

 
x) If the contractor shall suffer an execution being levied on his goods and allow it to be 

continued for a period of 21 days, or. 

 
xi) If the contractor assigns, transfers, sublets (engagement of labour on a piece-work basis or 

of the labour with materials not to be incorporated in the work, shall not be deemed to be 

subletting) or otherwise parts with or attempts to assign, transfer sublet or otherwise parts with 

the entire works or any portion thereof without and prior written approval of the Engineer- 

in-Charge. 

 
When the contractor has made himself liable for action under any of the cases aforesaid, the 

Engineer-in-Charge may without prejudice to any other right or remedy which shall have accrued 

or shall accrue hereafter to BCA, by a notice in writing to cancel the contract as whole or 

only such items of work in default from the Contract, the Engineer-in-charge shall have 

powers: 

 
a) To determine or rescind the contract as aforesaid in full or part (of which termination or 

rescission notice in writing to the contractor under the hand of the Engineer-in-Charge shall be 

conclusive evidence) and get the same executed at the risk & cost of the contractor. Upon such 

determination or rescission the already retained security deposit recovered under the contract 

and performance guarantee shall be liable to be forfeited and un-used materials, 
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construction plants, implements, temporary buildings, etc. shall be taken over and shall be 

absolutely at the disposal of the BCA.; or 

 
b) To employ labour and to supply materials to carry out the work or any part of the work 

debiting the contractor with the cost of the labour and the price of the materials of the amount of 

which cost and price certified by the Engineer-in-Charge shall be final and conclusive); and/ or 

 
c) After giving notice to the contractor to measure up the work of the contractor and to take such 

whole, or the balance or part thereof as shall be un-executed or delayed with reference to the 

General Conditions of Contract clause no. 24.0 and/ or relevant clause of Special Conditions of 

Contract, out of his hands and to give it to another contractor to complete. 

 
11.2 Any sums in excess of the amounts due to BCA and unsold materials, constructional plant etc. shall 

be returned to the contractor, provided always that if cost or anticipated cost of completion by 

BCA of the works or part of the works is less than the amount which the contractor would have 

been paid had he completed the works or part of the works, such benefit shall not accrue to the 

contractor. 

 
11.3 In the event of anyone or more of the above courses being adopted by the Engineer-in-Charge the 

contractor shall have no claim to compensation for any loss sustained by him by reasons of 

his having purchased or procured any materials or entered into any engagements or made any 

advances on account or with a view to the execution of the work or the performance of the 

contract. And in case action is taken under any of the provision aforesaid the contractor 

shall not be entitled to recover or be paid any sum for any work thereof or actually 

performed under this contract unless and until the Engineer-in-Charge has certified in writing 

the performance of such work and the value payable in respect thereof and he shall only be 

entitled to be paid the value so certified. 

 
12.0 CONTRACTOR LIABLE TO PAY COMPENSATION EVEN IF ACTION NOT TAKEN 

UNDER CLAUSE 11.0 

 
In any case in which any of the powers conferred upon the Engineer-in- 

Charge by relevant clause thereof, shall have become exercisable and the same are not 

exercised, the non-exercise thereof shall not constitute a waiver of any of the conditions hereof and 

such powers shall notwithstanding be exercisable in the event of any future case of default by the 

contractor and the liability of the contractor for compensation shall remain unaffected. In the event 

of the Engineer-in-Charge putting in force  all  or  any  of  the  powers vested in him under any 

clause he may, if he so desires after giving a notice in writing to the contractor, take possession of (or 

at the sole discretion of the Engineer-in-Charge which shall be final and binding on the contractor) 

use as on hire (the amount of the hire money being also in the final determination of the Engineer-

in-Charge) all or any tools, plant, materials and stores, in or upon the works, or the site thereof 

belonging to the contractor, or procured by the contractor and intended to the used for the execution 

of the work/or any part thereof, paying or allowing for the  same  in account  at the contract 

rates, or in the case of these not being applicable, at current market rates to be certified by the 

Engineer-in-Charge, whose certificate thereof shall be final and binding on the contractor and/or direct 

the contractor, clerk of the works, foreman or other authorized agent to remove such tools, plant, 

materials, or stores from the premises (within a time to be specified in such notice) in the event 

of the contractor failing to comply with any  such  requisition,  the Engineer-in-Charge may 

remove them at the contractor’s expense or sell 

them by auction or private sale on account of the contractor and his risk in all respects and the certificate 

of the Engineer-in-Charge as to the expenses of any such removal and the amount of the 

proceeds and expenses of any such sale shall be final and conclusive against the contractor. 
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13.0 CARRYING OUT PART WORK AT RISK & COST OF CONTRACTOR 

 
If contractor: 

(i) At any time makes default during currency of work or does not execute any part of the 

work with due diligence and continues to do so even after giving a notice in writing of 7 days in 

this respect from the Engineer-in- Charge; or 

 
(ii) Commits default in complying with any of the terms and conditions of the contract and does not 

remedy it or takes effective steps to remedy it within 7 days even after a notice in writing is 

given in that behalf by the Engineer-in-Charge; or 

 
(iii) Fails to complete the work(s) or items of work with individual dates of completion, on or before 

the date(s) so determined, and does not complete them within the period specified in the 

notice given in writing in that behalf by the Engineer-in-Charge. 

 
The Engineer-in-Charge without invoking action under clause 11.0 of contract may, without 

prejudice to any other right or remedy against the contractor which have either accrued or accrue 

thereafter to BCA, by a notice in writing to take the part work/part incomplete work of any 

item(s) out of his hands and shall have powers to: 

 
(a) Take possession of the site and any materials, constructional plant, implements, 

stores, etc., thereon; and/or 

 
(b) Carry out the part work / part incomplete work of any item(s) by any means at 

the risk and cost of the contractor. 

 
The Engineer-in-Charge shall determine the amount, if any, is recoverable from the contractor for 

completion of the part work/ part incomplete work of any item(s) taken out of his hands 

and execute at the risk and cost of the contractor, the liability of contractor on account of loss or 

damage suffered by BCA because of action under this clause shall not exceed 10% of the 

tendered value of the work. 

In determining the amount, credit shall be given to the contractor with the value of work 

done in all respect in the same manner and at the same rate as if it had been carried out 

by the original contractor under the terms of his contract, the value of contractor's materials taken 

over and incorporated in the work and use of plant and machinery belonging to the contractor. The 

certificate of the Engineer-in-Charge as to the value of  work done shall be final and conclusive 

against the contractor provided always that action under this clause shall only be taken after 

giving notice in writing to the contractor. Provided also that if the expenses incurred by the 

department are less than the amount payable to the contractor at his agreement rates, the difference shall 

not be payable to the contractor. 

Any excess expenditure   incurred or to be   incurred by   BCA in completing the part 

work/ part incomplete work of any item(s) or the excess loss of damages suffered or may be 

suffered by BCA as aforesaid after allowing such credit shall without prejudice to any other 

right or remedy available to BCA in law or per as agreement be recovered from any money due 

to the contractor on any account, and if such money is insufficient, the 

contractor shall be called upon in writing and shall be liable to pay the same within 30 days. 

If the contractor fails to pay the required sum within the aforesaid period of 

30 days, the Engineer-in-Charge shall have the right to sell any or all of the contractors' 

unused materials, constructional plant, implements, temporary 

building at site etc. and adjust the proceeds of sale thereof towards the 

dues recoverable from the contractor under the contract and if thereafter there remains any 
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balance outstanding, it shall be recovered in accordance 

with the provisions of the contract. 

In the event of above course being adopted by the Engineer-in-Charge, the contractor shall have no 

claim to compensation for any loss sustained by him by reason of his having purchased or procured 

any materials or entered into any engagements or made any advance on any account or with a view 

to the execution of the work or the performance of the contract. 

 
14.0 SUSPENSION OF WORKS 

 
a) The contractor shall, on receipt of the order in writing of the Engineer-in- charge, suspend 

the progress of the works or any part thereof for such time and in such manner as 

the Engineer-in-charge may consider necessary for any of the following reasons: 

 
i) On account of any default on part of the contractor, or 

ii) For proper execution of the works or part thereof for reason other than the default of the 

contractor, or 

iii) For safety of the works or part thereof. 

 
The contractor shall, during such suspension, properly protect and secure the works to 

the extent necessary and carry out the instructions given in that behalf by the Engineer-in- 

charge. 

 
(b) If the suspension is ordered for reasons (ii) and (iii) in sub-para (a) above. 

i) The contractor shall be entitled to an extension of the time equal to the 

period of every such suspension plus 25% for completion period. No 

adjustment in contract price will be allowed for reasons of such suspension. 

ii) In  the  event  of  the  Contractor  treating  the  suspension  as  an 

abandonment of the Contract by BCA, he shall have no claim to payment of any compensation  

on  account  of  any  profit  or advantage which he may have derived from the 

execution of the work in full. 

 
15.0 TERMINATION OF CONTRACT ON DEATH OF CONTRACTOR 

 
Without prejudice to any of the right or remedies under this contract if the contractor dies, the Engineer 

in-charge shall have the option of terminating the 

contract without compensation to the contractor. 

 
16.0 TIME ESSENCE OF CONTRACT & EXTENSION FOR DELAY 

 
16.1 The time allowed for execution of the Works as specified in the Memorandum (Annexure-I) or the 

extended time in accordance with these conditions shall be the essence of the contract. The 

execution of the works shall commence from such time period as mentioned in MEMORANDUM 

(ANNEXURE – I) or the date on which the Engineer-in-Charge issues written orders to commence the 

work. If the Contractor commits default in commencing the execution of the work as aforesaid, the 

BCA shall without prejudice to any other right or remedy available in law, be at liberty to forfeit 

the earnest money & performance guarantee absolutely. 

 
16.2 Within 10 (Ten) days of Letter of Award, the Contractor shall submit a Time and Progress Chart (CPM/  

PERT/  Quantified  Bar  Chart)  and  get  it approved by the Engineer-in-Charge. The Chart 

shall be prepared in direct relation to the time stated in the contract documents for completion of items  

of the works. It shall indicate the forecast (mile-stones) of the dates of 
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commencement  and  completion  of  various  items,  trades,  sections  of  the work and may 

be amended as  necessary  by  agreement  between  the Engineer-in-Charge and the Contractor  

within  the  limitations  of  time stipulated in the Contract documents and further to ensure 

good progress during the execution of the work, the contractor shall in all cases in which the time 

allowed for any work exceeds one month (save for special jobs for which a separate program has 

been agreed upon) complete 1/8th of the whole of work before 1/4th of the whole time allowed 

in the contract has elapsed, 3/8th of the work before one half of such time has elapsed and 

3/4th of the work before 3/4th of such time has elapsed. The physical progress report 

including photographs shall be submitted by the contractor on the prescribed format & the 

intervals (not exceeding one month) as decided by the Engineer in Charge. The compensation for 

delay as per clause 8.0 shall be leviable at intermediate stages also, in case the required progress is 

not achieved to meet the above time deadlines of the completion period and/ or milestones of time 

and progress chart, provided always that the total amount of Compensation for delay to be paid 

under this condition shall not exceed 10% of the tendered value of work”. 

 
16.3 If the work(s) be delayed by: 

i) force-majeure or 

 
ii) Abnormally bad weather, or 

 
iii) Serious loss or damage by fire, or 

 
iv) Civil commotion, local commotion of workmen, strike or lockout, affecting any or the trades 

employed on the work, or 
 

v) Delay on the part of other contractors or tradesmen engaged by 

Engineer-in-Charge in executing work not forming part of the Contract, or 

 

vi) Non-availability of stores, which are responsibility of the BCA or, 

 
vii) Non-availability or break down of tools and plant to be supplied or supplied by 

BCA or, 

 
viii) Any other cause which, in the absolute discretion of the BCA, is beyond the 

Contractor’s control, 

 
then upon the happening of any such event causing delay, the Contractor shall immediately 

give notice thereof in writing to the Engineer-in-Charge within 07 days but shall nevertheless use 

constantly his best endeavour to prevent or make good the delay and shall do all that may 

be reasonably required to the satisfaction of the Engineer-in-Charge to proceed with the works. 

 
16.4 Request for extension of time, to be eligible for consideration, shall be made by the Contractor in writing 

within fourteen days of the happening of the event causing delay in the prescribed form. The 

Contractor may also, if practicable, 

indicate in such a request the period for which extension is desired. In any such 

case BCA may give a fair and reasonable extension of time for completion of work. Such 

extension shall be communicated to the Contractor by the Engineer-in-Charge in writing within 

a reasonable time from the receipt of such request. Non application by the contractor for extension of 

time shall not be a bar for giving a fair and reasonable extension by the Engineer- in-Charge and 

the extension of time so given by the Engineer-in-Charge shall be binding on the contractor. 

 
17.0 TIME SCHEDULE & PROGRESS 
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17.1 Time allowed for carrying out all the works as entered in the tender shall be as mentioned 

in the “Memorandum (Annexure-I)” which shall be reckoned from the 10th day from the date on which 

the letter of Award is issued to the Contractor. Time shall be the essence of the contract and 

contractor shall ensure the completion of the entire work within the stipulated time of 

completion. 

 
17.2 The contractor shall also furnish within 10 days of date of issue of letter of Award a CPM network/ 

PERT chart/ Bar Chart for completion of work within stipulated time. This will be duly got approved 

from BCA. This approved Network/ PERT Chart shall form a part of the agreement. Achievement 

of milestones as well as total completion has to be within the time period allowed. 

 
17.3 Contractor shall mobilize and employ sufficient resources for completion of all  the  works as 

indicated in the agreed BAR CHART/PERT Network. No additional payment will be made 

to the contractor for any multiple shift work or other incentive methods contemplated by him 

in his work schedule even though the time schedule is approved by the Engineer-in- Charge. 

 
17.4 During the currency of the work the contractor is expected to adhere to the time schedule on mile 

stone and total completion and this adherence will be a part of Contractor’s performance 

under the contract. During the execution of the work contractor is expected to participate in the 

review and updating of the Network/BAR CHART undertaken by the BCA. These reviews 

may be undertaken at the discretion of Engineer-in-charge either as a periodical appraisal 

measure or when the quantum of work order on the contractor is substantially changed through 

deviation orders or amendments. The review shall be held at site or any of the offices of 

BCA/owner /consultant at the sole discretion of BCA. The contractor will adhere to the revised 

schedule thereafter. The approval to the revised schedule resulting in a completion date  beyond  

the stipulated date of completion shall not automatically amount to a grant of extension of time 

to the contractor. 

 
17.5 Contractor shall submit (as directed by Engineer-in-Charge) progress reports on a computer based 

program (program and software to be approved by Engineer-in-Charge) highlighting status of various 

activities and physical completion of work. The contractor shall send completion report with as built 

drawings to the office of Engineer-in-Charge, of BCA in writing within a period of 30 days of 

completion of work. 

 
The photographs of the project taken on last day of every month indicating progress of work (in 

soft copies) shall be attached along with the physical progress reports to be submitted to 

Engineer-in-charge. 

 
18.0 TAXES AND DUTIES 

 
18.1 The contract price is inclusive of all taxes, duties, cess and statutory levies payable under any 

law by the contractor in connection with execution of the contract. 

 
The contract price will be adjusted prospectively for any increase/decrease in the GST rate on 

works contract notified by Government of India. 

 
18.2 Notwithstanding anything contained in clause A.1, the contractor shall ensure payment of 

appropriate tax on the supplies made under the contract. The contractor shall take registration 

under the applicable enactment levying tax on supply of goods or services under the contract 

and issue invoice having all the particulars prescribed under the applicable provisions of the law, 



Sign of Contractor 79 

BCA 

  
   

General Conditions of Contract - Section - 3 

BCA  

 

 

including. description of goods/services, rate and amount of tax paid or payable on the supplies 

made under the contract, so that BCA can avail credit of such tax, wherever applicable. The contractor 

shall comply with all applicable provision of Goods and Service Tax (GST) levied by Union 

Government and State Governments (CGST, UTGST, SGST and IGST). The contractor shall 

get himself registered and discharge his obligations for payment of taxes, filing of returns etc. under 

the appropriate provisions of law in respect of all the taxes, duties, levies, cess, etc. BCA would 

have right to seek necessary evidence that the contractor is registered under the law and duly 

discharging its obligations under the tax law, enabling BCA to avail input tax credit. . 

 
18.3 In case any law requires BCA to pay tax on the contract price on reverse charge basis, the 

amount of tax deposited by BCA would be considered as paid to the contractor and, accordingly, 

the price payable to the contractor would stand reduced to that extent. . 

 
18.4 In case the contractor does not deposit the tax payable on execution of the contract, or has 

not provided the tax invoice to BCA showing the amount of tax, or has not uploaded the document 

in computerized tax network as per prevailing law, leading to non-availability of inputs credit of the 

tax to BCA, the amount equivalent to such tax shall be deducted from the contract price. . 

 
18.5 Stamp duty and registration charges, if any, payable on the executed contract document, shall be borne 

by the contractor. . 

 
18.6 Tax deduction at source, if any, shall be made by BCA as per law applicable from time to time 

from the amount payable to the contractor. . 

19.0 Deleted. 

20.0 INCOME TAX DEDUCTION (TDS) 

 
Income tax deductions shall be made from all payments made to the contractor including 

advances, in respect of the work/ project undertaken by the 

contractor, in accordance with the provisions of the Income Tax Act and Rules 

made thereunder prevailing and in force from time to time. 

 
21.0 ROYALTY ON MATERIALS: 

 
21.1 The contractor shall deposit royalty and obtain necessary permit for supply of bajri, stone, kankar, 

sand and  other materials etc.  from the local 

authorities and quoted rates shall be inclusive of royalty. 

21.2 The contractor shall be deemed to have inspected the site, its surrounding and acquainted 

itself with the nature of the ground, accessibility of the site and full extent and nature of all 

operations necessary for the full and proper execution of the contract, space for storage of 

materials, constructional plant, temporary works, restrictions on the plying of heavy vehicles in 

area, supply and use of labour, materials, plant, equipment and laws, rules and regulations, if any, 

imposed by the local authorities. 

21.3 The rates and prices to be tendered in the bill of quantities are for completed and finished 

items of works and complete in all respects. It will be deemed to include all constructional  

plant,  labour,  supervision, materials, transport, all temporary works, erection,  maintenance, 

contractor’s profit and establishment/overheads, together with preparation of designs & drawings 

pertaining to casting yard, shop drawing, fabrication drawing (if required), staging form work,  

stacking  yard,  etc.  all  general risk,  all  taxes,  royalty, 
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duties, cess, octroi and other levies, insurance liabilities  and obligations set out or implied 

in the tender documents and contract. 

21.4 If any temporary/ permanent structure is encountered or safety of such structure in the vicinity 

is endangered due to execution of the project, the contractor has to protect the structures by any means 

as per direction of Engineer-in–Charge.  If  any  damage  is  caused  to  any temporary  or 

permanent structure(s) in the vicinity due to execution of the project, the contractor has to make good 

the same by any means as per direction of Engineer-in–Charge. The contractor should inspect the 

site of work from this point of view. The cost to be incurred in this regard shall be deemed to 

be included in his quoted rates of BOQ items and the contractor shall not be entitled for any 

extra payment in this regard. 

 
22.0 INSURANCE OF WORKS ETC 

 
22.1 Contractor is required to take contractor’s all risk policy or erection all risk policy (as the case 

may be) from an approved insurance company in the joint name with first name of BCA and 

bear all costs  towards the  same for the full period of execution of works including the defect 

liability period for the full amount of contract against all loss of damage from whatever cause 

arising other than excepted risks for which he is responsible under the terms of the contract and 

in such manner that the BCA and the contractor are covered during the period of construction of 

works and/or also covered during the period of defect liability for loss or damage 

a. The work and the temporary works to the full value of such works. 

 
b. The materials, constructional plant, centering, shuttering and scaffolding materials and other 

things brought to the site for their full value. 

 
The contractor is required to submit the original policy document and the receipt for the payment of 

the current premium to BCA . 

 
22.2 INSURANCE UNDER WORKMEN COMPENSATION ACT 

 
Contractor  is  required  to  take  insurance  cover  under  the  Workman Compensation 

Act, 1923 amended from time to time from an approved insurance company and pay premium 

charges thereof. Wherever required by BCA the contractor shall produce the policy or the 

policies of Insurance and the receipt of payment of the current premiums. 

 
22.3 THIRD PARTY INSURANCE 

 
Contractor is required to take third party insurance cover for an amount of 5% (five percent) 

of contract value from an approved insurance company for insurance against any damage, injury 

or loss which may occur to any person or property including that of BCA/owner/client, arising 

out of the execution of the works or temporary works. Wherever required by BCA the contractor 

shall produce the policy or the policies of Insurance and the receipt of payment of the current 

premiums. 

 
In  case of  failure of  the contractor to  obtain contractors all  risk policy, insurance under 

workman compensation act and third party insurance as described above within one month from 

the date of commencement of work, running account payments of the contractor shall be withheld 

till such time the aforesaid insurance covers are obtained by the contractor. 

 
If the Contractor could not effect a comprehensive insurance cover against risks which he 

may be required to effect under the terms of the contract, then he shall give his attention 
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to get the best insurance cover available and even in case of effecting a wider insurance 

cover than the one which the subsidiary of the General Insurance Company could offer, such 

an insurance is ought to be done after the BCA’s approval, by or through the subsidiary of the General 

Insurance Company. 

 
22.4 (Refer clause 73.2) The contractor shall at all times indemnify BCA and Owner against all claims, 

damages or compensation under the provision of Payment of wages act-1936, Minimum Wages Act-

1948, Employer’s liability Act-1938, the workmen’s compensation Act-1947, Industrial Disputes Act-

1947 and Maternity Benefit Act-1961 or any modifications thereof or any other law in force or as 

consequence of  any accident or injury to any workman or other persons in or about the works, 

whether in the employment of the contractor or not, against all costs, charges and expenses of any suit, 

action or proceedings arising out of such incident or injury and against all sum or sums which 

may with the consent of the contractor be paid to compromise or compound any such claim. 

Without limiting his obligations and liabilities as above provided, the contractor shall insure 

against all claims, damages or compensation payable under the Workmen’s Compensation Act 1923 

or any modification thereof or any other law relating thereto. 

 
23.0 PAYMENTS 

 
23.1 All running payments shall be regarded as payments by way of advance against the final payment 

only and not as payments for work actually done and completed and/or accepted by BCA 

and shall not preclude the recovery for bad, unsound and imperfect or unskilled work to be 

removed and taken away and reconstructed or re-erected or be considered as an admission of the 

due performance of the Contract, or any part thereof, in this respect, or the accruing of any 

claim, nor shall it conclude, determine or affect in any way the powers of the BCA under 

these conditions or any of them as to the final settlement and adjustments of the accounts 

or otherwise, or in any other way vary/ affect the contract. The final bill shall be submitted by the 

contractor within three months of the completion of work, otherwise BCA’s certificate of the 

measurement and of the total amount payable for the work accordingly shall be final and 

binding on contractor. Each Running Bills should be accompanied by two sets of at- least 20 (twenty) 

photographs as per direction of Engineer-in- charge taken from various points depicting status of work 

as on Report/ Bill date and Monthly Progress Report for the concerned month in the pro-forma 

to be given/ approved by Engineer- in-Charge and tax invoices as per applicable tax laws. Intermittent 

progress Photographs  as and when required shall also be provided by the Contractor at his own 

cost as per direction of Engineer-in- Charge. No payment of running account bill shall be released 

unless it is accompanied by photographs, Monthly Progress Report and tax invoices as above. 

 
23.2 It is clearly agreed and understood by the Contractor that notwithstanding anything to the contrary 

that may be stated in the agreement between BCA and the contractor; the contractor shall become 

entitled to payment only after BCA has received the corresponding payment(s) from the 

client/Owner for the work done by the contractor. Any delay in the release of payment by the client/ 

Owner to BCA leading to a delay in the release of the corresponding payment by BCA to the 

contractor shall not entitle the contractor to any compensation/ interest from BCA. 

 
23.3 All payments shall be released by way of e-transfer through RTGS in India directly at their 

Bank account by BCA. 

 
23.4 FINANCIAL ASSISTANCE TO THE CONTRACTOR – [DELETED/NOT APPLICABLE] 

 

23.5 Opening of Separate Bank Account for the Project: The Contractor shall maintain a 
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separate account with a Scheduled Bank for the purpose of receiving all the payments under 

the Contract and for utilization of payments received from the employer for disbursement to sub-

contractors, sub-vendors, PRW’s, suppliers etc. for this contract. The Contractor shall maintain separate 

books of account for all payments under this contract and the Engineer-in- Charge shall have 

access to it at all times. 

For tracking of utilization of funds received from the Employer, the Contractor shall submit a statement 

to the Engineer-in- charge certifying the transactions pertaining to the above account along with the 

purpose of such transactions whenever asked for by the Engineer. 

In case the Contractor wants to withdraw funds from the above bank account for any purpose 

other than the Contract, he shall be required to submit an undertaking to the Engineer-in-Charge 

certifying that all due statutory payments, labour payments and payments to all his sub- contractors/ 

vendors have been disbursed by him corresponding to the total payment received under the contract. 

 
 

24.0 MEASUREMENTS OF WORKS 

 
Engineer-in-charge shall, except as otherwise provided, ascertain and determine by measurement, 

the value of work done in accordance with the contract. 

 
Except where any general or detailed description of the work expressly shows to the contrary, 

measurement shall be taken in accordance with the procedure set forth in the CPWD Specification. In 

the case of items which are not covered by specifications, mode of measurement as specified in 

the Technical Specifications of the contract and if for any item no such technical specification 

is available, then a relevant standard method of measurement issued by the Bureau of Indian Standard 

shall be followed. 

 
Provided further that, In case of Cancellation/Determination of Contract in Full or in Part in accordance 

with clause 11.0 (and its sub-clauses), following methodology shall be adopted in respect of 

measurements in addition to what has been mentioned in foregoing: - 

 
 All measurements and levels shall be taken jointly by the Engineer-in- Charge or his authorized 

representative and by the contractor or his authorized representative from time to time during the 

progress of the work and such measurements shall be signed and dated by the Engineer-in- 

Charge and the contractor or their representatives in token of their acceptance. If the contractor 

objects to any of the measurements recorded, a note shall be made to that effect with 

reason and signed by both the parties. 

 
 If for any reason the contractor or his authorized representative is not available and the 

work of recording measurements is suspended by the Engineer-in-Charge or his representative, the 

Engineer-in-Charge and BCA shall not entertain any claim from contractor for any loss or 

damages on this account. If the contractor or his authorized representative does not remain present 

at the time of such measurements after the contractor or his authorized representative has been 

given a notice in writing three (3) days in advance or fails to countersign or to record objection 

within a week from the date of the measurement, then such measurements recorded in his 

absence by the Engineer-in-Charge or his representative shall be deemed to be accepted 

by the Contractor. The contractor shall, without extra charge, provide all assistance with every 

appliance, labour and other things necessary for measurements and recording levels. 
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25.0 COMPUTERISED MEASUREMENT BOOKS 

 
Engineer-in-Charge shall, except as otherwise provided, ascertain and determine by measurement 

the value of work done in accordance with the contract. All measurements of all items having 

financial value shall be entered by  the  contractor  and  compiled  in  the shape  of  the  

Computerized Measurement Book as per the format of BCA so that a complete record is obtained 

of all the items of works performed under the contract. All such measurements and  levels 

recorded by the contractor or his authorized representative from time to time, during the 

progress of the work, shall be got  checked  by  the contractor  from  the  Engineer-in-

Charge  or  his authorized representative as per interval or program fixed in consultation 

with Engineer-in-Charge or his authorized representative. 

After the necessary corrections made by the Engineer-in-Charge, the measurement sheets shall be 

returned to the contractor for incorporating the corrections and for resubmission to the Engineer-

in- Charge for the dated signatures by the Engineer-in-Charge and the contractor or their 

representatives in token of their acceptance. 

Whenever bill is due for payment, the contractor would initially submit draft computerized measurement 

sheets and these measurements would be got checked/test checked from the Engineer- in-Charge and/or 

his authorized representative. The contractor will, thereafter, incorporate such changes as may be done 

during these checks/test checks in his draft computerized measurements, and submit it to BCA. All 

the required documents e.g. measurement sheet, quality test reports, ESIC/EPF challans, Tax invoice, 

theoretical v/s actual consumption of material etc. shall also be submitted by the Contractor. No payment 

of RA bill shall be released until all obligations and documents as above as per direction of Engineer 

In-charge are submitted by the Contractor. 

 

The contractor shall, without extra charge, provide all assistance with every appliance, labour and other 

things necessary for checking of measurements 

/levels by the Engineer-in-Charge or his representative. 

 

The contractor shall give not less than seven days’ notice to the Engineer- in-Charge or his authorized 

representative in charge of the work before covering up or otherwise placing beyond the reach 

of checking and/or test checking the measurement of any work in order that the same may be 

checked and/or test checked and correct dimensions thereof be taken before the same is 

covered up or placed beyond the reach of checking and/or test checking measurement and shall not 

cover up and place beyond reach of measurement any work without consent in writing of the Engineer-

in-Charge or his authorized representative in charge of the work who shall within the aforesaid 

period of seven days inspect the work, and if any work shall be covered up or placed beyond the 

reach of checking and/or test checking measurements without such notice having been given or the 

Engineer-in- Charge’s consent being obtained in writing the same shall be uncovered at the Contractor’s 

expense, or in default thereof no payment or allowance shall be made for such work or the materials 

with which the same was executed. 

 
Engineer-in-Charge or his authorized representative may cause either themselves or through another 

officer of the BCA to check the measurements recorded by contractor and all provisions stipulated 

herein above  or  anywhere  in  the  tender  document  shall  be applicable to such checking 

of measurements or levels. 

 
It is also a term of this contract that checking and/or test checking the measurements of any item of 

work in the measurement book and/or its payment in the interim, on account of final bill shall not be 

considered as conclusive evidence as to the sufficiency of any work or material to which it relates 

nor shall it relieve the contractor from liabilities from any over measurement or defects noticed till 

completion of the defects liability period. 
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26.0 WITHHOLDING AND LIEN IN RESPECT OF SUMS DUE FROM 

CONTRACTOR 

 
26.1 Whenever any claim or claims for payment of a sum of money arises out of or under the contract 

or against the contractor, BCA shall be entitled to withhold and also have a lien to retain 

such sum or sums in whole or in part from the security, if any, deposited by the contractor and for 

the purpose aforesaid, BCA shall be entitled to withhold the security deposit, if any, furnished 

as the case may be and also have a lien over the same pending finalization or adjudication of any 

such claim. In the event of the security being insufficient to cover the claimed amount or amounts or 

if no security has been taken from the contractor, BCA shall be entitled to withhold and have 

a lien to retain to the extent of such claimed amount or amounts referred to above, from any 

sum or sums found payable or which may at any time thereafter become payable to the 

contractor under the same contract or any other contract pending finalization of adjudication of any 

such claim. 

 

26.2 It is an agreed term of the contract that the sum of money or moneys so withheld or 

retained under the lien referred to above by the Engineer-in- Charge or BCA will be kept 

withheld or retained as such by the Engineer- in-Charge or BCA till the claim arising out 

of or under the contract is determined by the competent court and that the contractor will 

have no claim for interest or damages whatsoever on any  account in respect of such 

withholding or retention under the lien referred to above and duly notified as such to 

the contractor. For the purpose of this clause, where the contractor is a partnership firm or 

a limited company, the Engineer-in- Charge or the BCA shall be entitled to withhold and 

also have a lien to retain towards such claimed amount or amounts in whole or in part 

from any sum found payable to any partner/limited company, as the case may be whether in 

his individual capacity  or  otherwise.  BCA  shall  have the right to cause an audit and 

technical examination of the works and the final bills of the contractor including all supporting 

vouchers, abstract, etc, to be made after payment of the final bill and if as a result of such 

audit and technical examination any sum is found to have been overpaid in respect of any work done 

by the contractor under the contract or any work claimed to have been done by him under the 

contract and found not to have been executed, the contractor shall be liable to refund the amount 

of over-payment and  it  shall  be lawful  for  BCA  to recover the same from him in the 

manner prescribed in sub-clause 

26.1 of this clause or in any other manner legally permissible; and if it is found that the 

contractor was  paid  less  than what was due to him under the contract in respect of any 

work executed by him under it, the amount of such under payment shall be duly paid by BCA to 

the contractor, without any interest thereon whatsoever. 

 
26.3 LIEN IN RESPECT OF CLAIMS IN OTHER CONTRACTS 

 
Any sum of money due and payable to the contractor (including the security deposit returnable 

to him) under the contract may be withheld or retained by way of lien by the Engineer-in-Charge 

or by BCA against any claim  of  the Engineer-in-Charge or BCA in respect of payment of a sum 

of money arising out of or under any other contract made by the contractor with the Engineer- in-

Charge or the BCA. It is an agreed term of the contract that the sum of money so withheld or 

retained under this clause by the Engineer-in-Charge or the BCA will be kept withheld or  retained 

as such by the Engineer-in-Charge or the BCA or till his claim arising out of the same contract 

or any other contract is either mutually  settled or determined by the competent court, as the case 

may be, and that the contractor shall have no claim for interest or damages whatsoever on this account 

or on any other ground in respect of any sum of money withheld or retained under this clause and 

duly notified as such to the contractor. 
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27.0 WORK TO BE EXECUTED IN ACCORDANCE WITH SPECIFICATIONS, 

DRAWINGS, AND ORDERS ETC. 

 
All items of work in the bill of quantities/ schedule of quantities shall be carried out as per the 

CPWD/ MORTH (as the case may be) specifications, drawings and instructions of the Engineer-in- 

Charge of BCA and the rates shall include for supply of required materials including proper storage, 

consumables, skilled & unskilled labour, supervision and tools, tackles, plant & machinery complete as 

called for in the detailed specifications and conditions of the contract. Latest updated CPWD 

specification shall be followed for execution of work. 

 
The contractor shall execute the whole and every part of the work in the most substantial and 

workman like manner both as regards materials and otherwise in every respect in strict accordance 

with the specifications. The contractor shall also conform exactly, fully and faithfully to the 

design, drawings and instructions in writing in respect of the work assigned by the Engineer-in-

Charge. 

 
The contractor shall comply with the provisions of the contract and execute the works with 

care and diligence and maintain the works and provide all labour and materials, tools and plants 

including for measurements and supervision of all works, structural plans and other things of temporary 

or permanent nature required for such execution and maintenance in so far as the necessity for 

providing these, is specified or is reasonably inferred from the contract. The contractor shall 

take full responsibility for adequacy, suitability and safety of all the works and methods of 

construction. 

 

 
28.0 MATERIALS TO BE PROVIDED BY THE CONTRACTOR 

 
The contractor shall, at his own expense, provide all  materials, required including Cement 

& Steel for the works. The contractor shall at his own expense and without delay; supply to the 

Engineer-in-Charge samples of materials  to  be  used  on  the  work  and  shall get the same 

approved in advance. All such materials to be provided by the Contractor shall be in 

conformity with the specifications laid down or referred to in the contract. The contractor shall, if 

requested by the Engineer-in-Charge furnish proof, to the satisfaction of the Engineer-in-Charge 

regarding compliance of the material so procured. The contractor shall at his risk and cost, submit 

the samples of materials to be tested or analyzed and bear all charges and cost of testing 

unless specifically provided for otherwise elsewhere in the contract or specifications. The Engineer-

in-Charge or his authorized representative shall at all times have access to the works and to all 

workshops and places where work is being prepared or from where materials, manufactured articles 

or machinery are being obtained for the works and the contractor shall afford every facility and every 

assistance and cost in obtaining the right and visit to such access. The Engineer-in-Charge shall have 

full powers to require the removal from the premises of all materials which in his opinion are not 

in accordance with the specifications and in case of default, the Engineer-in-Charge shall be at 

liberty to employ at the expense of the contractor, other persons to remove the same without being 

answerable or accountable for any loss or damage that may happen or arise to such materials. 

The Engineer-in-Charge shall also have full power to require other proper materials to be substituted 

thereof and in case of default, the Engineer- in-Charge may cause the same to the supplies and all costs 

which may require such removal and substitution shall be borne by the contractor. 

 
The contractor shall ensure that the materials are brought to site in original sealed containers or packing 

bearing manufacturer's markings and brands (except where the quantity required is a fraction of the 

smallest packing). Materials not complying with this requirement shall be rejected. The empty 
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containers of such materials shall not be destroyed, disposed-off without the permission of BCA. 

 
The contractor shall produce receipted vouchers showing quantities of the materials to satisfy 

Engineer-In-Charge that the materials  comply with the specifications. These vouchers shall be 

endorsed, dated and signed by the contractor. A certified copy of in each such vouchers signed both 

by BCA and the Contractor shall be kept on record. 

 
29.0 MATERIALS AND SAMPLES 

 
29.1 The materials/products used on the works shall be one of the approved make/ brands out 

of list of manufacturers / brands /makes given in the tender documents. The contractor shall 

submit samples/ specimens out of approved makes of materials/ products to the Engineer- in-Charge 

for prior approval. In exceptional circumstances Engineer-in-Charge may allow alternate equivalent 

makes/brands  of  products/  materials  at  his  sole discretion. The final choice of brand 

/ make shall remain with the Engineer- in-Charge, whose decision in this matter shall be final 

and binding and nothing extra on this account shall be payable to the Contractor. In case single 

brand/ make are mentioned, other equivalent makes/ brands may be considered by the Engineer-in-

Charge. In case of variance in CPWD/IS/BIS Specifications from approved products/makes 

specification, the specification of approved product/make shall prevail for which nothing shall 

be paid extra to the Contractor. In case no make or brand of any materials, articles, fittings and 

accessories etc. is specified, the same shall comply with the relevant Indian Standard Specifications and 

shall bear the ISI/BIS mark. The Engineer of BCA and the owner shall have the discretion to check 

quality of materials and equipments to be incorporated in the work, at source of supply or site of 

work and even after incorporation in the work. They shall also have the discretion to check the 

workmanship of various items of work to be executed in this work. The contractor shall provide 

the necessary facilities and assistance for this purpose. 

 
29.2 The above provisions shall not absolve the contractor from the quality of final product 

and in getting the material and workmanship quality checked and approved from the Engineer- in-

Charge of BCA. 

 
29.3 The contractor shall well in advance, produce samples of all materials, articles, fittings, accessories etc. 

that he proposes to use and get them approved in writing by BCA. The materials, articles etc. as 

approved shall be labelled as such and shall be signed by BCA and the Contractor’s representative. 

 
29.4 The approved samples shall be kept in the custody of the Engineer-in- Charge of BCA till completion 

of the work. Thereafter the samples except those destroyed  during  testing shall  be  

returned  to  the  contractor.  No payment will be  made  to  the  contractor for  the  

samples or  samples destroyed in testing. 

 
29.5 The brands of all materials, articles fittings etc. approved together with the names of the manufacturers 

and firms from which supplies have been arranged shall be recorded in the site order book. 

 
29.6 The  contractor  shall  set  up  and  maintain  at  his  cost,  a  field  testing laboratory for all 

day to day tests at his own cost to the satisfaction  of the Engineer-in-Charge. This field 

testing laboratory shall be provided with equipment and facilities to carry out all mandatory 

field tests as per MORTH/CPWD (as the case may be) specifications. The laboratory building 

shall  be  constructed  and  installed  with  the  appropriate facilities, Temperature and 

humidity controls shall be available wherever necessary during testing of samples. All equipments 

shall be provided by the Contractor so as to be compatible with the testing requirements specified. 

The Contractor shall maintain all the equipments in good working condition for the duration of the 

contract. The Contractor shall provide approved 
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qualified personnel to run the laboratory for the duration of the Contract. The number of staff and 

equipment available must at all times be sufficient to keep pace with the sampling and testing 

programme as required by the Engineer-in-charge. The Contractor shall fully service the site laboratory 

and shall supply everything necessary for its proper functioning, including all transport needed to move 

equipment and samples to and from sampling points on the site, etc. The Contractor shall re-calibrate all 

measuring devices whenever so required by the Engineer-in-charge and shall submit the results of 

such calibration without delay. All field test shall be carried out in the presence of BCA’s 

representative. All costs towards samples, materials, collection, transport, manpower, testing etc. shall 

be borne by the Contractor and are deemed to be included in the rates quoted by him in the bill of 

quantities. 

 
The contractor(s) shall display the calibration certificate of each equipment at the location of equipment 

& shall get recalibrated at least one week before 

its expiry date. 

 

30.0 MATERIALS PROCURED WITH THE ASSISTANCE OF BCA 

 
If any material for the execution of this contract is procured with the assistance of BCA 

either by issue from its stores or purchase made under orders or permits or licenses obtained by 

BCA, the contractor shall hold and use the said materials economically and solely for the purpose 

of this contract and shall not dispose them without the permission of Engineer-in- charge. The 

contractor, if required by the BCA, shall return all such surplus or unserviceable materials that may be 

left with him after the completion of the contract or at its termination on whatsoever reason, on being 

paid or credited such price as the Engineer-in-charge shall determine having due regard to the 

conditions of materials. The price allowed to the contractor, however, shall not exceed the amount 

charged to him excluding the element of storage charges which shall be 10% of the cost charged to 

contractor. The decision of the Engineer-in-charge shall be final and conclusive. 

Contractor(s) has / have to deploy security personnel for safeguarding of materials procured at site. 

 
31.0 CONTRACTOR TO SUPPLY TOOLS & PLANTS 

The contractor shall provide at his own cost all materials, machinery, tools & plants as require for 

completion of work. In addition to this, appliances, implements, other plants, ladders, inspection 

lifts, cordage, tackle, scaffolding and temporary works required for the proper execution of the work, 

whether original, altered or substituted and whether included in the specifications or other documents 

forming part of the contract or referred to in these conditions or not, or which may be necessary for the 

purpose of satisfying or complying with the requirements of the Engineer-in-Charge as to any matter as 

to which under these conditions he is entitled to be satisfied, or which he is entitled to require together 

with carriage therefore to and from the work. The contractor shall also supply without charge the 

requisite number of persons with the means and materials, necessary for the purpose of setting out works, 

and counting, weighing and assisting the measurement or examination at any time and from time to time 

of the work or materials. Failing his so doing, the same may be provided by the Engineer- in-Charge at 

the expense of the contractor and the expenses may be deducted, from any money due to the contractor, 

under this contract or otherwise and/or from his security deposit or the proceeds of sale thereof, or of a 

sufficient portion thereof. 

 
32.0 MOBILIZATION OF MEN, MATERIALS AND MACHINERY: 

 

32.1 All expenses towards mobilization at site and de-mobilization including bringing in equipment, 

work force, materials, dismantling the equipments, clearing the site etc. shall be deemed to be 

included in prices quoted and no separate payment on account of such expenses shall be 

entertained. 
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32.2 The contractor shall mobilise all tools, machinery, equipment, including installation of Reverse 

Osmosis plant for timely and safe completion of work as per applicable quality standards and 

specifications mentioned in the contract. The Contractor shall mandatorily install RO 

plant with all Batching plants irrespective of the value of project. If RMC is being 

used at any site, then the availability of RO plant at RMC plant must be ensured. 
The contractor shall ensure un-interrupted supplies of water & electricity at site for construction and 

related purposes, and shall obtain temporary water & electricity connections at its own. For small 

activities other than concreting, the contractor shall install water- purification equipment, to 

bring it in conformity with required quality standards. 
 

32.3 It shall be the responsibility of the contractor to obtain the approval for any revision and/or modification 

desired by him from BCA before implementation. 

 
32.4 The procurement and supply in sequence and at the appropriate time of all materials and consumable shall 

be entirely the contractor’s responsibilities and his rates for execution of work shall be inclusive 

of supply of all these items. 
 

32.5 It is mandatory for the contractor to provide safety equipments and gadgets to his all workers, 

supervisory and Technical staff engaged in the execution of the work while working. The minimum 

requirement (but not limited to)  shall  be gum boots, safety helmets, Rubber hand gloves, 

face masks, safety nets, safety belts, goggles etc. as per work requirements. Sufficient nos. of these 

equipments and gadgets shall also be provided to BCA by the contractor at his own cost for use 

of BCA Officials and/ or workforce while working/supervision of work at site. No staff/ worker 

shall be allowed to enter the site without these equipments/ gadgets. 

 

The cost of the above equipments/ gadgets are deemed to be included in the rates quoted 

by the contractor for the items & works as per Bill of Quantities and contractor shall not be entitled 

for any extra payment in these regard. The above norm is to be strictly complied with at site. In case the 

contractor is found to be deficient in providing Safety Equipments/ Gadgets in the opinion of 

Engineer-in-charge, the Engineer-in-charge at his option can procure the same at the risk & cost of 

contractor and provide  the same  for the use of worksite and shall make the recoveries from 

the bills of the contractor  for  the  same.  The  contractor  shall  abide by  all  rules  & 

regulations pertaining to Health, Safety and Environment. 
 

32.6 All designs, drawings, bill of quantities, etc., except Bar Bending Schedule, Shop & Fabrication 

drawings, for all works shall be supplied to the contractor for their scope of work all buildings 

services and development works by BCA in phased manner as the works progress. However, it shall be 

the duty and responsibility of the contractor to bring to the notice of the BCA in writing as to any 

variation, discrepancy or any other changes required and to obtain revised drawings and designs and / 

or approval of the BCA in writing for the same. 

 

32.7 One copy of contract documents including drawings furnished to the contractor shall be kept 

at the site and the same shall at all reasonable times be available for inspection. 
 

32.8 All materials, construction plants and equipments etc. once brought by the contractor within the project 

area, will not be allowed to be removed from the premises without the written permission of 

the Engineer-in-charge. Similarly, all enabling works built by the contractor for the main construction 

undertaken by him, shall not be dismantled and removed without the written authority of the BCA. 
 

32.9 Contractor shall have to prepare the Bar Bending Schedule, shop and fabrication drawings 

free of cost, if required for any of the items of work. Five copies of these drawings each 

including for revision will be submitted to BCA for approval. Before executing the item, shop 

drawings and bar bending schedule should be approved by BCA. 

 
32.10 All contractors’ plant, machinery and equipment shall be kept in perfect condition during 

currency of the contract. 
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33.0 QUALITY ASSURANCE PROGRAMME 

 
To ensure that the services under the scope of this contract are in accordance  with the  

specifications,  the  Contractor shall  adopt  Quality Assurance Programme to control such 

activities at the necessary points. The  contractor  shall  prepare  and  finalize such  

Quality  Assurance Programme within 15 days from date of issue Letter of Award. BCA shall 

also carryout quality  audit  and  quality  surveillance  of  systems  and procedures of 

Contractor’s quality control activities. A Quality Assurance Programme of Contractor shall generally 

cover the following: 

 
a) His organization structure for the management and implementation of the proposed Quality 

Assurance Program. 

b) Documentation control system. 

c) The procedure for purpose of materials and source inspection. 

d) System for site controls including process controls. 

e) Control of non-conforming items and systems for corrective actions. 

f) Inspection and test procedure for site activities. 

g) System for indication and appraisal of inspection status. 

h) System for maintenance of records. 

i) System for handling, storage and delivery. 

j) A quality plan detailing out quality practices and procedures, relevant standards and acceptance 

levels for all types of work under the scope of this contract. 

 
All  the  quality  reports  (i.e.  checklists &  registers)  shall  be  maintained /submitted by 

the Contractor as per BCA QA-QC manual. Checklists & Registers enclosed in the QA- QC 

manual shall be followed while carrying out 

Construction  activities  (items).  If  any  item  is  not  covered  by  the 

Checklist/Register, the Format for the same may be developed and submitted to Engineer-in- 

Charge for approval and the same shall be adopted. These filled in reports shall be duly signed 

by representatives of contractor and BCA. All the costs associated with Printing of Formats and 

testing of materials required as per technical specifications or by Engineer-in-charge shall be included 

in the Contractor’s quoted rates in the Schedule/ Bill of quantities. 

 
34.0 CONTRACT COORDINATION PROCEDURES, COORDINATION 

MEETINGS AND PROGRESS REPORTING 

 
The Contractor shall prepare and finalize in consultation with BCA, a detailed contract coordination 

procedure within 15 days from the date of issue of Letter of Award for the purpose of execution 

of the Contract. The Contractor shall have to attend all the meetings at any place in India 

at his own cost with BCA, Owners/ Clients or Consultants of BCA/ Owner/ Client during 

the currency of the Contract, as and when required and fully cooperate with such personal and agencies 

involved during these discussions. The Contractor shall not deal in any way directly with the Clients/ 

Owners or Consultants of BCA/Owner/ Clients and any dealing/correspondence if required at any time 

with Clients/ Owners/ Consultants shall be through BCA only. During the execution of the 

work, Contractor shall submit at his own cost a detailed Monthly progress &  programme 

report to the Engineer-in-charge of BCA by 5th of every month. The format of monthly progress & 

programme report shall be as approved by Engineer-in-Charge of BCA. 

 
35.0 COMPLETION CERTIFICATE AND COMPLETION PLANS 

 
Within ten days of the completion of the work, the contractor shall give notice of such completion 

to the Engineer-in-Charge and within thirty days of the receipt of such notice, 
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the Engineer-in-Charge shall inspect the work and if there is no defect in the work, shall furnish the 

contractor with a final certificate of completion, otherwise a provisional certificate of physical 

completion indicating defects (a) to be rectified by the contractor and/or (b) for which 

payment will be made at reduced rates, shall be issued. But no final certificate of completion 

shall be issued, nor shall the work be considered to be complete until the contractor shall have 

removed from the premises on which the work shall be executed all scaffolding, surplus materials, 

rubbish and all huts and sanitary arrangements required for his/their work people on the site in  

connection with the execution of the works as shall have been erected or constructed by the 

contractor(s) and cleaned off the dirt from all wood work, doors, windows, walls, floor or other parts 

of the building, in, upon, or about which the work is to be executed or of which he may have had 

possession for the purpose of the execution; thereof, and not until the work shall have been 

measured by the Engineer-in-Charge. If the contractor shall fail to comply with the requirements of 

this Clause as to removal of scaffolding, surplus materials and rubbish and all huts and sanitary 

arrangements as aforesaid and cleaning off dirt on or before the date fixed for the completion of work, 

the Engineer-in-Charge may at the expense of the contractor remove such scaffolding, surplus 

materials and rubbish etc., and dispose of the same as he thinks fit and clean off such dirt as 

aforesaid, and the contractor shall have no claim in respect of scaffolding or surplus materials as 

aforesaid except for any sum actually realized by the sale thereof less actual cost incurred on removal 

of materials / debris / malba etc. 

 
The Contractor shall be responsible for handing over of project including signing of inventories 

by the client and shall obtain final work completion certificate in favour of BCA from client 

in the attached format at Annexure- 4.8A. Necessary support for the same, shall however, be 

provided by BCA. No payment of final bill shall be released to the contractor until final 

work completion certificate is obtained from client. 

 
The contractor shall submit completion plan as required vide General Specifications for Electrical works 

as applicable within thirty days of the completion  of  the  work.  In  case,  the contractor  

fails  to  submit  the completion plan as aforesaid, he shall be liable to pay a sum equivalent 

to 2.5% of the value of the work subject to a ceiling of Rs.5,00,000 (Rs. Five Lakhs only) 

as may be fixed by the Engineer-in-charge concerned and in this respect the decision of the Engineer-

in-charge shall be final and binding on the contractor. 

 
36.0 PROHIBITION OF UNAUTHORISED CONSTRUCTION & OCCUPATION 

 
No unauthorized buildings, construction of structures should be put up by the contractor anywhere 

on the project site, neither any building built by him shall be occupied in un- authorized manner 

by him or his staff. 

 
It shall be the responsibility of the contractor to see that the building under construction is not occupied 

by anybody in un-authorized manner during construction, and is handed over to the Engineer-in-Charge 

with vacant possession of complete building. If such building though completed  is occupied 

illegally, then the Engineer-in-Charge shall have the option to refuse to accept the said 

building/buildings in that position. Any delay in acceptance on this account will be treated as 

the delay in completion and for such delay, a levy of compensation up to 5% of tendered 

value of work may be imposed by the Engineer-in- Charge whose decision shall be final both 

with regard to the justification and quantum and shall be binding on the contractor. 

 
However, the Engineer-in-Charge, through a notice, may require the contractor to remove the 

illegal occupation any time on or before construction and delivery. 

 
37.0 FORECLOSURE OF CONTRACT BY BCA/OWNER 
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If at any time after the commencement of the work the BCA shall for any reason 

whatsoever is required to abandon the work or is not require the 

whole work  thereof  as  specified  in  the  tender  to  be  carried  out,  the 

Engineer-in-Charge shall give notice in writing of the fact to the contractor, who shall have 

no claim to any payment of compensation whatsoever on 

account of any profit or advantage which he might have derived from the 

execution of the work in full, but which he did not derive in consequence of the foreclosure 

of the whole or part of the works. 

 
38.0 DEFECTS LIABILITY PERIOD 

 
The contractor shall be responsible for the rectification of defects in the works for a 

period of 12 months from the date of taking over the works by the Client except for MOT, 

MGMS and IT. The defect liability period for MOT, MGMS and IT works is 60 months 

from the date of taking over the works by the Client. Any defects discovered and brought to 

the notice of the contractor forthwith shall be attended to and rectified by him at his own 

cost and expense. In case the contractor fails to carry out these rectifications, the same may 

without prejudice to any other right or remedy available, be got rectified by BCA at the cost and 

expense of the contractor. 

 
39.0 SUBLETTING / SUB-CONTRACTING 

 
39.1 The sub-contracting, excluding design work shall be limited to 40% of the contract value. The 

value of a sub-contract, other than for design work and bought out items as and when awarded, 

should be intimated by the Contractor to the Engineer-in-Charge and it should also be certified 

that the cumulative value of the sub-contracts awarded so far is within the aforesaid limit of 

40%. A copy of the contract between the Contractor and sub-contractor shall be given to the 

Engineer-in-Charge within 15 days of signing and in any case not later than 7 days before the sub- 

contractor starts the work and thereafter the Contractor shall not carry any modification without the 

consent in writing of the Engineer-in-Charge. The terms and conditions of sub-contracts and the 

payments that have to be made to the sub-contractors shall be the sole responsibility of the contractor. 

Payments to be made to such sub-contractors will be deemed to have been included in the contract price 

of the Contractor. However, for major sub-contracts (each costing Rs. 50 Lacs or above), it will be 

obligatory on the part of the Contractor to obtain consent of BCA. BCA will give its consent after 

assessing and satisfying itself of the capability, experience and equipment resources of the sub-

contractor. In case BCA intends to withhold its consent, then BCA will inform the Contractor within 

15 days to enable the Contractor to make alternative arrangement to fulfil his programme. Sub-

contracting any part of work, however, does not absolve contractor from his responsibility for quality 

of final product. 

 
39.2 The contractor may entrust specialist items of works like MEP services, HVAC, Lifts, Building 

Management System, Water Proofing, and Data & Communication networking, interiors, landscaping, 

signages etc. to  the  agencies specialized in the specific trade. The contractor shall give the 

names and details of such firm whom it is going to employ for approval of BCA. These details 

shall include the expertise, financial status, technical manpower, equipment, resources and list of works 

executed and on hand of the specialist agency. Further, prior written approval is required from BCA to 

deploy such agency / sub-contractor. 

 
39.3 The terms & conditions applicable to the contractor in respect of the proposed sub-contract, the 

same terms & conditions shall be imposed on the sub- contractor to enable the contractor to comply with 

his obligations under the contract with BCA. 

 

The sub-contractor should fulfil the qualifying criteria for contractor for the proposed value of sub- 
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contract similarly provided in the NIT of the project. 
 

39.4 Notwithstanding any consent to sub-contract given by the Engineer-in-Charge if in his opinion it 

is considered necessary, the Engineer-in-Charge shall have full authority to order the removal of 

any sub-contractor from the site or off- site place of manufacture or storage. 

40.0 FORCE MAJEURE 

 
Any delay in or failure to perform of either party, shall not constitute default so as to give rise to 

any claim for damages, to the extent such delay or failure to perform is caused by an act of God, 

or by fire, explosion, flood or other natural catastrophe, governmental legislation, orders or regulation 

etc. Failure of the client / owner to hand over the entire site and / or release funds for the 

project, to BCA, shall also constitute force majeure. The time for performance of the obligation by 

the parties shall be deemed to be extended for a period equal to the duration of the force majeure 

event. Both parties shall make their best efforts to minimize the delay caused by the force majeure 

event. If the failure / delay of the client /owner in handing over the entire site and / or in 

releasing the funds continues even on the expiry of the stipulated date of completion, BCA, may, at 

the request of the contractor, foreclose the contract  without any  liability  to  either  party.  

In  the  event  of  such foreclosure, the contractor shall not be entitled to any compensation 

whatsoever. If prior to such foreclosure the contractor has brought any materials to the 

site, the Engineer-in-Charge shall always have the option of taking over of all such materials 

at their purchase price or at the local current rates, whichever is lower. 

41.0 NO COMPENSATION CLAUSE 

 
The contractor shall have no claim whatsoever for compensation or idle charges against BCA 

on any ground or for any reason, whatsoever. 

42.0 DIRECTION FOR WORKS 

 
42.1 All works under the contract shall be executed under the direction and subject to approval in all respect 

of the Engineer-in-Charge of BCA who shall be entitled to direct at whatever point or points and in 

whatever manner works are to be commenced and executed. 

42.2 The Engineer-in-Charge and his representative shall communicate or confirm their instructions to 

the contractor in respect of the execution of work during their site inspection in a ‘Works Site Order 

Book’ maintained at the site office of Engineer-in-Charge. The contractor or his authorized 

representative shall confirm receipt of such instructions by signing against the relevant orders 

in the book. 

 

43.0 WORK IN MONSOON AND RAIN 

 
The execution of the work may entail working in the monsoon also. The contractor must maintain 

labour force as may be required for the job and plan and execute the construction and erection 

according to the prescribed schedule. No special/ extra rate will be considered for such work 

in monsoon. The contractors’ rate shall be considered inclusive of cost of dewatering due to rains 

required if any and no extra rate shall be payable on this account. The stipulated period for 

completion of project includes the monsoon period, holidays & festivals. 

 
44.0 WORK ON SUNDAYS, HOLIDAYS AND DURING NIGHT 

 
For carrying out work on Sunday and Holidays or during night, the contractor will approach  

the  Engineer-in-Charge  or  his  representative  at least two days in advance and 
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obtain his permission. The Engineer-in-Charge at his discretion can refuse such permission. The 

contractor shall have no claim on this account whatsoever. If work demand, the contractor shall 

make arrangements to carry out the work on Sundays, Holidays and in two, three shifts with 

the approval of Engineer-in-Charge at no extra cost to BCA. 

 
45.0 WATER AND ELECTRICITY 

 
The contractor shall make his own arrangement for Water & Electrical Power for construction and other 

purposes at his own cost and pay requisite electricity and water charges. The contractor shall also 

make standby arrangement for 

water & electricity to ensure un-interrupted supply. 

 
46.0 LAND FOR LABOUR HUTS/ SITE OFFICE AND STORAGE 

ACCOMMODATION 

 
46.1 The contractor may construct temporary office, storage, accommodation and labour huts within the 

site premises where the space is available at site. In case, where surplus land is not available 

within the site and/or not permitted by the client, the contractor shall arrange the land for 

temporary office, storage, accommodation and labour huts at his own cost and is responsible for taking 

the clearance of local authorities, if required, for setting up/construction of labour camp and same is 

deemed to be included in the rates quoted by the contractor for the works. The contractor shall 

check the availability of land before tendering and no claim whatsoever in this regard shall be 

entertained. The contractor shall ensure that the area of labour huts is kept clean and sanitary 

conditions are  maintained as  laid  down  by  the local authorities controlling the area. The land 

for the above purposes shall be so placed that it does not hinder the progress of work or access to the 

worksite. The vacant possession of the land used, for the purpose shall be given back by contractor 

after completion of the work. 

The security deposit of the contractor shall be released only after contractor demolishes all structures 

including foundations and gives back clear vacant possession of this land. 

 
46.2 In the event the contractor has to shift his labour campus at any time  during execution of the 

work on the instructions of local authorities or as per the requirement of the work progress 

or as may be required by BCA, he shall comply with such instructions at his cost and risk and 

no claim whatsoever shall be entertained on this account. 

 
47.0 WATCH, WARD AND LIGHTING OF WORK PLACE 

 
The contractor shall at his own cost take all precautions to ensure safety of life and 

property by providing necessary barriers, obstructions, lights, 

watchmen etc. during the progress of work as directed by Engineer-in- charge. 

 
48.0 CEMENT AND CEMENT GODOWN 

Cement shall be procured by Contractor confirming to BIS: 8112 and / or BIS: 

1489 Specification latest edition or higher Grade as per approved list attached. The  cement  shall 

be  procured  directly  from  the  reputed  manufacturers/stockiest as per approved list of BCA. 

Relevant vouchers and test certificates will be produced as and when required. The cement shall be 

stored by the contractor in such suitable covered and lockable stores, well protected from 

climate and  atmospheric effects. The cement go-down shall be constructed by the contractor as 

per the drawing in CPWD specifications at his own cost. The cement will remain under 

double lock, one from BCA and other from Contractor. The cement in bags shall be stored in 

go-downs in easy countable position. Cement bags shall be used on first in first out basis. Cement 

stored for beyond 90 days will be required to be tested at contractors cost, before use in works. 
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49.0 STEEL & STEEL STOCKYARD 

 

Steel confirming to BIS specifications (latest edition) shall be procured by the contractor directly from 

reputed manufacturers/producers as per approved list of  BCA.  Relevant  vouchers  & test 

certificates will be produced by the contractor. Reinforcement steel, structural steel shall be stored 

and stacked in such  manner  so  as  to  facilitate  easy  identification,  removal etc.  The 

contractor shall take proper care to prevent direct contact between  the steel and the 

ground/water for which he shall provide necessary arrangement at his own cost including ensuring 

proper drainage of area to prevent water logging as per directions of the Engineer-in- Charge. Steel 

shall also be protected, by applying a coat of neat cement slurry over the bars for which no extra 

payment shall be made. Test certificates for each consignment of steel shall be furnished and tests 

to be got carried out from the authorized laboratory as per the directions of Engineer-in-Charge, 

before incorporating the materials in the work. 

50.0 BITUMEN WORK 

 
The contractor shall collect the total quantity of tar or bitumen required for the work as per 

standard formula, before the process of painting started and shall hypothecate it to the Engineer-

in-Charge. Although the materials are hypothecated to BCA the Contractor undertakes the 

responsibility for their  proper  watch,  safe  custody  and  protection  against all risks. The 

materials shall not be removed from site of work without the written consent of the Engineer-in-charge. 

If any bitumen or tar remains unused on completion of the work on account of lesser use of materials in 

actual execution for reasons other than authorized changes of specifications and abandonment of portion 

of work, a corresponding deduction equivalent to the cost of unused materials as determined by the 

Engineer-in-Charge shall be made and the material return to the contractors. 

51.0 SCHEDULE OF QUANTITIES / BILL OF QUANTITIES 

 
The quantities  shown  against  the  various  items  of  work  are  only approximate 

quantities which may vary as per the actual requirement at site. No item which is not 

covered in the bill of quantities shall be executed by the Contractor without the approval of the 

BCA. In case any Extra/Substituted item is carried out without specific-approval, the same will 

not be paid. 

52.0 WATER PROOF TREATMENT 

 
52.1 The water proof treatment shall be of type and specifications as given in the schedule of 

quantities. 

52.2 The water-proofing of basement, roofs, water retaining areas shall be and remain fully effective 

for a period of not less than 10(Ten) years to be reckoned  from  the  date  of expiring  of  

the  Defect  Liability  period, prescribed in the contract. At any time during the said guarantee 

period if BCA finds any defects in the said treatment or any evidence of re- infestation, 

dampness, leakage in any part of buildings or structure and notifies the contractor of the 

same, the contractor shall be liable to rectify the  defect  or give re-treatment and shall 

commence the work or such rectification or re-treatment within seven days from the date of 

issue of such letter to him. If the contractor fails to commence such work within the 

stipulated period, the BCA may get the same done by another agency at the Contractor’s cost and 

risk and the decision of the Engineer-in-Charge of BCA for the cost payable by the contractor 

shall be final and binding upon him. 

52.3 Re-treatment if required shall be attended to and carried out by the 

Contractor within seven days of the notice from Engineer-in-Charge of BCA. 
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52.4 The BCA reserves the right to get the quality of treatment checked in accordance with recognized 

test methods and in case it is found that the chemicals with the required concentration and rate 

of application have not been applied, or the water proofing treatment is not done as per specifications, 

the contractor will be required to do the re-treatment in accordance with  the required 

concentration & specifications at no extra cost failing which no payment for such work will 

be made. The extent of work thus rejected shall be determined by BCA. 

52.5 Water proofing shall be got done through approved / specialized agencies only with prior 

approval of Engineer-in-Charge. 

52.6 The contractor shall make such arrangement as may be necessary to safe guard the workers 

and residents of the building against any poisonous effect of the chemicals used during the 

execution of the work. 

 
52.7 During the execution of work, if any damage shall occur to the treatment already done, either 

due to rain or any other circumstances, the same shall be rectified and made good to the entire 

satisfaction of Engineer-In-Charge by the contractor at his cost and risk. 

52.8 The contractor shall make his own arrangement for all equipments required for the execution of the 

job. The contractor whose tender is accepted shall execute Guarantee Bond in the prescribed form 

as appended for guaranteeing the 

water proofing treatment. 

53.0 INDIAN STANDARDS 

 
Wherever any reference is made to any IS in any particular specifications, drawings or bill of quantities, 

it means the Indian Standards editions with up to date amendments issued till last date of receipt 

of tender documents. 

 
53.1 Use of Recycled Aggregate for Concrete at the Project: 

 
The Contractor shall use Recycled aggregate (RA) and recycled concrete aggregate (RCA) i.e., 

manufactured aggregate and other recycled product such as Screened Soil, manufactured sand, brick 

sub-base, concrete bricks, pavers, tiles, etc. from construction and demolition (C&D) waste, if available 

within 100 Km. from site of the work, in lean concrete, PCC and RCC and other related works at the 

project as per the guidelines specified in IS:383:2016. He shall also maintain a separate record 

regarding quantum of recycled aggregate used in the project. 

 

If the project is of re-development nature having high magnitude of C&D waste, the contractor 

shall put up a C&D waste plant at his own cost to utilise the generated C&D waste to manufacture 

recycled products for using the same in the project. 

 

The assessment regarding the C&'D waste likely to be generated in the work, where to be disposed  

off and what percentage to be contemplated to be used as C&D recycled products shall be done 

in advance, before commencement of project. 

 
53.2 - USE OF FLY ASH PRODUCTS 

As per MoE&F guidelines, the contractor  shall use Fly Ash products such  as  cement, concrete, 

bricks, blocks, tiles etc. or similar products or a combination  or aggregate of them for the projects fall 

within a radius of 300 Kms. from a coal or lignite based thermal power plant. 

 
54.0 CENTERING & SHUTTERING 

Marine plywood or steel plates or any material mentioned elsewhere in the tender document 

or as approved by Engineer-in-Charge shall be used for 

formwork.  The  shuttering  plates  shall  be  cleaned  and  oiled  before  every repetition and 
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shall be used only after obtaining approval of BCA’s Engineers at site. The number of repetitions 

allowed for plywood and steel shuttering shall be at the discretion of Engineer-in- Charge of BCA 

depending upon the condition of shuttering surface after each use and the decision of Engineer-in- 

Charge in this regard shall be final and binding on the contractor. No claim whatsoever on this account 

shall be admissible. 

 
55.0 RECORDS OF CONSUMPTION OF CEMENT & STEEL 

 
55.1 For the purpose of keeping a record of cement and steel received at site and consumed in 

works, the contractor shall maintain a properly bound register in the form approved by 

the BCA, showing columns like quantity received and used in work and balance in hand 

etc. This register shall be signed daily by the contractor’s representative and BCA’s representative. 

 
55.2 The register of cement & steel shall be kept at site in the safe custody of BCA’s Engineer during 

progress of the work. This provision will not, however, absolve the contractor from the quality of 

the final product. 

 
55.3 In case cement or steel quantity consumed is lesser as compared to the theoretical requirement 

of the same as per MORTH/CPWD (as the case may be) specifications/ norms, the work 

will be devalued and/ or a penal rate (i.e. double the rate at which cement/ steel purchased 

last) recovery for lesser consumption of cement/ steel shall be made in the item rates of the 

work done subject to the condition that the tests results fall within the acceptable criteria as per 

MORTH/CPWD (as the case may be) specifications otherwise the work shall have to be dismantled 

and redone by the contractor at no extra cost. In case of cement, if actual consumption is less than 

98% of the theoretical consumption, a recovery shall be effected from the contractors’ bills at the 

penal rate for the actual quantity which is lower than 98% of theoretical consumption. 

 

56.0 TESTS AND INSPECTION 

56.1 The  contractor  shall  carry  out  the  various  mandatory  tests  as  per specifications 

and the technical documents that will be furnished to him 

during the  performance  of  the  work.  All  the  tests  on  materials,  as recommended 

by CPWD, MORTH and relevant Indian Standard Codes or other standard specifications (including 

all amendments current at the last 

date of submission of tender documents) shall be got carried out by the contractor  at  the 

field  testing  laboratory  or  any  other  recognized institution/ laboratory, at the direction 

of the BCA. All testing charges, expenses etc. shall be borne by the contractor. All the tests, 

either on the 

field or outside laboratories concerning the execution of the work and supply of materials shall be got 

carried out by the contractor or BCA at the cost of the Contractor. 

 

57.0 WORKS TO BE OPEN TO INSPECTION 

All works executed or under the course of execution in pursuance of this contract shall at all times 

be open to inspection and supervision of the BCA. 

 

The  work  during  its  progress  or  after  its  completion  may  also  be inspected, by 

Chief Technical Examiner of Government of India (CTE) and/ or an inspecting authority of 

State Government of State in which work is executed and/or by third party checks by 

owner/ clients. The compliance of  observations/improvements as  suggested  by  the inspecting 

officers of BCA/CTE/ State authorities/ Owners shall be obligatory on the part of the Contractor 

at the cost of contractor. 
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58.0 BORROW AREAS 

 
The contractor shall make his own arrangements for borrow pits and borrow disposal areas including 

their approaches and space for movement of man, machinery, other equipments as required for 

carrying out the works. The 

contractor shall be responsible for taking all safety measures, getting approval, making payment of 

royalties, charges etc. and nothing extra shall be paid to the contractor on this account and unit rates 

quoted by the contractor for 

various items of bill of quantities shall deemed to include the same. 

 

59.0 CARE OF WORKS 

 
From the commencement to the completion of works and handing over, the contractor 

shall take full responsibility for care thereof all the works 

and in case of any damage/loss to the works or to any part thereof or to any temporary 

works due to lack of precautions or due to negligence on part of Contractor, the same shall 

be made good by the Contractor. 

 
60.0 CO-ORDINATION WITH OTHER AGENCIES 

 
Work shall be carried out in such a manner that the work of other Agencies 

operating at the site is not hampered due to any action of the 

Contractor. Proper Co-ordination with other Agencies will be Contractor’s responsibility. In case 

of any dispute, the decision of BCA shall be final and binding on the contractor. No claim 

whatsoever shall be admissible on this account. 

 
61.0 SETTING OUT OF THE WORKS 

 
The contractor shall be responsible for the true and proper setting out of the works and for 

the correctness of the position, levels, dimensions and alignment of all parts of the works. 

If at any time during the progress of works, shall any error appear or arise in the position, levels, 

dimensions or alignment  of  any  part  of  the  works,  the  contractor  shall at his own 

expenses rectify such error to the satisfaction of Engineer-in-charge. The checking of any setting out 

or of any line or level by the engineers of BCA shall not in any way relieve the contractor 

of his responsibility for the correctness. 

 
62.0 NOTICE BEFORE COVERING UP THE WORK 

 
The contractor shall give not less than seven day notice before covering up or otherwise 

placing beyond the reach of measurement any work, to the  Engineer-in-charge in  order that  

the  same  may  be  inspected  and measured. If  any  work  is  covered  up  or placed 

beyond the reach of inspection/measurement  without  such  notice  or  his consent  being 

obtained the same shall be uncovered at the contractor expenses and he shall have to make it good 

at his own expenses. 

 
63.0 SITE CLEARANCE 

 
63.1 The contractor shall ensure that the working site is kept clean and free of obstructions for easy access 

to job site and also from safety point of view. Before handing over the work to the BCA the 

contractor shall remove all temporary structures like the site offices, cement go-down, stores, labour 

hutments etc., scaffolding rubbish, debris etc. left over materials tools and plants, equipments etc.,  

clean  the  site  to  the  entire  satisfaction  of  the Engineer-in-charge. If this is not 
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done the same will be got done by BCA at his risk and cost. 

 

63.2 The contractor shall clean all floors, remove cement/ lime/ paint drops and deposits, clean joinery, glass 

panes etc., touching all painter’s works and carry out all other necessary items of works to 

make the premises clean and tidy before handing over the building, and the rates quoted by the 

contractor shall be deemed to have included the same. 

 
64.0 SET-OFF OF CONTRACTOR’S LIABILITIES 

 
BCA shall have the right to deduct or set off the expenses incurred or likely to be incurred 

by it in rectifying the defects and/or any claim under this agreement against the Contractor from  

any or against any  amount payable to the contractor under this agreement including security 

deposit and proceeds of performance guarantee. 

 
65.0 POSSESSION PRIOR TO COMPLETION 

 
65.1 BCA shall have the right to take possession of or use any completed or partially completed 

work or part of the work. Such possession or use shall not  be  deemed  to  be any  acceptance  

of  any  work  not  completed  in accordance with the contract agreement. If such prior 

possession or use by BCA delays the progress of work an equitable adjustment in the time 

of completion will be made and the contract agreement shall be deemed to be modified 

accordingly. The decision of BCA in such case shall be final binding and conclusive. 

 
65.2 When the whole of the works or the items or the groups of items of work have been 

completed the contractor will give a notice to that effect to the Engineer in writing. The Engineer 

shall within 7 days of the date of receipt of such notice inspect the works and give 

instructions in writing to the contractor specifying the balance items of work which are 

required to be done by the contractor and shall also notify the contractor of any defect in the 

works affecting completion. 

 
65.3 The contractor shall during the course of execution prepare and keep updated a complete set of ‘as built’ 

drawings to show each and every change from the contract drawings, changes recorded shall be 

countersigned by the Engineer- in-Charge and the contractor. Four copies of ‘as built’ drawings 

shall be supplied to BCA by the contractor within 30 days of the completion. All costs incurred in this 

respect shall be borne by the contractor. 

 
66.0 EMPLOYMENT OF PERSONNEL 

 
66.1 The contractor shall employ only Indian Nationals as his representatives, servants and workmen  

after  verifying  their  antecedents and  loyalty.  He shall  ensure  that  no personnel  of  

doubtful  antecedents  and  any  other nationality in any way is associated with the works. 

 
66.2 In case BCA observed misconduct negligence or incompetence etc. on the part of any representative, 

agent, servant and workmen or employees etc. of the contractor, the BCA shall have full 

power and without giving any reason to the contractor, instruct the contractor to remove such 

engineer / staff / worker from site and provide suitable replacements. The decision of the Engineer-

in-charge shall be final and binding on the contractor. The contractor shall not be allowed any 

compensation on this account. 
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67.0 TECHNICAL STAFF FOR WORK 

 
67.1 The contractor shall employ at his cost the adequate number of technical staff during the execution 

of this work depending upon the requirement of 

work. For this purpose, the numbers to be deployed, their qualification, experience as decided 

by BCA shall be final and binding on contractor. The contractor shall not be entitled for 

any extra payment in this regard. The technical staff should be available at site, whenever 

required by BCA to take instructions. 

 
67.2 Within 15 days of Letter of Award, the contractor shall submit a site organizational chart 

and resume including details of experience of the Project- in-Charge and other staff proposed to 

be deputed by him and the technical team shall be deputed by them on the Project after getting 

approval from Engineer-in-Charge. If desired by the contractor at later date, the Project-in-

Charge and other staff whose resume is approved by BCA can be replaced with prior written 

approval of BCA and replacement shall be with equivalent or superior candidate only. Decision 

of Engineer-in-Charge shall be final and binding on the contractor. 

 
67.3 Even after approving the site organizational chart, the Engineer-in-Charge due to technical 

reasons and exigency of work can direct the contractor to depute such additional staff as in view 

of Engineer-in-Charge is necessary and having qualification and experience as approved by 

the Engineer-in- Charge. The removal of such additional staff from the site shall only be 

with the prior written approval of Engineer-in-Charge. The contractor shall not be paid  anything  

extra  whatsoever  on  account  of  deployment  of additional staff and decision of the 

Engineer-in-Charge  shall  be  final  and binding on the contractor. 

 
67.4 In case the contractor fails to employ the staff as aforesaid he shall be liable to pay a reasonable amount 

not exceeding a sum of Rs.50,000 (Rupees Fifty Thousand only) for each month of default in 

the case of each person. The decision of the Engineer-in-charge as to number of Technical Staff 

to be adequate for the project and the period for which the desired strength of technical staff 

was not employed by the contractor and as to the reasonableness of the amount to be deducted 

on this account shall be final and binding on the contractor as to the amount and the contractor’s 

liability to pay the said amount. 

 

68.0 VALUABLE ARTICLES FOUND AT SITE 

 
All gold, silver and other minerals of any description and all precious stones, coins, treasure, relics, 

antiques and all other similar things which shall be found in, under or upon the site, shall be the 

property of the owner/ BCA. 

 
69.0 DISPOSAL OF MATERIALS OBTAINED FROM DISMANTLEMENT 

 
Existing Structure of Stadium has to be demolished /dismantled and debris/scrap generated has to be 

disposed by bidder at suitable location identified by the bidder at no extra cost. This task will run parallel 

to the submission & approval of Design and Drawing phase. 

 

70.0 FURNISHED OFFICE ACCOMMODATION & MOBILITY COMMUNICATION TO BE 

ARRANGED BY CONTRACTOR 

 
70.1 A reasonably furnished site office and transit accommodation having a sample room, A.C. meeting 
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room, A.C. staff rooms with file storage facility along with computers & printers and its consumables, 

telephone with STD facility, Fax Machine, internet and toilets & pantry and vehicle(s) (Swift Dzire or 

equivalent) complete with driver, fuel and consumables shall be provided for BCA use by the Contractor 

at his own cost for the duration of the Contract till Defect Liability Period. 

 
Electricity & drinking water for the site office and transit accommodation will have to be provided by 

the contractor at his own cost. 

 
70.2 The  contractor  shall  also  make  sufficient  arrangement  for photography/videography so that 

photographs video can be taken of any specific activity at any point of time. The contractor 

shall also make arrangement of software like MS Project, Primavera etc. for the purpose of 

preparing progress report etc. 

 
70.3 The contractor shall make all arrangements for ground breaking ceremony/inaugural function etc. 

for the project as required and the cost towards it deemed to be included in his rates/offer. 

Any expenditure already incurred/to be incurred by BCA, shall be recovered from the contractor. 

 
71.0 UTILISATION OF WORK FORCE OF BCA BY THE CONTRACTOR – [NOT/APPLICABLE] 

 
72.0 PROVIDING PLANTATION OF TREES AT PROJECT SITE AND MAINTENANCE OF 

THE SAME UPTO DEFECT LIABLITY PERIOD 

 
The contractor at his own cost shall plant Trees including Ornamental of height not less than 05 

ft. of different varieties at the project site, if the space is not available at the project site, with the 

approval of Engineer in charge within 6 months from the handing over of site to the contractor by BCA. 

The contractor shall maintain the same in healthy condition up to defect liability period. Numbers of 

trees/plants are given below: 
 

S.No. Value of the project as per agreement 

(Rs. In crores) 

Number of Trees / Plant of 

various categories 

1. Above Rs.25 crore to 100 crore 5 trees for each Rs. 1 Crore 

value 

2. Above Rs.100 crore to 300 crore 500 trees plus 2 trees for each 

Rs. 1 Crore value above Rs. 

100 Crores 

3. Above Rs.300 crore to any value 1000 trees plus 1 tree for each 

Rs. 1 Crore value above Rs. 

300 Crores 

Note: In case of change in layout/fouling with facilities/structure, the same may be replanted & 

their survival growth shall be ensured by the Contractor. 

 
73.0 LABOUR LAWS 

 
73.1 LABOUR LAWS TO BE COMPLIED BY THE CONTRACTOR 

 
The contractor shall obtain a valid license under the contract labour (Regulation & Abolition) 

Act 1970 and the contract labour Act (Regulation & Abolition)  Central  Rules  1971 and  amended  

from  time  to  time,  and continue to have a valid license until the completion of the 

work including defect liability period. The contractor shall also adhere by the provision of the 

child labour (Prohibition and Regulation) Act. 1986 and as amended from time to time. 

 
The  contractor  shall  also  comply  with  the  provisions  of  the  building  and other 
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Construction Workers (Regulation of Employment & Conditions of Service) Act, 1996 and 

the building and other Construction Workers  Welfare Cess Act, 1996. 

 
Any failure to fulfil above requirement shall attract the penal provisions of this contract arising out 

the resultant for non-execution of the work before the commencement  of  work.  No  labour 

below the age of 18 years shall be employed on the work. 

 
73.2 Payment of wages: 

 
(i) The contractor shall pay to labour employed by him either directly or through subcontractors, 

wages not less than fair wages as defined in the 

BCA Contractor’s Labour Regulations or as per the provisions of the Contract Labour (Regulation 

and Abolition) Act, 1970 and the contract Labour (Regulation and Abolition) Central Rules, 1971, 

wherever applicable. 

 

(ii) The contractor shall, notwithstanding the provisions of any contract to the contrary, cause to be 

paid fair wage to labour indirectly engaged on the work, including any labour engaged 

by his sub-contractors in connection with the said work, as if the labour had been immediately 

employed by him. 
 

(iii) The contractor  shall  transfer/  credit the wages/salary  of  all labourers/workers preferably 

in their bank accounts. He shall be responsible for opening of bank accounts of all 

labourers/workers employed by the contractor at work site in this regard. 
 

(iv) In respect of all labour directly or indirectly employed in the works for performance of the 

contractor’s part of this contract, the contractor shall comply with or cause to be complied with 

the BCA contractor’s Labour Regulations in regard to payment of wages, wage period, deductions 

from 

wages recovery of wages not paid and deductions unauthorisedly made, maintenance of wage 

books or wage slips, publication of scale of wages and other terms of employment, inspection 

and submission of periodical returns and all other matters of the like nature or as per the 

provisions of the Contract Labour (Regulation and Abolition) Act, 1970, and the Contract Labour 

(Regulation and Abolition) Central Rules, 1971, wherever applicable. 

 

(v) (a) The Engineer-in-Charge concerned shall have the right to deduct from the moneys due to 

the contractor any sum required or estimated to be required for making good the loss 

suffered by a worker or workers by reason of non-fulfilment of the conditions of the 

contract for the benefit of the workers, non-payment of wages or of deductions made 

from his or their wages which are not justified by their terms of the contract or non- 

observance of the Regulations. 
 

(b) Under the provision of Minimum Wages (Central) Rules, 1950, the contractor is bound 

to allow to the labours directly or indirectly employed in the works one-day rest for 6 days 

continuous work and pay wages at the same rate as for duty. In the event of default, the Engineer-

in-Charge shall have the right to deduct the sum or sums not paid on account of wages for weekly 

holidays to any labours and pay the same to the persons entitled thereto from any money due to the 

contractor by the Engineer-in-Charge concerned 
 

(vi) The contractor shall comply with the provisions of the Payment of Wages Act, 1936, Minimum 

Wages Act, 1948, Employees Liability Act, 1938, Workmen’s Compensation Act, 1923, Industrial 

Disputes Act, 1947, Maternity Benefits Act, 1961, and the Contractor’s Labour (Regulation and 

Abolition) Act 1970, or the modifications thereof or any other laws relating thereto and the rules 

made there under from time to time. 

(vii)  The contractor shall indemnify and keep indemnified BCA against payments to be made 

under and for the observance of the laws aforesaid and the BCA Contractor’s Labour 

Regulations without prejudice to his right to claim indemnity from his sub- contractors. 

(viii) The laws aforesaid shall be deemed to be a part of this contract and any breach thereof shall be 

deemed to be a breach of this contract. 
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73.3 LABOUR SAFETY PROVISION 

 
The contractor shall be fully responsible to observe the labour safety provisions: 

The contractor shall at his own cost take all precautions to ensure safety of life  and 

property by providing necessary barriers, lights, watchmen etc. during the progress of work 

as directed by Engineer-in- charge 

In case of all labour directly or indirectly employed in work for the performance on the 

contractor’s part of this contract, the contractor shall comply with all rules framed by Govt. 

from time to time for the protection of health and sanitary arrangements for workers. 

 
73.4 OBSERVANCE OF LABOUR LAWS 

 
73.4.1  The contractor shall be fully responsible for observance of all labour laws applicable including local 

laws and other laws applicable in this matter and shall indemnify and keep indemnified BCA 

against effect or non-observance of any such laws. The contractor shall be liable to make 

payment to all its employees, workers and sub-contractors and make compliance with labour 

laws. If BCA or the client/ owner is held liable as “Principal Employer” to pay contributions etc. under 

legislation of Government or Court decision in respect of the employees of the contractor, then the 

contractor would reimburse the amount of such payments, contribution etc. to BCA and/ or same 

shall be deducted from the payments, security deposit etc. of the contractor. 

 
 

73.4.2 The Contractor shall submit proof of having valid EPF registration certificate. 

He shall within 7 days of the close of every month, submit to BCA a statement showing the 

recoveries of contributions in respect of each employee employed by or through him and shall 

furnish to BCA such information as the BCA is required to furnish under the provisions of para 

36 B of the EPF scheme 1952 to the EPF authorities and other information required by 

EPFO authorities from time to time. He shall also submit a copy of challan every month in token 

of proof of having deposited the subscription and contribution of workers engaged on the project. 

The contractor shall also ensure the compliance of EPF & MP Act, 1952 by the sub-contractors, if 

any, engaged by the contractor for the above said work. 

The contractor shall submit affidavit to indemnify and save harmless the Corporation from and against 

all actions, suits, proceedings, losses, costs, damages, charges, claims and demands of every nature 

and description brought or recovered against the Corporation by reasons of any act or omission 

of the Contractor, his agents or employees in connection with complying the provisions of the 

Employees Provident Fund & Miscellaneous Provisions Act, 1952 as amended from time to time. All 

sums payable by way of compensation / penalty / damages / interest on the outstanding amounts 

payable by the Contractor shall be considered as reasonable and be payable by the Contractor to the 

Corporation immediately and if the Contractor does not pay the amount immediately the same will be 

deducted from the security deposit or earnest money or any other amount available with the 

Corporation or any money payable to the Contractor by the Corporation. 

 
Contractor should submit a Compliance Certificate along with the details of employees and recoveries 

made to the BCA   as per the proforma (Section-5) mentioned in every bill as per the provisions of 

the EPF and ESI Act as amended from time to time. 

 
73.4.3 The Contractor shall submit proof of having valid ESI registration for Construction site 

workers located in the ESI implemented areas for every construction site worker before his/her 
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engagement on the BCA site of works as per requirement of ESI act, 1948 amended up to 

date and rules made thereunder. 

 
The contractors are required to ensure that in ESI implemented areas, every construction site 

worker has been registered online and they are required to 

ensure that these workers and their families have got their photography and capturing of biometrics at 

nearest ESIC branch office and got their respective Pehchan cards (from ESIC office) issued for 

extension of ESI benefits to all the engaged construction site workers. 

 
The contractors are required to submit proof of having registered / got issued Pehchan cards in respect 

of every Construction site worker in ESI implemented areas before engagement on BCA site of 

works. 

 
The contractors are required to comply with all the relevant provisions of ESI act, 1948 as 

amended from time to time and deposit of his contribution as may be required under the 

above said act to the ESI authorities at required intervals / time of deposit and submit the proof 

to BCA. 

 

The contractor shall at all times indemnify BCA and Owner against all claims, damages or 

compensation under the provision of ESI Act, 1948 or any modifications thereof or as consequence of 

any accident or injury to any workman or other persons in or about the works, whether in the 

employment of the contractor or not, against all costs, charges and expenses of any suit, action or 

proceedings arising out of such incident or injury and against all sum or sums which may with 

the consent of the contractor be paid to compromise or Compound any such claim. 

 
73.5 MINIMUM WAGES ACT 

 
The contractor shall comply with all the provisions of the minimum wages Act, 1948, 

contract labour Act (Regulation & Abolition) 1970, and rules framed there under and other 

labour laws/local laws affecting contract labour that may be brought into force from time to time. 

 
73.6 LABOUR RECORDS 

 
The contractor shall submit by the 4th & 19th of every month to the 

Engineer-in-Charge of BCA a true statement, showing in respect of the second half of the 

proceeding month and the first half of the current month, respectively, of the following data: 

 
a) The number of the labour employed by him (category-wise). 

b) Their working hours. 

c) The wages paid to them. 

d) The accidents that occurred during the said fortnight showing the circumstances 

under which they happened and the extent of damage and injury caused. 

e) The number of female workers who have been allowed Maternity Benefits and the amount 

paid to them. 

f) Any other information required by Engineer-in-Charge 

 
Failing which the contractor shall be liable to pay to BCA, a sum not exceeding Rs.200/- 

for each default or materially incorrect statement. The decision of the BCA shall be final in 

deducting from any bill due to the contractor; the amount levied as fine and is binding on the 

contractor. 

 
73.7 In respect of all labour directly or indirectly employed in the works for the performance of the 
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contractor’s part of this contract, the contractor shall comply  with  or  cause  to  be complied 

with all the rules framed by Government from time to time for the protection of health and sanitary 

arrangements for workers employed by the BCA and its contractors. 

 
73.8 Leave and pay during leave shall be regulated as follows: - 

 
1. Leave: 

 
(i) In the case of delivery - maternity leave not exceeding 8 weeks, 4 weeks up to and including 

the day of delivery and 4 weeks following that day, 

 
(ii) In the case of miscarriage – up to 3 weeks from the date of miscarriage. 

 
2. Pay: 

 
(i) in the case of delivery - leave pay during maternity leave will be at the rate of the women’s 

average daily earnings, calculated on total wages earned on the days when full time work was done 

during a period of three months immediately preceding the date on which she gives notice that 

she expects to be confined or at the rate of Rupee one only a day whichever is greater. 

 

(ii) In the case of miscarriage - leave pay at the rate of average daily earning calculated on the total 

wages earned on the days when full time work was done during a period of three months immediately 

preceding the date of such miscarriage. 
 

3. Conditions for the grant of Maternity Leave: 

 

No maternity leave benefit shall be admissible to a woman unless she has been employed 

for a total period of not less than six months immediately preceding the date on which she proceeds 

on leave. 
 

4. The contractor shall maintain a register of Maternity (Benefit) in the 

Prescribed Form and the same shall be kept at the place of work. 

 
73.9 In the event of the contractor(s) committing a default or breach of any of the provisions of 

the BCA’s Labour Regulations and Model Rules for the protection  of  health  and sanitary 

arrangements for the workers as amended from time to time or furnishing any information or 

submitting or filing any statement under the provisions of the above Regulations and’ Rules 

which is materially incorrect, he/they shall, without prejudice to any other liability, pay to BCA a 

sum not exceeding Rs.200/- for every default, breach or furnishing, making,  submitting,  filing  

such  materially incorrect statements and in the event  of the contractor(s) defaulting 

continuously in this respect, the penalty may be enhanced to Rs.200/- per day for each day of 

default subject to a maximum of 5 per cent of the estimated cost of the work put to tender. 

The decision of the Engineer-in- Charge shall be final and binding on the parties. 

 
Should it appear to the Engineer-in-Charge that the contractor(s) is/are not properly observing 

and  complying with  the  provisions of  the  BCA Contractor’s Labour Regulations and Model 

Rules and the provisions of the Contract Labour (Regulation and Abolition) Act 1970, and the 

Contract Labour (R&A) Central Rules 1971, for the protection of health and sanitary arrangements 

for work-people employed by the contractor(s) (hereinafter referred as “the said Rules”) the Engineer-

in-Charge shall have power to give notice in writing to the contractor(s) requiring that the said 

Rules be complied with and the amenities prescribed therein  be provided to the work-people 

within a reasonable time to be specified in the notice. If the contractor(s) shall fail within the 

period specified in the notice to comply with and/observe the said Rules and to provide the 

amenities to the work- people as aforesaid, the Engineer-in-Charge shall have the power to provide 

the amenities hereinbefore mentioned at 
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the cost of the contractor(s). The contractor(s) shall erect, make and maintain at his/their own expense 

and to approved standards all necessary huts and sanitary arrangements required for his/their work-

people on the site in connection with the execution of the works, and if the same shall not have been 

erected or constructed, according to approved standards, the Engineer-in-Charge shall have power to 

give notice in writing to the contractor(s) requiring that the said huts and sanitary arrangements 

be remodeled and/or reconstructed according to approved standards, and if the contractor(s) 

shall fail to remodel or reconstruct such huts and sanitary arrangements according to approved standards 

within the period specified in the notice, the Engineer-in-Charge shall have the power to remodel or 

reconstruct such huts and sanitary arrangements according to approved standards at the cost of the 

contractor(s). 

 
73.10 The contractor(s) shall at his/their own cost provide his/their labour with a sufficient number of huts 

(hereinafter referred to as the camp) of the following specifications on a suitable plot of 

land to be approved by the Engineer-in-Charge. 

(i) (a) The minimum height of each hut at the eaves level shall be 2.10m (7 ft.) and the floor area to 

be provided will be at the rate of 2.7 sq.m. (30 sq.ft.) for each member of the worker’s 

family staying with the labourer. 

 
(b) The contractor(s) shall in addition construct suitable cooking places having a minimum area 

of 1.80m x 1.50m (6’x5') adjacent to the hut for each family. 

 
(c) The contractor(s) shall also construct temporary latrines and urinals for the use of the 

labourers each, on the scale of not less than four per each one hundred of the total 

strength, separate latrines and urinals being provided for women. 

 
(d) The contractor(s) shall construct sufficient number of bathing and washing places, one 

unit for every 25 persons residing in the camp. These bathing and washing places shall be 

suitably screened. 

 
(ii) (a) All the huts shall have walls of sun-dried or burnt-bricks laid in mud mortar or other 

suitable local materials as may be approved by the Engineer-in-Charge. In case of sun-dried 

bricks, the walls should be plastered with mud gobri on both sides. The floor may be 

kutcha but plastered with mud gobri and shall be at least 15 cm (6") above the 

surrounding ground. The roofs shall be laid with thatch or any other materials as may be 

approved by the Engineer-in-Charge and the contractor shall ensure that throughout the period 

of their occupation, the roofs remain water-tight. 

 
(b) The contractor(s) shall provide each hut with proper ventilation. 

 
(c) All doors, windows, and ventilators shall be provided with suitable leaves for security 

purposes. 

 
(d) There shall be kept an open space of at least 7.2m (8 yards) between the rows of huts 

which may be reduced to 6m (20 ft.) according to the availability of site with the approval of 

the Engineer-in-Charge. Back to back construction will be allowed. 

 
(iii) Water Supply - The contractor(s) shall provide adequate supply of water for the use of labourers. 

The provisions shall not be less than two gallons of pure and wholesome water per head per 

day for drinking purposes and three gallons of clean water per head per day for bathing and 

washing purposes. Where piped water supply is available, supply shall be at stand posts and 

where the supply is from wells or river, tanks which may be of metal or masonry, shall be 

provided. The contractor(s) shall also at his/ their own cost make arrangements for laying 

pipe lines for water supply to his/ their labour camp from the existing mains wherever available, 

and shall pay all fees and charges thereof. 

 
(iv) The site selected for the camp shall be high ground, removed from jungle. 
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(v) Disposal of Excreta- The contractor(s) shall make necessary arrangements for the disposal of 

excreta from the latrines by trenching or incineration which shall be according to the 

requirements laid down by the Local Health Authorities. If trenching or incineration is not 

allowed, the contractor(s) shall make arrangements for the removal of the excreta through the 

Municipal Committee/authority and inform it about the number of labourers employed 

so that arrangements may be made by such Committee/authority for the removal of the 

excreta. All charges on this account shall be borne by the contractor and paid direct by 

him to the Municipality/authority. The contractor shall provide one sweeper for every eight 

seats in case of dry system. 

 

(vi) Drainage - The contractor(s) shall provide efficient arrangements for drainage away sullage 

water so as to keep the camp neat and tidy. 

 

(vii) The contractor(s) shall make necessary arrangements for keeping the camp area sufficiently 

lighted to avoid accidents to the workers. 
 

(viii) Sanitation - The contractor(s) shall make arrangements for conservancy and sanitation in 

the labour camps according to the rules of the Local Public Health and Medical Authorities. 

 
74.0 LABOUR CESS 

 
The rates of the contractor shall be inclusive of labour cess. BCA shall make a recovery @ 1% on 

account of labour cess from each RA bill of the contractor and labour cess so recovered/deducted 

shall be deposited with the Labour Board of the concerned state. In case the Labour Board is 

not established in the state, recovery made by BCA on account of labour cess shall be retained 

under suspense account and will be deposited with the Labour Board at later date as & when the 

Labour Board is constituted in the state. 
 

Every contractor, sub-contractor, affiliates, their legal assigns or heirs  as the case may, shall 

be responsible for registration of every Building worker who has completed eighteen years of age 

but has not completed sixty years of age and who has been engaged in any Building or Other 

Construction Work for not less than Ninety Days during the preceding twelve months; with the 

Board / Funds as applicable under various sections of “THE BUILDINGS AND OTHER 

CONSTRUCTION WORKERS (REGULATION OF EMPLOYMENT AND CONDITIONS OF 

SERVICE) ACT, 1996 and THE BUILDING AND OTHER CONSTRUCTIONWORKERS’ 

WELFARE CESS ACT, 1996. 

 
The contractor shall also be responsible for maintaining register of beneficiaries i.e. the 

workers in such form as may be prescribed by the competent authority & the same shall be kept 

open at all reasonable times for inspection of relevant authority and officials of client / BCA. 

 
The contractor shall be further responsible for maintaining such register & records; giving such 

particulars of Building workers employed by him, the work performed by them, the number 

of hours of work which shall constitute a normal working day, the wages paid to them, the 

receipts given by them and, such other particulars in such form as may be prescribed by the authority or 

BCA. 

 
In the event of contractor failing to comply with the above clause(s) in part or in full, 

BCA, without prejudice to any other rights or remedy available under law or any other clause(s) 

of contract, shall be at absolute liberty to forfeit any sum or sums that are payable or could become 

payable on account of execution of contract work and decision of Engineer-in- charge shall be 

final & binding in this regard on the contractor. 

75.0 RECOVERY OF COMPENSATION PAID TO WORKMEN 

 
In every case in which by virtue of the provisions sub-section (1) of Section 

12, of the Workmen’s Compensation Act, 1923, BCA is obliged to pay compensation to a 

workman employed by the contractor, in execution of the  works,  BCA  will  recover 
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from the contractor, the amount of the compensation so paid; and, without prejudice to 

the rights of the BCA under sub-section (2) of Section 12, of the said Act, BCA shall be at liberty 

to recover such amount or any part thereof by deducting it from the security deposit or from 

any sum due to the contractor whether under this contract or otherwise. BCA shall not be bound to 

contest any claim made against it under sub-section (1) of Section 12, of the said Act, except on the 

written request of the contractor and upon his giving to BCA full security for all costs for which 

BCA might become liable in consequence of contesting such claim. 

 
76.0 ENSURING PAYMENT AND AMENITIES TO WORKERS IF CONTRACTOR FAILS 

 
In every case in which by virtue of the provisions of the Contract Labour (Regulation 

and  Abolition)  Act,  1970,  and  of  the  Contract  Labour (Regulation and Abolition) Central 

Rules, 1971, BCA is obliged to pay any amounts of wages to a workman employed by the 

contractor in execution of the works, or to incur any expenditure in providing welfare and 

health amenities required to be provided under the above said Act or under the BCA Contractor’s 

Labour Regulations, or under the Rules framed by Government from time to time for the protection of 

health and sanitary arrangements for workers employed by BCA’s Contractors, BCA will recover from 

the contractor, the amount of  wages  so  paid  or the amount of expenditure so incurred; 

and without prejudice to any other right or remedy available under this contract, BCA shall be at 

liberty to recover such amount or any part thereof by deducting it from the security deposit or 

from any sum due by BCA to the contractor whether under this contract or otherwise BCA shall not 

be bound to contest any claim made against it under sub-section (1) of Section 20, sub-section 

(4) of Section 21, of the said Act, except on the written request of the contractor and upon his 

giving to the BCA full security for all costs for which BCA might become liable in contesting such 

claim. 

 
77.0 CHANGE IN FIRM’S CONSTITUTION TO BE INTIMATED 

 
Where the contractor is a partnership firm, the prior approval in writing of the Engineer- in-

Charge shall be obtained before any change is made in the constitution of the firm. Where 

the contractor is an individual or a Hindu undivided family business concern such approval as 

aforesaid shall likewise be obtained before the contractor enters into any partnership agreement 

where under the partnership firm would have the right to carry out the works hereby undertaken 

by the contractor. If prior approval as aforesaid is not obtained, the contract shall be deemed to 

have been assigned in contravention of Clause 64.0 hereof and the same action may be taken, and 

the same consequences shall ensue as provided in the said Clause 64.0. 

 
78.0 INDEMNITY AGAINST PATENT RIGHTS 

 
The contractor shall fully indemnify the BCA from and against all claims and proceedings 

for or on account of any infringement of any patent rights, design, trademark or name or other 

protected rights in respect of any construction plant, machine, work or material used for in 

connection with the works or temporary works. 

 
79.0 LAW COVERING THE CONTRACT 

 
This contract shall be governed by the Indian laws for the time being in force. 

 
80.0 LAWS, BYE-LAWS RELATING TO THE WORK 

 
The contractor shall strictly adhere by the provisions, for the time being in force, of law 
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relating to works or any regulations and bylaws made by any local authority or any 

water & lighting agencies or any undertakings within the limits of the jurisdiction of 

which the work is proposed to be executed. The contractor shall be bound to give to the 

authorities concerned such 

notices and take all approvals as may be provided in the law, regulations or bylaws as 

aforesaid, and to pay all fees and taxes payable to such authorities in respect thereof. 

 
81.0 CONTRACT AGREEMENT 

 
The Contractor shall enter into a Contract Agreement with the BCA within 30 (Thirty) days 

from the date of Letter of Award or within such extended time, as may be granted by 

the BCA failing which no payment shall be released to the contractor. The cost of stamp papers, 

stamp duty, registration, if applicable on the contract, shall be borne by the Contractor. In 

case, the contractor does not sign the agreement as above or start the work within 10 (Ten) 

days of the issue of letter of Award, his earnest money is liable to be forfeited  and  Letter  of  

award  consequently will stand withdrawn. 

 
82.0 MANNER OF EXECUTION OF AGREEMENT 

 
i. The agreement as per prescribed Performa as enclosed shall be signed at the office of the 

BCA within 30 (Thirty days) days from the date of issue of Letter of Award. The Contractor 

shall provide for signing of the Contract, appropriate Power of Attorney and the requisite 

documents/ materials. Unless and until a formal contract is prepared and executed, the Letter 

of Award read in conjunction with the Tendering Documents will constitute a binding 

contract. 

ii. The agreement will be signed in original and the Contractor shall be provided with one COPY 

and the original will be retained by the BCA 

iii. The Contractor shall provide free of cost to the BCA all the Engineering data, drawings 

and descriptive materials submitted along with the tender, in at least three (3) copies to form 

an integral part of the Agreement within seven 7 days after issuing of Letter of Award. 

iv. Subsequent to signing of the Agreement, the Contractor at his own cost shall provide 

to the BCA with at least five (5) true hard bound copies of Agreement within thirty (30) days 

of its signing. 

 
83.0 JURISDICTION 

 
The agreement shall be executed at Delhi on non-judicial stamp paper purchased in Delhi 

and the courts in Delhi alone will have jurisdiction to deal with matters arising there from, to 

the exclusion of all other courts. 

 
84.0 THIRD PARTY SAFETY AUDIT: (APPLICABLE FOR PROJECTS VALUING RS. 50 

CRORE AND ABOVE) 

 
An experienced and reputed agency shall be engaged/ appointed by the contractor at all the projects 

valuing Rs.50 crore and above from the agencies empanelled by BCA for Monitoring & Auditing 

of Safety measures in the construction work. The scope of work of the agency so engaged shall be 

as under: 

 
1. Safety Audit and Implementation of Safety Measures: The agency shall conduct 

periodic/quarterly safety audit of the project site through their own sufficient number of 

technically qualified and experienced staff (safety officers and steward) or from the appropriate 

authorities / statutory bodies to ensure that: 
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all safety measures/ safety rules are implemented and followed at site. 

all Personal Protective Equipment (PPE) provided to workers as required under any 

of the provisions of the Act or the Rules conform to the 

relevant Indian Standards and to advise all Site Engineers/ Section‐In‐

Charges/ Supervisors to ensure proper use of such PPEs by workers at site. 

a safe working environment is provided to all workers and supervisory staffs. 

use of various material, equipments/ tools & tackles, storage of various 

materials, provision of lighting & barricading etc. is done in terms of safety. 

 at each and every level of the project safety has been kept in mind as an 

integral part of the activities. 

 Keeping  the  site  incident  free,  without  any  damage  to  health,  property and 

environment. 

 proper housekeeping is maintained at site as the housekeeping is directly 

connected with safety. 

feedback for successful performance is to be developed and is to be submitted to the 

Engineer in-charge on Quarterly basis. 

 

2. Training 

 To increase the safety consciousness of the workforce and the supervisory staffs, periodic 

training and motivation towards safe practices are to be conducted by agency. The training 

should of visual i.e. through videos & physical i.e. mock drills etc. The agency will conduct 

mock drills also. 

 
3. Documentation & Record Keeping 

 Check / update / correct and incorporate standard operation procedures in 

Safety Manual submitted by deployed agencies. 

 The agency shall prepare periodic reports of each site visits, training & mock drill 

and according instructions are to be issued to contractors through Engineer In-charge, BCA. 

 
4. The agency shall liason with law enforcing bodies, statutory bodies, media / press or any 

other bodies concerned in case of any untoward incidents. However,  statutory  payments, 

if any, shall be paid by deployed main contractor / BCA. 

 
5. The agency shall engage and deploy the qualified and sufficient number of manpower to 

audit all the safety measures and Workman Safety provisions as per BCA safety guidelines at the site 

as per following qualifications, however, the decision of Engineer In-charge in this regard shall 

be final and binding.: 

 
S. 

No. 

Description Remarks 

1. Senior Safety 

Officer (Overall 

In-charge) 

 A recognized degree/diploma or equivalent in any branch 

of engineering or technology; 

 has had practical experience of working in a 

construction project site in supervisory capacity for a 

period of not less than 10-15 years; 

 Possesses  a  degree  or  diploma  in construction 

/ industrial safety recognized by the Central 

/ State Government. 

2. Safety Officer  A recognised degree/diploma or equivalent in any 

branch of engineering or technology; 

 has had practical experience of working in a 

construction project site in supervisory 



 

 

 

  capacity for a period of not less than 5-7 years; 

 Possesses a degree or diploma in 

construction / industrial safety recognized by the 

Central / State Government. 

3. Steward  A recognized diploma or equivalent in any branch 

of engineering or technology; 

 has had practical experience of working in a 

construction project site in supervisory capacity 

for a period of not less than 2-3 

years; 

 Possesses a degree or diploma in 

construction / industrial safety recognized by the Central 

/ State Government. 

 

6. The duties of Safety Audit agency shall further include the following: - 
 

a) Plan and organize measures necessary for creating a safe working environment for all workmen 

engaged at site and to prevent any kind of personal injuries and damage to property; 

b) To advise on safety aspects in all job studies, and to carry out detailed job safety studies of selected jobs 

and to formulate Job Hazard Analysis Report and Safety Manual during initial mobilization stage of the 

project. 

c) Prepare action proposed to be taken to prevent personal injuries and damage to property. 

d) Conduct  site  safety  inspections, in  order  to  observe  the physical conditions of work and the 

work practices and procedures followed by workers and to render advice on measures to be adopted for 

removing the unsafe physical conditions and preventing unsafe actions by workers and to ensure that the 

same will be implemented at site. To prepare & submit visit report to Engineer-in-charge. 

 
e) To report and investigate accidents and near-misses and to recommend the preventive measures so as to 

ensure non-occurrence of such cases and to ensure. 

f) To maintain such records as are necessary relating to accidents, dangerous occurrences and industrial 

diseases. 

g) To organise in association with the concerned departments, campaigns, competitions, contests and 

other activities which will create awareness and will develop and maintain the interest of the 

workers in establishing and maintaining safe conditions of work and procedures. 

h) To design and conduct suitable training and educational programme for the prevention of personal 

injuries. 

i) visit to workman camps and monitoring & ensuring the total hygienic conditions are provided for 

workman. 

 

 

 

 

 

 



 

 

85.0 Settlement of Disputes by Conciliation and Arbitration 

 

Except where otherwise provided in the contract, all questions and disputes relating to the meaning of the 

specifications, designs, drawings and instructions hereinbefore mentioned and as to the quality of workmanship 

or materials used in the work or as to any other question, claim, right, matter or thing whatsoever in any way 

arising out of or relating to the contract, designs, drawings, specifications, estimates, instructions, orders or 

otherwise concerning the works or the execution or failure to execute the same whether arising during the progress 

of the work or after the cancellation, termination, completion or abandonment thereof shall be dealt with as 

mentioned hereinafter 

 

85.1 Conciliation: If the contractor considers any work demanded of him to be outside the requirements of 

the contract, or disputes any drawing, record or decision given in writing by the Engineer-in-Charge; or if the 

Engineer-in-Charge considers any act or decision of the contractor on any matter in connection with or arising 

out of the contract or carrying out of the work to be unacceptable and disputed; such party may promptly refer 

such disputes and amount claimed for each dispute to the Conciliator (Special Director General or the Additional 

Director General concerned with the work, as applicable) in the proforma prescribed in Appendix-I attached, 

under intimation to the other party. The Conciliator may then request each party to submit to him a brief written 

statement 

describing the disputes and the points at issue. Each party shall send a copy of such statement to the other party. 

At any stage of the conciliation proceedings, the Conciliator may request a party to submit to him such additional 

information as he deems appropriate. When it appears to the Conciliator that there exist elements of a settlement 

which may be acceptable to the parties, he shall formulate the terms of a possible settlement and submit them to 

the parties for their observations. After receiving the observations of the parties, he may re-formulate the terms 

of a possible settlement in the light of such observations. If the parties reach agreement on a settlement of the 

disputes, they may draw up and sign a written settlement agreement on non-judicial stamp paper as per Stamp 

Act. The Conciliator shall authenticate the settlement agreement and furnish a copy thereof to each party. The 

termination of conciliation proceedings shall be in accordance with Section 76 of The Arbitration and 

Conciliation Act, 1996. No party shall be represented before the said Conciliator by an advocate or legal counsel. 

The conciliation proceedings shall be completed within 45 days from the receipt of reference. This time may be 

enlarged by 15 days by the Conciliator. The conciliation proceedings shall be deemed to have been terminated at 

the end of 60 days from the receipt of reference 

 

85.2 Arbitration: If the aforesaid conciliation proceedings fail or the Conciliator fails to give proposal for 
settlement within the aforesaid period, either party may promptly give notice in the proforma prescribed in 
Appendix II, under intimation to the other party, to the Chief Executive officer or a b o v e with the work (as 
applicable), hereinafter referred to as the Arbitrator Appointing Authority as BCA, for appointment of Arbitrator. 

However, a party may seek appointment of Arbitrator without taking recourse to the process of conciliation 

mentioned in sub-clause 85.1 above. 

In the event of either party giving a notice to the Arbitrator Appointing Authority for appointment of 

Arbitrator, the said Authority shall appoint Arbitrator as per the procedure given below and refer such 

disputes to arbitration. 

(a) Number of Arbitrators: If the contract amount is less than Rs.100 crore, the disputes may be referred for 

adjudication by a sole Arbitrator. If the contract amount is Rs.100 crore or more, the disputes may be referred 

to an Arbitral Tribunal of three Arbitrators. 

(b) Qualification of Arbitrators: It is a term of this contract that each member of the Arbitral Tribunal shall be 

Graduate Engineer with experience in execution of public works engineering contracts, and he should have 

worked earlier at a level not lower than the Chief Engineer (equivalent to level of Joint Secretary to the 

Government of India). 



 

 

The aforesaid educational qualification and work experience shall be mandatory for appointment as Arbitrator. 

The age of Arbitrator at the time of appointment shall not exceed 75 years. An Arbitrator may be appointed 

notwithstanding the total number of active arbitration cases with him. 

(c) Parties to select Arbitrator: Based on the criteria specified above, a list of empaneled Arbitrators has been prepared 

in Bihar Cricket Association, and the parties shall have option to select an Arbitrator from the list sent to them. 

85.3  Appointment of Sole Arbitrator: The parties may opt for appointment of the Arbitrator of the Government 

of Uttar Pradesh. In such cases, the party seeking arbitration has to submit an express agreement in writing as per 

Appendix III towards waiver of Section 12(5) of the Arbitration and Conciliation Act, 1996 along with the notice 

for appointment of Arbitrator in the proforma, under intimation to the other party. The Arbitrator Appointing 

Authority shall, within 30 days of receipt of the said notice, appoint Arbitrator of the Government of Uttar Pradesh 

as Arbitrator in the matter, provided the other party also submits waiver of Section 12(5), ibid in Appendix-III 

within 7 days of the receipt of the said notice. 

Where any one of the parties does not opt for the Arbitrator of the Government of Uttar Pradesh, or does not submit the 

waiver agreement, the Arbitrator Appointing Authority shall propose five Arbitrators from the list of Bihar Cricket 

Association Empaneled Arbitrators to 

the party seeking arbitration under intimation to the other party within15 days of receiving the notice. The party 

seeking arbitration shall give his choice for one of them within 15 days of receiving the list, and the Arbitrator 

Appointing Authority shall appoint the chosen person as the Sole Arbitrator within 15 days of the receipt of 

choice It is a term of this arbitration agreement that if the parties fail to select, within the period prescribed above, 

an Arbitrator of their choice from the list of Bihar Cricket Association Empaneled Arbitrators forwarded to them, 

the Arbitrator Appointing Authority shall himself select and appoint Arbitrator from the said list. 

85.4  Appointment of Arbitral Tribunal of three Arbitrators: The Arbitrator Appointing Authority 

shall prepare two separate lists of five Arbitrators each from the list of Bihar Cricket Association Empaneled 

Arbitrators, and send one to the party seeking arbitration and other to the responding party, within 15 days 

of the receipt of notice. The parties will then choose any one Arbitrator from the list provided to them 

within 15 days of receipt of the list. The Arbitrator Appointing Authority shall then appoint those 

chosen by the respective parties as Arbitrators and also a third Arbitrator from the list of Bihar 

Cricket Association Empaneled Arbitrators to act as presiding Arbitrator, within 15 days of receipt 

of choice from both the parties. It is a term of this arbitration agreement that if the parties fail to 

select, within the period prescribed above, an Arbitrator of their choice from the list of Bihar 

Cricket Association Empaneled . Arbitrators forwarded to them, the Arbitrator Appointing 

Authority shall himself select and appoint Arbitrator from the said list. 

 

Settlement of Disputes by Conciliation and Arbitration  

 

 

85.5  Applicable Law : The provisions of the Arbitration and Conciliation Act, 1996 (Act 26 of 1996) and 

any further statutory modification or re-enactment thereof shall be applicable. Further, the fast-track procedure 

for arbitration contained in Section 29B of the said Act shall apply 

 

 

85.6 Fee payable to Arbitrator(s): The fee payable to the arbitral tribunal shall be as per CPWD OM 

No.2/2006/SE(TLC)/CSQ/137 dated 19.11.2019 (or latest amendment), and shall be shared equally 

by both the parties. 

85.7 Place of Arbitration: The place of arbitration shall preferably be as mentioned in Schedule F. 

However, the Arbitral Tribunal may decide the place in consultation withboth the parties. 

85.8 Terms of reference: The Arbitral Tribunal shall adjudicate on only such disputes as are referred to it 

by the Arbitrator Appointing Authority and give separate award against each dispute referred to him 

and shall give reasons for the award in all cases where the total amount of the claim by any party 



 

 

exceeds Rs.1,00,000. 

85.9 Interest on Arbitration award: It is also a term of this arbitration agreement that where the 

Arbitral award against any dispute is for the payment of money, no pre-suit and pendent elite interest 

shall be payable on any part of the Arbitral award 

 
 
 

86.0 Contractor to indemnify Government against Patent Rights 

The contractor shall fully indemnify and keep indemnified the Governor of Uttar Pradesh against any 

action, claim or proceeding relating to infringement or use of any patent or design or any alleged patent 

or design rights and shall pay any royalties which may be payable in respect of any article or part thereof 

included in the contract. In the event of any claims made or action brought against Government in respect 

of any such matters as aforesaid, the contractor shall be immediately notified thereof and the contractor 

shall be at liberty, at his own expense, to settle any dispute or to conduct any litigation that may arise 

there from, provided that the contractor shall not be liable to indemnify the Governor of Uttar Pradesh if 

the infringement of the patent or design or any alleged patent or design right is the direct result of an 

order passed by the Engineer-in-charge in this behalf. 

87.0 Withholding and lien in respect of sum due from Contractor 

(i) Whenever any claim or claims for payment of a sum of money arises out of or under the contract or 

against the contractor, the Engineer-in-charge or the Government shall be entitled to withhold and also 

have a lien to retain such sum or sums in whole or in part from the security, if any deposited by the 

contractor and for the purpose aforesaid, the Engineer-in-charge or the Government shall be entitled to 

withhold the security deposit, if any, furnished as the case may be and also have a lien over the same 

pending finalization or adjudication of any such claim. In the event of the security being insufficient to 

cover the claimed amount or amounts or if no security has been taken from the contractor, the Engineer-

in-Charge or the Government shall be entitled to withhold and have a lien to retain to the extent of such 

claimed amount or amounts referred to above, from any sum or sums found payable or which may at any 

time thereafter become payable to the contractor under the same contract or any other contract with the 

Engineer-in-Charge of the Government or any contracting person through the Engineer-in-Charge 

pending finalization of adjudication of any such claim. 

It is an agreed term of the contract that the sum of money or moneys so withheld or retained under the 

lien referred to above by the Engineer-in-Charge or Government will be kept withheld or retained 

as such by the Engineer-in- Charge or Government till the claim arising out of or under the 

contract is determined by the arbitrator(if the contract is governed by the arbitration clause) by the 

competent court, as the case may be and that the contractor will have no claim for interest or damages 

whatsoever on any account in respect of such 

withholding or retention under the lien referred to above and duly notified as such 

to the contractor. For the purpose of this clause, where the contractor is a partnership firm or 

a limited company, the Engineer-in-charge or the Government shall be entitled to withhold and 

also have a lien to retain towards such claimed amount or amounts in whole or in part from any sum 

found payable to any partner/limited company as the case may be, whether in his individual 

capacity or otherwise. 

(ii.)   Government shall have the right to cause an audit and technical examination of the works and the 

final bills of the contractor including all supporting vouchers, abstract, etc., to be made after payment of 

the final bill and if as a result of such 

audit and technical examination any sum is found to have been overpaid in respect of any work done by 

the contractor under the contract or any work claimed to have been done by him under the contract and 

found not to have been executed, the contractor shall be liable to refund the amount of over- 

payment and it shall be lawful for Government to recover the same from him in the manner prescribed 

in sub- clause (i) of this clause or in any other manner legally permissible; and if it is found that the 

contractor was paid less than what was due to him under the contract in respect of any work executed 



 

 

by him under it, the amount of such under payment shall be duly paid by Government to the contractor, 

without any interest thereon whatsoever. 

Provided that the Government shall not be entitled to recover any sum overpaid, nor the contractor shall be 

entitled to payment of any sum paid short where such payment has been agreed upon between the Superintending 

Engineer or Executive Engineer on the one hand and the contractor on the other under any term of the contract 

permitting payment for work after assessment by the Superintending Engineer or the Engineer-in- 

Charge. 

 

 

 

88.0  Lien in respect of claims in other Contracts  

Any sum of money due and payable to the contractor (including the security deposit returnable to 

him) under the contract may be withheld or retained by way of lien by the Engineer-in- charge or 

the Government or any other contracting person or persons through Engineer-in- charge against 

any claim of the Engineer-in-charge or Government or such other person or persons in respect of 

payment of a sum of money arising out of or under any other contract made by the contractor with 

the Engineer- in- charge or the Government or with such other person or persons. It is an agreed 

term of the contract that the sum of money so withheld or retained under this clause by the 

Engineer-in-charge or the Government will be kept withheld or retained as such by the Engineer-

in-charge or the Government or till his claim arising out of the same contract or any other contract 

is either mutually settled or determined by the arbitration clause or by the competent court, as the 

case may be and that the contractor shall have no claim for interest or damages whatsoever on this 

account or on any other ground in respect of any sum of money withheld or retained under this 

clause and duly notified as such to the contractor. 

89.0 Employment of coal mining or controlled area labour not Permissible 

The contractor shall not employ coal mining or controlled area labour falling under any category 
whatsoever on or in connection with the work or recruit labour from area within a radius of 32 km 
(20 miles) of the controlled area. Subject as above the contractor shall employ imported labour only 
i.e., deposit imported labour or labour imported by contractors from area, from which import is 
permitted. Where ceiling price for imported labour has been fixed by State or Regional Labour 
Committees, not more than that ceiling price shall be paid to the labour by the contractor. The 
contractor shall immediately remove any labourer who may be pointed out by the Engineer in-
Charge as being a coal mining or controlled area labourer. Failure to do so shall render the 
contractor liable to pay to Government a sum calculated at the rate of Rs.100/- per day per labourer. 
The certificate of the Engineer-in-Charge about the number of coal mining or controlled area 
labourer and the number of days for which they worked shall be final and binding upon all parties 
to this contract. It is declared and agreed between the parties that the aforesaid stipulation in this 
clause is one in which the public are interested within the meaning of the exception in Section 74 
of Indian Contract Act, 1872. Explanation:- Controlled Area means the following areas: 

Districts of Dhanbad, Hazaribagh, Jamtara - a Sub-Division under Santhal Pargana Commissionery, 
Districts of Bankuara, Birbhum, Burdwan, District of Bilaspur 

 

 

 

 

 

 

 

 



 

 

 

APPENDIX -I 

Reference of disputes andamount claimed for eachdispute to the Conciliator. 

[Refer Clause 85] 

To 

The Chief Executive Officer 

.................... (Region) ……… 

............................................... 

Subject: Reference of disputes and amount claimed for each dispute to the Conciliator for settlement of 

disputesrelatingto agreementnumber: 

……………………………………………. 

Dear Sir, 

In terms of clause 25 of the aforesaid agreement, particulars of which are given below, I/We hereby refer my / ourdisputes and 

amount claimed for each dispute to you for settlement in your capacity as Conciliator. 

1. Name of applicant: 

2. Whether applicant is Individual/Proprietorship Firm/Partnership Firm/Company: 

3. Full address of the applicant: 

4. Name of the work and contract number for which arbitration is sought: 

5. Name of the Division which entered into contract: 

6. Contract amount: 

7. Date of contract: 

8. Stipulated date of start of work: 

9. Stipulated date of completion of work: 

10. Actual date of completion of work (if completed): 

11. Total number of claims made: 

12. Total amount claimed: 

13. Date of intimation of final bill (if work is completed): 

14. Date of payment of final bill (if work is completed): 

15. Amount of final bill (if work is completed): 

16. Date of claim made to Engineer-in-Charge: 

17. Date of receipt of decision from Engineer-in-Charge: 

I/We certify that the information given above is true to the best of my/our knowledge.I/We 

enclose the statement of claims with amount of each claim. 

Yours faithfully, 

............................... 
 

 

Copy to: 

1. The Honorary Secretary, BCA ……….. 

 

Signature of the applicant (Only the person/authority who signed the 

contract should sign here) 

 

 



APPENDIX-II 
 

 

Section 12(5) of Arbitration & Conciliation Act 1996 

[Refer to Clause 85] 

 
1. Whereas catain disputes have arisen between M/s ..………..…………………….… (claimants) and M/s …………. 

(respondents) relating to agreement No……………………... 

2. And whereas the parties are aware that Shri is on the cadre of BIHAR CRICKET ASSOCIATION; presently 

on deputation as Arbitrator, Ministry of Housing and Urban Affairs, Government of India. 

3. I/we agree for the appointment of Shri ........................................................................................as the sole 

Arbitrator for 

adjudicationofthedisputes,andweherebywaivetheapplicabilityof Section12(5) oftheArbitration&Conciliation 

Act,1996. 

 

 

 

 

 

Signature 

(Only the person/authority who signed the contract should 

sign here) 

Name....................... 

..... 

 

Date: ………….. 

 

(The name of the Arbitrator, Ministry of Housing and Urban Affairs, Government of India may be enquired from 

theEngineer-in-Charge, if required. 
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APPENDIX- III 
 

 

Agreement  towards  waiver  of  Section 12(5) of Arbitration  & Conciliation  Act 1996 [Refer  to  Clause 25] 

 
1. Whereas catain disputes have arisen between M/s ....................................................... (claimants) and M/s 

…………. 

(respondents) relating to agreement No……………………... 

2. And whereas the parties are aware that Shri is on the cadre of BIHAR CRICKET ASSOCIATION; presently on 

deputation as Arbitrator, Ministry of Housing and Urban Affairs, Government of India. 

3. I/we agree for the appointment of Shri  as the sole Arbitrator for 

adjudication of the disputes, and we hereby waive the applicability of Section 12(5) of the Arbitration & Conciliation Act,1996. 

 

 

 

 

 

 

 

Signature 

(Only the person/authority who signed the contract should sign here) 

Name............................ 

 

Date: ………….. 

 

(The name of the Arbitrator, Ministry of Housing and Urban Affairs, Government of India may be enquired from the Engineer- 

in-Charge, if required. 
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SCHEDULE ‘F’ 
 

SCHEDULE ‘F’  

 GENERAL RULES G DIRECTIONS 

 
Officer  inviting  bid Chief Executive Officer,  on behalf  of Bihar Cricket 

association , Bihar 

 

 

(ôXõ):-. 
 

 

 
DEFINITIONS 

1 
Authority executing the agreement 

on behalf  of the Executing Agency 
Chief Executive Officer, on behalf of  Bihar Cricket 

association ,  Bihar. or any officer  nominated by BCA. 

2(i)  Accepting Authority  BCA( Bihar Cricket  Association) 

2(vi)  Engineer-in-Charge Chief Executive Officer  ( CEO) or any officer  nominated 

by BCA. 

 
2(ix)  

Percentage on cost of materials  and 

labour to cover all  Overheads and 

profits.  

 
15% 

2(xi)  Standard Schedule of Rates Delhi Schedule of Rates 2023, with  up to date 

correction  slips ( up to date of floating  of NIT) 

2(xii)  Department  
Bihar Cricket Association 

6(ii)  Standard Contract  Form 
All uploaded documents 

 
CLAUSES OF CONTRACT 

 
Clause 2 

(i)  Time allowed for  submission of Performance Guarantee, Programme Chart 

(Time G Progress) and applicable  labour licences, registration with EPFO,  ESIC G 

BOCW Welfare Board or proof  of applying thereof  from the date of issue of 

letter  of acceptance 

 

 
15 days 

(ii)Maximum allowable  extension with  late  fee @ 0.1% per day of Performance 

Guarantee amount beyond the period as provided in (i)  above. 
15 days 

CLAUSE-8 Authority for fixing compensation 

under Clause 8. 

Chief Executive Officer  ( CEO) or any other  officer 

appointed by BCA. 

 
Authority for deciding incentive under 

Clause 8 
Not Applicable 



 

 

 
Clause 16 

Number of days from the date of issue 

of letter  of acceptance for reckoning 

date of Start 

 
10 Days 

 
Time allowed for  execution of the work 

from Date of Start  
24 months+ (3months Commissioning G Handover ) 

 Authority  to decide shifting  of date of 

start  in case of delay in handing over of 

site.  

Chief Executive Officer  ( CEO) or any other  officer 

appointed by BCA. 

 
Mile stone(s) will  be as per table  given below : 

Mile 

Stone 

No 

 
Description of  Milestone 

(Physical)  

Time allowed  in 

months  (from 

date  of  start)  

 
Amount  to  be with - held  in  case of  non - 

achievement  of milestone.  

 As per Section -6   

    

    

Clause 5.4  
Authority for deciding Extension of Time 

and rescheduling of Milestones 
Chief Executive Officer  ( CEO) or any other  officer 

appointed by BCA. 

Clause 24,  
25 

Clause applicable  ð (24 or 25) Both 24 G 25 

 

 
Clause 23 

Gross work to be done together  with  net 

payment /adjustment  of advances for 

material  collected, if  any, since the last 

such payment for being eligible to interim 

payment.  

 

 
As per Clause 23.0  

Clause 7A Whether clause 7A shall be applicable  Yes 

Clause 35 Completion Plans to be Submitted by the 

Contractor  as per specifications  

Latest General CPWD Specifications for 

Electrical  works (Part ð I internal)  and (Part ð II 

External) 

Clause 4.0  
Whether Mobilsation Advance shall be 

applicable  
Yes 

Whether Clause 5.0 SECURED ADVANCE 

AGAINST NON-PERISHABLE MATERIALS 
shall be applicable  

Yes 

Clause 11 
Specifications to be followed  for 

execution  of work 
CPWD Specifications with  up to date correction 
slips, (up to date floating of tender) and, Technical  
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  Specifications (Volume IV) ,  DBR of the tender 
documents. 

Clause 31 

G 32 
List of mandatory machinery,  tools G 

plants to be deployed at site.  

 
As per GCC 

Momeorend  

um S.No.21 

Conciliator One rank higher to ENGINEER-IN- 
CHARGE 

Clause 15 Authority  having option  of terminating  the 

Contract  in event of death of Contractor  
Tender Authority  
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Section-4 

 
LABOUR SAFETY, HEALTH & SANITARY 

RULES AND REGULATIONS INCLUDING 

FORMS (PAGE No. 132 to 162) 
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LABOUR SAFETY PROVISIONS 

1.0 Suitable scaffolds should be provided for workmen for all works that cannot safely  be 

done from  the ground, or from  solid construction except such short period work as can 

be done safely from ladders. When a ladder is used an extra mazdoor shall be engaged 

for holding the ladder and if the ladder is used for carrying materials as well, suitable footholds 

and hand holds shall be provided on the ladder and the ladder shall be given an 

inclination not steeper than ¼ to 1 (1/4 horizontal and 1 vertical). 

 

2.0 Scaffolding or staging more than 3.6m (12 feet) above the ground or floor, swung or suspended 

from an overhead support or erected with stationery support shall have a guard rail properly 

attached or bolted, braced and otherwise secured at least 90 cm. (3 feet) high above the 

floor or platform of such scaffolding or staging and extending along the entire length of 

the outside and ends thereof with only such opening as may be necessary for the delivery 

of materials. Such scaffolding or staging shall be so fastened as to prevent it from swaying 

from the building or structure. 

 

3.0 Working platforms, gangways, and stairways should be so constructed that they should not 

sag unduly or unequally, and if the height of the platform or the gangway or the stairway is 

more that 3.6m (12 feet) above ground level or floor level, they should be closely boarded, 

should have adequate width & should be suitable fastened as described in (2.0) above. 

 

4.0 Every opening in the floor of a building or in a working platform shall be provided with suitable 

means to prevent the fall of persons or materials by providing suitable fencing or railing whose 

minimum height shall be 90 cm (3 feet). 

5.0 Safe means of access shall be provided to all working platforms and other working places. 

Every ladder shall  be securely fixed. No portable single ladder shall be over 9m. (30 

feet) in length while the width between side rails in rung ladder shall in no case be less than 

29 cm. (11.5”) for ladder up to and including 3m (10 feet) in length. For longer ladders this 

width should be increased at least 1/4" for each additional 30 cm (1 ft.) of length. Uniform 

step spacing shall not exceed 30 cm (12"). Adequate precautions shall be taken to prevent 

danger from electrical equipment. No materials on any of the sites of the work shall be so 

stacked or placed as to cause danger or inconvenience to any person or the public. The contractor 

shall provide all necessary fencing and lights to protect the public from accident, and shall be bound 

to bear the expenses of defense of every suit, action or other proceeding at law that may 

be brought by any person for injury sustained owing to neglect of the above precautions and to 

pay any damages and cost which may be  awarded in any such suit, action or proceedings 

to any such person or which may, with the consent of the Contractor, be paid to 

compensate any claim by any such person. 

 
6.0 EXCAVATION AND TRENCHING 

All trenches, 1.2mts. (four feet) or more in depth, shall at all times be supplied with at least one 

ladder for each 30m. (100 feet) in length or fraction thereof, 

ladder shall be extended from bottom of the trench to at least 90cm (3feet) 

above the surface of the ground. The side of the trenches, which are 1.5 m. (5feet) or more 

in depth shall be stepped back to give suitable slope or 

securely held by timber bracing, so as to avoid the danger or sides to 

collapsing. The excavated materials shall not be placed within 1.5m (5 feet) 

of the edges of the trench or half of the depth of the trench whichever is more. Cutting shall be 

done from top to bottom. Under no circumstances undermining 

or undercutting shall be done. 

 
7.0 Demolition - Before any demolition work is commenced and also during the progress of the work 

following precautions shall be observed: 
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7.1 All roads and open areas adjacent to the work site shall either be closed or suitably protected. 

 
7.2 No electric cable or apparatus which is likely to be a source of danger or a cable or 

apparatus used by the operator shall remain electrically charged. 

 
7.3 All practical steps shall be taken to prevent danger to persons employed from risk or 

fire or explosion or flooding. No floor, roof or other part of the building shall be overloaded 

with debris or materials as to render it unsafe. 

 
8.0 All necessary personal safety equipments as considered adequate by the Engineer-in- charge 

should be kept available for the use of persons employed on the site and maintained in a 

condition suitable for immediate use, and the contractor should take adequate step to ensure 

proper use of equipment by  those  concerned.  The  following  safety  equipment shall be 

invariably provided. 

 
8.1 Workers employed on mixing asphaltic materials, cement and lime mortars shall be provided 

with protective footwear and protective goggles. 

 
8.2 Those engaged in white washing and mixing or stacking of cement bags or any materials which 

are injurious to the eye shall be provided with protective goggles. 

 
8.3 Those engaged in welding works shall be provided with welders protective eye shields. 

 
8.4 Stone breakers shall be provided with protective goggles and protective clothing and seated 

at sufficiently safe interval. 

 
8.5 When workers are employed for works in sewers and manholes, which are in active use, the 

Contractors shall ensure that the manhole covers are opened and ventilated at-least for an hour 

before the workers are allowed to get into the manholes, and the manholes so opened shall be cordoned 

off with suitable railing and provided with warning signals or boards to prevent accident the 

public. In addition, the contractor shall ensure that the following safety measures are adhered 

to: 

 
a. Entry for workers into the sewer line shall not be allowed except under supervision of 

the JE or any other higher officer. 

 
b. At least 5 to 6 manholes upstream and downstream should be kept open for at least 2 to 

3 hours before any man is allowed to enter into the manholes for working inside. 

 
c. Before entry, presence of Toxic gases should be tested by inserting wet lead acetate 

paper which changes color in the presence of such gases and gives indication of their 

presence. 

 
d. Presence of Oxygen should be verified by lowering a detector lamp into the manhole. In 

case, no Oxygen is found inside the sewer line, workers should be sent only with Oxygen 

kit. 

 
e. Safety belt with rope should be provided to the workers. While working inside the manholes 

such rope should be handled by two men standing outside to enable him to be pulled out 

during emergency. 
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f. The area should be barricaded or cordoned off by suitable means to avoid mishaps of any 

kind. Proper warning signs should be displayed for the safety of the public whenever 

cleaning works are undertaken during night or day. 

 
g. No smoking or open flames shall be allowed near the blocked manhole being cleaned. 

 
h. The malba obtained on account of cleaning of blocked manholes and sewer lines should be 

immediately removed to avoid accidents on account of slippery nature of the malba. 

i. Workers should not be allowed to work inside the manhole continuously. 

He should be given rest intermittently. The Engineer-In-charge may decide the time up to which 

a worker may be allowed to work continuously inside the manhole. 

j. Gas masks with Oxygen Cylinder should be  kept at  site for use in emergency. 

k. Air-blowers should be used for flow of fresh air through the manholes. 

Whenever called for, portable air-blowers are recommended for ventilating the manholes. The 

Motors for these shall be vapour proof and of totally enclosed type. Non sparking gas engines 

also could be used but they 

should be placed at-least 2 metres away from the opening and on the leeward side protected 

from wind so that they will not be a source of friction on any inflammable gas that 

might be present. 

l.  The workers engaged for cleaning the manholes / sewers should be properly trained 

before allowing to work in the manhole. 

m. The workers shall be provided with Gumboots or non-sparking shoes, bump helmets and 

gloves non sparking tools, safety lights and gas masks and portable air blowers (when necessary). 

They must be supplied with barrier cream for anointing the limbs before working inside the sewer 

lines. 

n. Workmen descending a manhole shall try each ladder step or rung carefully before putting 

his full weight on it to guard against insecure fastening due to corrosion of the rung fixed 

to manhole well. 

o. If a man has received a physical injury, he should be brought out of the sewer immediately 

and adequate medical aid should be provided to him. 

p. The extent to which these precautions are to be taken depend on individual situation but the 

decision of the Engineer-In-charge regarding the steps to be taken in this regard in an individual 

case will be final. 

 
8.6 The Contractor shall not employ men and women below the age of 18 years on the work of 

painting with products containing lead in any form wherever men above the age of 18 are 

employed on the work of lead painting the following precautions should be taken. 

 
8.6.1 No paint containing lead or lead products shall be used except in the form of paste or readymade 

paint. 

 

8.6.2 Suitable face masks should be supplied for use by the workers when  paint  is applied in the form 

of spray or a surface having lead paint is dry rubbed and scrapped. 

 
8.6.3 Overalls  shall  be  supplied  by  the  Contractor  to  the  workmen  and adequate facilities 

shall be provided to enable the working painters to wash during the cessation of work. 

 
8.6.4.1 a) White lead, sulphate or lead work products containing those pigments shall not be used in 

painting operation except in the form of paste or of paints ready for use. 
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b) Measures shall be taken whenever required in order to prevent danger arising from the 

application of paint in the form of spray. 

 
c) Measures shall be taken, whenever practicable to prevent danger arising out of dust caused by 

dry rubbing down and scrapping. 

 
8.6.4.2 a) adequate facilities shall be provided to enable working painter to wash during and on 

cessation of work. 

 
b) Suitable arrangements shall be made to prevent clothing put off during working hours 

being spoiled by painting materials. 

 
8.6.4.3 a) Cases of lead poisoning and of suspected lead poisoning shall be notified and shall be 

subsequently verified by a medical man appointed by the competent authorities of BCA. 

b) The BCA may require when necessary a medical examination of workers. 
 

c) Instructions with regard to the special hygienic precautions to be taken in the painting 

trade shall be distributed to working painters. 

 
9.0 When the work is done near any place where there is risk of drowning, all necessary equipments 

should be provided and kept ready for use and all necessary steps taken for prompt rescue of any 

person in danger and adequate provisions should be made for prompt first aid treatment for 

all injuries likely to be sustained during the course of the work. 

 
10.0 Use of hoisting machines and tackle including their attachment encourage and supports shall 

conform to the following standard of conditions. 

 
10.1 a) these shall be of good mechanical construction, sound material and adequate strength and free from 

patent, defects and shall be kept in good working order. 

b) Every rope used in hoisting or lowering materials or as a means of suspension shall be of 

durable quality and adequate strength, and free from patent 

defects. 

 
10.2 Every crane driver or hoisting appliance operator shall be properly qualified and no person under 

the age of 21 years should be in-charge of any hoisting machine including any scaffolding, winch or 

giving signals to operator. 

 
10.3 In case of every hoisting machine and of every chain ring hook, shackle swivel and pulley 

block used in hoisting or as means of suspension the safe working load shall be ascertained by 

adequate means. Every hoisting machine and all gear referred to above shall be plainly marked 

with the safe working load. In case of a hoisting machine having a variable safe working load, 

each safe working load and the conditions under which it is applicable shall be clearly 

indicated. No part of any machine or any gear referred to above in this clause shall be loaded beyond 

the safe working load except for the purpose of testing. 

 
10.4 In case of BCA machines, the safe working load shall be notified by the Engineer-in- 

Charge. As regards Contractor’s machines the Contractor shall notify the safe working load 

of the machine to the Engineer-in-charge whenever he brings any machinery to site of work and 

get verified by the Engineer-in-Charge. 

 
11.0 Motors gearing, transmission electric wiring and other dangerous parts of hoisting appliances should 

be provided with efficient safeguard. Hoisting appliances  should  be  provided  with 
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such means as will reduce to the minimum the risk of accidental descent of the load. Adequate 

precautions should be taken to reduce the minimum the risk of any part of a suspended load 

becoming accidentally displaced.  When workers are employed on electrical installations, 

which are already energized, insulating mats, wearing apparel, such as gloves sleeves and boots as 

may be necessary be provided. The worker should not wear any rings, watches and carry keys 

or other materials, which are good conductors of electricity. 

 
12.0  All scaffold, ladders, and other safety devices mentioned or described herein shall be maintained 

in safe condition and no scaffold ladder or equipment shall be altered or removed while 

it is in use. Adequate washing facilities should be provided at or near places of work. 

 
13.0 These safety provisions should be brought to the notice of all concerned by display on a notice 

board at a prominent place of work spot. The person responsible for compliance of the safety codes 

shall be named therein by the contractor. 

 
14.0 To ensure effective enforcement of the rules and regulations relating to safety precautions 

the arrangements made by the Contractor shall be open to inspection by BCA Official or their 

representatives. 

 
15.0 Notwithstanding the above Clauses from (i) to (xiv) there is nothing in these to exempt the contractor 

from the operations of any other Act or Rule in force in the Republic of India. 
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MODEL RULES FOR THE PROTECTION OF HEALTH AND 

SANITARY ARRANGEMENTS FOR WORKERS 

 

 
1.0 APPLICATION 

These rules shall apply to all building and construction works in which 20 (twenty) or more 

workers are ordinarily employed or are proposed to be employed in any day during the period 

during which the contractor work is in progress. 

 
2.0 DEFINITION 

Work place means a place where twenty or more workers are ordinarily employed or are 

proposed to be employed in connection with construction 

work on any day during the period during which the contract work is in 

progress. 

 
3.0 FIRST-AID FACILITIES 

3.1 At every work place first aid facilities shall be provided and maintained, so as to be 

easily accessible during working hours, First-Aid boxes at the rate 

of not less than one box per 150 contract labour or part thereof ordinarily employed. 

 
3.2 The First-Aid boxes shall be distinctly marked with a red cross on white background 

and shall contain the following equipments: 

 
3.2.1 a) For work places in which number of contract labour employed does not exceed 50, 

Each First-Aid box shall contain the following equipments: 

i. Small sterilized dressings. 

ii. Medium size sterilized dressings. iii. 

Large size sterilized dressings. 

iv. Large sterilized burn dressings. 

v. 1 (30 ml) bottle containing a two percent alcoholic solution of iodine. 

vi. 1 (30 ml) bottle containing salvolatile having the dose and mode of administration 

indicated on the label. 

vii. 1 snakebite lancet. 

viii. 1 (30 gms) bottle of potassium permanganate crystals. ix. 1 pair 

of scissors. 

x. 1 copy of the First-Aid leaf-let issued by the Director General, Factory 

Advise Service & Labour Institute, Government of India. 

xi. 1 bottle containing 100 tablets (each of 5 grams) of aspirin. xii. 

Ointment for burns. 

xiii. A bottle of suitable surgical antiseptic solution. 

 

3.2.2 For work places in which the number of contract labour exceed 50. Each First- Aid box shall 

contain the following equipments: 

i) 12 small sterilized dressings. 

ii) 6 medium size sterilized dressings. iii) 6 

large size sterilized dressings. 

iv) 6 large size sterilized burn dressings. 

v) 6 (15 gms) packet sterilized cotton wool. 

vi) 1 (60 ml.) bottle containing a two percent iodine alcoholic solution. 

vii) 1 (60 ml.) bottle containing salvolatile having the dose and mode of administration 

indicated on the label. 

viii) 1 - roll of adhesive plaster. ix) 1 
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snake - bite lancet. 

x) 1 (30 gms.) Bottle of potassium permanganate crystals. xi) 1 pair of 

scissors. 

xii) 1 copy of the First-Aid leaf-let issued by the Director General, Factory 

Advice Service and Labour Institutes, Government of India. 

xiii) A bottle containing 100 tablets (each of 5 grams) of aspirin. xiv) 

Ointment for burns. 

xv) A bottle of suitable surgical antiseptic solution. 

 
3.3 Adequate arrangements shall be made for immediate recoupment of the equipment when necessary. 

 
3.4 Nothing except the prescribed contents shall be kept in the First Aid box. 

 
3.5 The First Aid box shall be kept in charge of a responsible person who shall always be 

readily available during the working hours of the work place. 

 
3.6 A person in charge of the First-Aid box shall be a person trained in First-Aid treatment in 

work places where the number of labour employed is 150 or more. 

 
3.7 In work places where the number of labour employed is 500 or more and hospital facilities 

are not available within easy distance of the works, first- Aid Posts shall be established and 

run by a trained Compounder. The Compounder shall be on duty and shall be available at 

all hours when the workers are at work. 

 
3.8 Where work places are situated in places, which are not towns of cities, a suitable motor transport 

shall be kept readily available to carry injured person or persons suddenly taken ill to the 

nearest hospital. 

 
4.0 DRINKING WATER 

4.1 In every work place, there shall be provided and maintained at suitable places, easily accessible 

to labour, a sufficient supply of cold water fit for drinking. 

 
4.2 Where drinking water is obtained from an intermittent public water supply, each work place 

shall be provided with storage where such drinking water shall be stored. 

 
4.3 Every water supply of storage shall be at a distance of not less than 50 feet from any latrines 

drain or other source of pollution, where water has to be drawn from an existing well 

which is within such proximity of latrine, drain or any other source of pollution, the well 

shall be properly chlorinated before water is drawn from it for drinking. All such wells shall be 

entirely closed in and be provided with a trap-door which shall be dust and water- proof. 

 
4.4 A reliable pump shall be fitted to each covered well, trap-door shall be kept locked and 

opened only for cleaning or inspection which shall be done at least once a month. 

 
5.0 WASHING FACILITIES 

5.1 In every work place adequate and suitable facilities for washing shall be provided and maintained 

for the use of labour employed herein. 

 
5.2 Separate and adequate screening facilities shall be provided for the use of male and female 

workers. 
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5.3 Such facilities shall be conveniently accessible and shall be kept clean and hygienic 

condition. 

 
6.0 LATRINES AND URINALS 

6.1 Latrines shall be provided in every work place on the following scale, namely: 

 
a) Where females are employed there shall be at least one latrine for every 

25 females. 

b) Where males are employed, there shall be at least one latrine for every 25 males. 

 
Provided that where the number of males or females exceeds 100, it shall be sufficient if there is one 

latrine for 25 males or females, as the case may be, upto the first 100, and one for every 50 

thereafter. 

 
6.2 Every latrine shall be under cover and so partitioned off as to secure privacy, and shall have a 

proper door and fastenings. 

 
6.3 Construction of Latrines: The inside walls shall be constructed of masonry or some suitable 

heat resisting non-absorbent materials and shall be cement washed inside and outside at 

least once a year. Latrine shall not be a standard lower than bore-hole system. 

 
6.4 (a)Where workers of both sexes are employed, there shall be displayed outside each block 

of latrine and urinal, a notice in the language understood by the majority of the workers "For 

Men only" or "For Women only" as the case may be. 

 
(b)The notice shall also bear the figure of man or of a woman, as the case may be. 

 
6.5 There shall be at least one urinal for male workers upto 50 and one for female workers 

upto 50 employed at a time. Provided that where the number of male or female workmen, as 

the case may be, exceeds 500, it shall be sufficient if there is one urinal for every 50 males 

or females upto the first 500 and one for every 100 or part thereof, thereafter. 
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6.6 a)  The  latrines  and  urinals  shall  be  adequately  lighted  and  shall  be maintained in 

a clean and sanitary condition at all times. 

 
b) Latrines and urinals other than those connected with a flush sewerage system shall comply 

with the requirements of the Public Health Authorities. 

 
6.7 Water shall be provided by means of a tap or otherwise so as to be conveniently accessible 

in or near the latrines and urinals. 

 
6.8 Disposal of Excreta 

Unless otherwise arranged for by the local sanitary authority arrangements for proper disposal 

of excreta by incineration at the work place shall be made by means of a suitable 

incinerator. Alternatively, excreta may be disposed off by putting a layer of night soil at the 

bottom of a pucca tank prepared for the purpose and covering it with a 15 cm layer of waste 

or for refuse and then covering it with a layer of earth for fortnight (when it will turn into 

manure). 

 
6.9 The Contractor shall, at his own expense, carry out all instruction issued to him by the Engineer-

in-Charge to effect proper disposal of night soil and other conservancy work in respect of the 

Contractor's workmen or employees on the site. The Contractor shall be responsible for payment 

of any charges which may be levied by Municipal or Cantonment Authority for execution of such work 

on his behalf. 

 
7.0 PROVISION OF SHELTER DURING REST 

At every place, there shall be provided, free of cost, four suitable sheds, two for males and 

the other two for rest separately for the use of man and women 

labour. The height of each shelter shall not be less than 3 meters from the floor level to the lowest 

part of the roof. These shall be kept clean and  the  space provided shall be on the basis of 

0.6 sqm. per head. 

 
Provided  that  the  Engineer-in-Charges  may  permit,  subject  to  his satisfaction, a 

portion of the building under construction or other alternative accommodation to be used for the 

purpose. 

 
8.0 CRECHES 

8.1 A every work place, at which 20 or more women workers are ordinarily employed, 

there shall be provided two rooms of reasonable dimensions for 

the use of their children under the age of six years. One room shall be used as a play room for 

the children and the other as their bedrooms. 

 
The rooms shall be constructed on standard not lower than the following: 

i) Thatched roof 

 
ii) Mud floor and walls. 

 
iii) Planks spread over the mud floor and covered with matting 

 
8.2 The rooms shall be provided with suitable and sufficient openings for light and ventilation. 

There shall be adequate provision of sweepers to keep the places clean. 

 
8.3 The Contractor shall supply adequate number of toys and games in the playroom and 

sufficient number of cots and beddings in the bed-room. 
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8.4 The Contractor shall provide one Ayaa to look after the children in the crèche when the number 

of women workers does not exceed 50; and two when, the number of women workers exceed 50. 

8.5 The use of the rooms/earmarked as creches shall be restricted to children, their attendant 

and mother of the children. 

 
9.0 CANTEENS 

9.1 In every work place where the work regarding the employment of contract labour  is likely 

to continue for six months and wherein contract labour 

numbering one hundred or more are ordinarily employed, an adequate 

canteen shall be provided by the Contractor for the use of such labour. 

9.2 The canteen shall be maintained by the Contractor in an efficient manner. 

9.3 The canteen shall consist of at least a dining hall, kitchen, and storeroom, pantry and 

washing places separately for workers and utensils. 

9.4 The canteen shall be sufficiently lighted at all times when any person has access to it. 

 
9.5 The floor shall be made of smooth and impervious material and inside walls shall be lime washed 

or colour washed at least once in each year. 

 
Provided that the inside walls of the kitchen shall be lime-washed every four months. 

9.6 The premises of the canteen shall be maintained in a clean and sanitary condition. 

9.7 Waste Water shall be carried away in suitable covered drains and shall not be allowed to 

accumulate so as to cause a nuisance. 

9.8 Suitable arrangements shall  be  made  for  the  collection  and  disposal  of garbage. 

9.9 The dining hall shall accommodate at a time 30 persons of the labour working at time. 

9.10 The floor area of the dining hall, excluding the area occupied by the service counter and 

any furniture except tables and chair shall not be less than one square metre per dinner to be 

accommodated. 

 
9.11 a) A portion of the dining hall, and service counter shall be partitioned off and reserved 

for women workers in proportion to their number. 

b) Washing places for women shall be separate and screened to secure privacy. 

 
9.12 Sufficient tables, stool, chairs or benches shall be available for the number of dinners to be 

accommodated. 

9.13.1 a) There shall be provided and maintained sufficient utensils, crockery, furniture and any other 

equipment necessary for the efficient running of the canteen. 

b) The furniture, utensils and other equipment shall be maintained in a clean and hygienic 

condition. 

9.13.2 a) Suitable clean clothes for the employees serving in the canteen shall be provided and 

maintained. 

b) A service counter, if provided, shall have top of smooth and impervious material. 

c) Suitable facilities including an adequate supply of hot water shall be provided for 

the cleaning of utensils and equipment. 

 
9.14 The  food  stuffs  and  other  items  to  be  served  in  the  canteen  shall  be  in conformity 
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with the normal habits of the labour. 

 
9.15 The charge for food stuffs, beverages and any other items served in the canteen shall 

be based on 'No profit' No loss' and shall be conspicuously displayed in the canteen. 

 
9.16 In arriving at price of food stuffs, and other articles served in the canteen, the following 

items shall not be taken into consideration as expenditure, namely: 

a) The rent of land building; 

 
b) The depreciation and maintenance charges for the building and equipment provided for the 

canteen; 

 
c) The cost of purchase, repair and replacement of equipment including furniture, 

crockery, cutlery and utensils; 

 
d) The water charges and other charges incurred for lighting and ventilation; 

 
e) The interest and amounts spent on the provision and maintenance and equipment 

provided for in the canteen; 

 
9.17 The accounts pertaining to the canteen shall be audited once every 12 months by registered 

accountants and auditors. 

 
10.0 ANTI MALARIAL PRECAUTIONS 

The Contractor  shall  at  his  own  expense,  conform  to all  anti-malarial instructions given 

to him by the Engineer-in-Charge including the filling up 

of any borrows pits which may have been dug by him. 

 
11.0 AMENDMENTS 

BCA may from time to time, add to or amend these rules and issue such directions as it may consider 

necessary for the purpose of removing any difficulty which may arise in the administration hereof. 
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CONTRACTOR’S LABOUR REGULATIONS 

 
1.0 SHORT TITLE 

These regulations may be called the Contractor "Labour Regulations". 

2.0 Definitions 

2.1 “Workman" means any person employed by the BCA or its Contractor 

directly or indirectly through a sub-contractor, with or without the knowledge, of the BCA 

to do any skilled, semi-skilled, un-skilled, manual, supervisory, technical or clerical work for 

hire or reward, whether, the terms of employment are expressed or implied but does not include 

any person- 

a) Who is employed mainly in a managerial or  administrative capacity; or 

b) Who being employed in a supervisory capacity draws wages exceeding Rupees Two 

Thousand Five hundred per person or exercises either by the nature of the duties attached 

to the office or  by  reason  of  powers  vested  to  him,  functions mainly of 

managerial nature. 

c) Who is an out worker, that is to say, a person to whom any articles or materials are given 

out by or on  behalf of  the  principal employer to be  made  up cleaned, 

washed, altered, ornamental finished,  repaired, adopted or otherwise processed for  

sale for  the  purpose  of  the trade or business of  the principal employer and 

the process is to be carried out either in the home of the out worker  or  in  

some  other  premises,  not being premises under the control and management of 

the principal employer. 

 
2.2 "Fair Wages" means wages whether for time or piece work fixed and notified under the provisions 

of the minimum Wages Act from time to time. 

 
2.3 "Contractor" shall include every person who undertake to produce a given result other than 

a mere supply of goods or articles of manufacture through labour or who supplies labour for 

any work and includes a sub-contractor. 

 
2.4 "Wages" shall have the same meaning as defined in the Payment of Wages Act. 

 
2.4.1 Normally working hours of an adult employee should not exceed 9 hours a day. The working 

day shall be so arranged that inclusive of interval for rest, if any, it shall not spread over more 

than 12 hours on any day. 

 
2.4.2 When an adult worker is made to work for more than 9 hours on any day or for more than 48 hours 

in any week he shall be paid overtime for the extra hours put in by him at double the ordinary rate 

of wages. 

 
2.4.3.1 Every worker shall be given a weekly holiday on a Sunday, in accordance with the provisions 

of the Minimum Wages (Central) Rules 1960 as amended from time to time, irrespective of 

whether such worker is governed by the Minimum Wages Act or not. 

 
2.4.3.2 Whether the Minimum Wages prescribed by the Government under the Minimum Wages 

Act are not inclusive of the wages for the weekly day of rest, the worker shall be entitled to 

rest day wages at the rate applicable to the next preceding day, provided he has worked under the 

same contractor for a continuous period of not less than 6 days. 

2.4.3.3 Where a contractor is permitted by the Engineer-in-Charge to allow a worker to work on a normal 

weekly holiday, he shall grant a substitute holiday to him for the whole day on one of the 

five days immediately before or after the normal weekly holidays and pay wages 
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to such worker for the work performed on the normal weekly holiday at overtime rate. 

 
3.0 DISPLAY OF NOTICE REGARDING-WAGES, ETC. 

The contractor shall before he commences his work on contract, display and correctly maintain and 

continue to display and correctly maintain in a clean and legible condition in conspicuous places on 

the work, notices in English and in the local Indian languages spoken by the majority of the 

workers, giving the minimum rates of wages fixed under the Minimum Wages Act, the actual wages 

being paid, the hours of work for which such wages are earned, wage period, dates of payment of 

wages and other relevant information as per Appendix 'A'. 

 
4.0 PAYMENT OF WAGES 

4.1 The contractor shall fix wage periods in respect of which wages shall be payable. 

 
4.2 No wage period shall exceed one month. 

 
4.3 The wages of every person employed as labour in an establishment or by a contractor where 

less than one thousand, such persons are employed shall be paid before the expiry of the seventh 

day and in other cases before the expiry of tenth day after the last day of the wage period in 

respect of which the wages are payable. 

 
4.4 Where the employment of any worker is terminated by or on behalf of the contractor the wages 

earned by him shall be paid before the expiry of the second working day from the date on 

which his employment is terminated. 

 
4.5 All payments of wages shall be made on a working day at the work premises and during the 

working time and on a date notified in advance and in case the work is completed before 

the expiry of the wage period, final payment shall be made within 48 hours of the last 

working day. 

 
4.6 Wages due to every worker shall be paid to him direct or to other person authorized by 

him in this behalf. 

 
4.7 All wages shall be paid in current coin or currency or in both. 

 
4.8 Wages shall be  paid  without any deductions of  any  kind except those specified by the 

Central Government by general or special order in this behalf or permissible under the 

Payment of Wages Act 1956. 

 
4.9 A notice showing the wage period and the place and time of disbursement of wages shall be displayed 

at the place of work and a copy sent by the contractor to the Engineer-in- Charge under 

acknowledgment. 

 
4.10 It shall be the duty of the contractor to ensure the disbursement of wages in the presence of the 

Engineer or any other authorized representatives of the Engineer-in-Charge who will be required to 

be present at the place and time of disbursement of wages by the contractor to workmen. 

 
4.11 The contractor shall obtain from the Engineer or any other authorized representative of the Engineer-

in-Charge as the case may be, a certificate under his signature at the end of the entries in the 

"Register of Wages" or the "Wage-cum-Muster Roll" as the case may be in the following form: 

 

"Certified that the amount shown in column No. 14(net Amount paid) has been paid to the 

workmen concerned in my presence on................ at ............... ". 
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5.0 FINES AND DEDUCTIONS, WHICH MAY BE MADE FROM WAGES 

5.1 The wages of a worker shall be paid to him without any deduction of any kind except 

the following – 

 
a) Fines 

b) Deductions for absence from duty i.e. from the place or the places where by the 

terms of his employment he is required to work.  The amount of deduction shall 

be in proportion to the period for which he was absent. 

c) Deduction for damage to or loss of goods expressly entrusted to the employed persons 

for custody, or from loss of money or any other deduction which he is required to 

account where such damage or loss is directly attributable to his neglect or default. 

d) Deduction for recovery of advances or for adjustment of over payment of wages, 

advances granted shall be entered in a register. 

e) Any other deduction, which the Central Government may from time to time allow. 

 
5.2 No fines should be imposed on any worker save in respect of such acts and omissions on 

his part as have been approved by the Chief Labour Commissioner. 

NOTE: An approved list of Acts and Omissions for which fines can be imposed is enclosed at 

Appendix-I. 

 

5.3 No fine shall be imposed on a worker and no deduction for damage or loss shall  be 

made from his wages until the worker has been given an opportunity of showing cause 

against such fines or deductions. 

5.4 The total amount of fine which may be imposed in any one wage period on a worker shall not 

exceed an amount equal to three paisa in a Rupee of the total wages, payable to him in respect of 

that wage period. 

5.5 No fine imposed on any worker shall be recovered from him in installment, or after the 

expiry of sixty days from the date on which it was imposed. 

 

5.6 Every fine shall be deemed to have been imposed on the day of the act or omission in 

respect of which it was imposed. 

 
6.0 LABOUR RECORDS 

6.1 The contractor shall maintain a "Register of persons employed" on work on contract in form XIII 

of the CL (R&A) Central Rules 1971 (Appendix-B). 

 
6.2 The contractor shall maintain a "Muster Roll" register in respect of all workmen employed 

by him on the work under contract in from XVI of the CL (R&A) Rules 1971 (Appendix-C). 

 

6.3 The contractor shall maintain a "Wage Register" in respect of all workmen employed by 

him on the work in form (Appendix-D). 

 
6.4 Register of accidents - The contractor shall maintain a register of accidents in such form 

as may be convenient at the work place but the same shall include the following particulars: 

 
a) Full particulars of the labourers who met with accident.  

b)  Rate of wages 

c) Sex 
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d) Age 

e) Nature of accident and cause of accident. 

f) Time and date of accident. 

g) Date and time when he/she admitted in Hospital  

h) Date of discharge from the Hospital 

i) Period of treatment and result of treatment 

j) Percentage of loss of earning capacity and disability as assessed by 

Medical Officer. 

k) Claim required to be paid under Workmen's Compensation Act. l) Date 

of payment of compensation. 

m) Amount paid with details of the person to whom the same was paid. n) 

Authority by whom the compensation was assessed. 

o) Remarks. 
 

6.5 Register of Fines - The contractor shall maintain a "Register of Fines" in the form (Appendix-

H). 

 
The contractor shall display in a good condition and in a conspicuous place of work the 

approved list of Acts and Omission for which fines can be imposed (Appendix-I). 

 
6.6 Register of Deductions – The contractor shall maintain 

Deductions" for damage or loss in form (Appendix-J). 

a "Register of 

6.7 Register of Advances – The contractor shall maintain 

Advances" in form (Appendix-K). 

a "Register of 

6.8 Register  of Overtime - The contractor  shall maintain a "Register of 
 Overtime" in form (Appendix-L).    

 
7.0 ATTENDANCE CARD-CUM WAGE SLIP: 

7.1 The  contractor shall  issue  an  attendance card-cum-wage slip  to  each workman employed 

by him in the specimen form at (Appendix-E). 

 

7.2 The card shall be valid for each wage period. 

 
7.3 The contractor shall mark the attendance of each workman on the card twice each day, 

once at the commencement of the day and again after the rest interval, before he actually 

starts work. 

7.4 The card shall remain in possession of the worker during the wage period under reference. 

 
7.5 The contractor shall complete the wage slip portion on the reverse of the card at least a 

day prior to the disbursement of wages in respect of the wage period under reference. 

 

7.6 The contractor shall obtain the signature or thump impression of the worker on the wage 

slip at the time of disbursement of wages and retain the card with himself. 

 

8.0 EMPLOYMENT CARD 

The contractor shall issue an Employment Card in form to each worker within three 

days of the employment of the worker (Appendix-F). 

 
9.0 SERVICE CERTIFICATE 

On termination of employment for any reason whatsoever the contractor shall issue to 

the workman whose services have been terminated, a service 

certificate in from Appendix-G. 
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10.0 PRESERVATION OF LABOUR RECORDS 

All records required to be maintained under Regulations Nos. 6 and 7 shall be preserved in 

original for a period of three years from the date of last entries made in them and shall be 

made available for inspection by the Engineer-in-Charge, Labour Officer. 

 
11.0 POWER OF LABOUR OFFICERS TO MAKE INVESTIGATIONS INQUIRY 

The Labour Officer or any other person authorized by BCA on its behalf shall have power 

to make inquire with a view to ascertaining and enforcing 

due and proper observance of the Fair Wage Clauses and the Provisions of 

Regulations. He shall investigate into any complaint regarding the default made by the 

contractor or sub-contractor in regard to such provision. 

 

12.0 INSPECTION OF BOOK AND SLIPS 

The contractor shall allow inspection of all the prescribed labour records to any of his 

workers or to his agent at a convenient time and place after due 

notice is received or to the Labour officer or any other person, authorized by 

the Central Government on his behalf. 

 
13.0 SUBMISSION OF RETURNS 

The contractor shall submit periodical returns as may be specified from time to time. 

 
14.0 AMENDMENTS 

The BCA may from to time, add or amend the regulations and on any question as to the 

application, interpretation or effect of these regulations 

the decision of the Zonal Chief concerned shall be final. 
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Appendix - 'A' 

 

LABOUR BOARD 

 

 

Name of work 

 

Name of Contractor Address of 

Contractor Name and Address 

of Unit 

Name of Labour Enforcement Officer 

Address of Labour Enforcement Officer 

 
Date: 

 

S. 

No. 

Category Minimum 

wage fixed 

Actual wages 

paid 

Number present Remarks 

      

 

 

Weekly Holiday 

Wage Period 

Date of Payment of wages 

Working hours 

Rest interval 
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Appendix - 'B' 

 

FORM 13 

 
See rule 75 

 
REGISTER OF WORKMEN EMPLOYED BY CONTRACTOR 

 

 

 

 
Name and Address of Contractor 

 
Name and Address of Establishment in under 

which contract is carried on 

 
Nature and location of work 

 
Name & Address of Principal Employer 

 

 

 

 
Sl. No. Name and 

surname of 

workman 

Age 

& sex 

Father’s 

Husbands 

Name 

Nature of 

employment / 

designation 

Permanent home 

address of the 

workman (village 

and Tehsil Taluk 

and District) 

Local 

address 

1. 2. 3. 4. 5. 6. 7. 
 

 

 

 

 

 

 

 

 

 

 
Date of 

commencement of 

Employment 

Signature or 

thumb 

impression of 

the 
workman 

Date of 

termination of 

employment 

Reasons for 

termination 

Remarks 

1. 2. 3. 4. 5. 
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Appendix - 'C' 

FORM XVI 

 
(See Rule 78(2) (193) 

 
MUSTER ROLL 

 

 

 

 

Name and address of contractor 

 

 

Name and address of establishment in/under which 

contract is carried on 

 

 

Nature and location of work 

 

 

Name and Address of Principal Employer 

 

 

For the month / fortnight 

 

 

 

 

 
 

S. No. Name of the workman Sex Father’s/ 

Husband’s Name 

Dates Remarks 

1. 2. 3. 4. 5. 6. 

    1 2 3 4 5  



General Conditions of Contract - Section - 4 

BCA  

Sign of Contractor 152 BCA 

  
   

 

 

 

 

 

 

Appendix - 'D' 

 

FORM XVII 

(See Rule) 78(2) (03) 

REGISTER OF WAGES 
 

Name and address of contractor 

 
Name and address of establishment in/under which contract is carried on 

Nature and location of work 

Name and Address of Principal Employer 

Wage period: per month/ fortnightly 

 
 

S. No. Name of 

Workman 

Serial No. 

in the 

register 

of 

workman 

Designation 

nature of work 

done 

Nos. of 

days 

worked 

Units of 

work 

done 

Daily 

rate of 

wages/ 

piece 

rate 

Basic 

Wages 

1. 2. 3. 4. 5. 6. 7. 8. 

 

 

 

 

 

 

 

 

 

 

 

 
Dearness 

allowance 

Overtime Other cash 

payments 

(Nature of 

payments to 

be 
indicated) 

Total Deduction if 

any 

(indicate 

nature) 

Net 

Amt 

paid 

Signature 

thumb 

impression of 

the workman 

Initial contractor 

or 

his representative 

9. 10. 11. 12. 13. 14. 15. 16. 
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Appendix - 'E’ 

FORM XIX 

 
[ SEE RULE 78 (2) (B) ] 

 

W A G E S L I P 
 

 

 

Name and address of contractor 

 
Name and Father's/Husband/s Name of workman 

Nature and location of work 

For the Week/Fortnight/Month ending 

 
1. No. of days worked 

 
2. No. of Units worked in case of piece rate workers 

 
3. Rate of daily wags/piece rate 

 
4. Amount of overtime wages 

 
5. Gross wages payable 

 
6. Deductions if any 

 
7. Net amount of wages paid 

 

 

 

 

 

 

 

 

 
 

Sign of the Contractor 
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Appendix - 'E' 

 

WAGE CARD 

 

Wage Card No. 

 

 

Name and address of Contractor  Date of Issue Nature of 

work with location Designation Name of workman 

Month/Fortnight Rate of Wages 

 
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 

 
26 27 28 29 30 31 

 

 

 

Morning  Rate 

Evening 
 

Amount 

Initial 

 

 
Received from 

 

 

 

the sum of Rs. 

 

 

 

On account 

of my wages. 

 

 

 

 

 

 
Signature 

 

 
 

The wage card is valid for one month from the date of issue. 
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Appendix - 'F' 

 

FORM XIV 

(See Rule 76) 

EMPLOYMENT CARD 

 

 

Name and address of contractor 

 
Name and address of establishment under which 

The contract is carried out 

 
Nature and location of work 

 
Name and address of Principal Employer 

 
1. Name of the workman 

 
2. S. Name in the register of workman employed 

 
3. Nature of Employment/Designation 

 
4. Wage rate (with 

particulars of unit in case 

of piece work) 

 
5. Wage Period 

 
6. Tenure of employment 

 
7. Remarks 

 

 

 

Signature of Contractor 
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Appendix 'F' 

 

 

 

Appendix - 'G' 

Form XV 

 
(See Rule 77) 

 

(SERVICE CERTIFICATE) 

 

 

 

 

 

 

Name and address of contractor 

Nature and location of work 

Name and address of workman 

Age or date of birth 

Identification Marks 

Father's/Husbands Name 

Name and address of establishment in under 

which contract is carried on 

 

Name and address of Principal Employer 

 

 

 

 

 

 
 Total period of which 

employed 

   

S. No. From To Nature of 

work 

Rate of wages (with 

particular s of unit In case 

of piece work) 

Remarks 

1. 2. 3. 4. 5. 6. 

 

 

 

 

 
Signature 
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Appendix 'H 

 

Form XII 

 
[See Rule 78 (2) (d)] 

 

REGISTER OF FINES 

Name and address of contractor 

 

Name and address of establishment in/ under which contract is carried on 

Nature and location of work 

Name and address of workman 

 
Name and address of Principal Employer 

 

 

 

 

 

 
S. No. Name of 

workman 

Father’s/Husband 

Name 

Designation/nature of 

employment 

Act/Omission 

for which 

fine imposed 

Date of 

offence 

1. 2. 3. 4. 5. 6. 

 

 

 

 

 

 

Whether 

workman 

showed cause 

against fine 

Name of person in 

whose 

presence employees 

explanation was 

heard 

Wage period 

and wages 

payable 

Amount of 

fine Imposed 

Date on 

which fine 

realized 

Remarks 

7. 8. 9. 10. 11. 12. 
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APPENDIX-‘I’ 

LIST OF ACTS AND OMISSIONS FOR WHICH FINES CAN BE IMPOSED 

In accordance with rule of Labour Regulations, to be displayed prominently at the site of work both in English and 

local language. 

 
1. Willful insubordination or disobedience, whether alone or in combination with other. 

 
2 Theft, fraud or dishonestly in connection with contractors beside a business or property of BCA 

 
3 Taking or giving bribes or any illegal gratifications 

 
4 Habitual late attendance. 

 
5 Drunk-ness fighting riotous or disorderly or indifferent behaviour. 

 
6 Habitual negligence. 

 
7 Smoking near or around the area where combustible or other materials are locked. 

 
8 Habitual indiscipline. 

 
9 Causing damage to work in the progress or to property of the BCA or of the contractor. 

 
10 Sleeping on duty. 

 
11 Malingering or slowing down work. 

 
12 Giving the false information regarding name, age, fathers name etc. 

 
13 Habitual loss of wage cards supplied by the employer. 

 
14 Unauthorized  use  of  employers  properly  of  manufacturing  or  making  of unauthorized articles at 

the work place. 

 
15 Bad workmanship in construction and maintenance by skilled workers, which is not approved by the BCA 

for which the contractors are compelled to undertake rectifications. 

 
16 Making false complaints and/or misleading statements. 

 
17 Engaging on trade within the premises of the establishment. 

 
18 Any unauthorized divulgence of business affairs of the employees. 

 
19 Collection or canvassing for the collection of any money within the premises of an establishment unless 

authorized by the employer. 

 
20. Holding meeting inside the premises without previous sanction of the employers. 

 
21 Threatening or intimidating any workman or employee during the working hours within the premises 
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Appendix - 'J' 

 

Form XX 

 
[See Rule 78 (2) (d)] 

 
REGISTER OF DEDUCTION FOR DAMAGES OR LOSS 

 

Name and address of contractor 

 
Name and address of establishment in/ under 

which contract is carried on 

 
Nature and location of work 

 
Name and address of Principal Employer 

 
 

S. 

No. 

Name of 

workman 

Father’s/Husband 

Name 

Designation/ 

nature of 

employment 

Particulars of 

damage of 

loss 

Date of 

damage/loss 

1. 2. 3. 4. 5. 6. 

Appendix - 'K' 
 

Form XXII 

 
    Date of recovery  

Whether 

workman 

showed 

cause 

against 

deductions 

Name of person in 

whose 

presence 

employees 

explanation was 

heard 

Amount of 

deduction 

Imposed 

No. of 

installment 

First 

insta- 

llment 

Last 

Installment 

Remarks 

7. 8. 9. 10. 11. 12. 13. 

 
(See Rule 78(2)) 

 
REGISTER OF ADVANCES 

 

 

 

Name and address of contractor 

 
Name and address of establishment in/ under 

which contract is carried on 

 
Nature and location of work 

 



Sign of Contractor 161 BCA 

  
   

General Conditions of Contract - Section - 4 

BCA  

 

 

 
 

Name and address of Principal Employer 

 

 

 

 

 

 
 

S. No. Name of 

workman 

Father’s/ 

Husband’s 

Name 

Designation/ 

nature of 

employment 

Wages period 

and wages 

payable 

Date and 

amount of 

advance 

given 

1. 2. 3. 4. 5. 6. 

 

 

 

 

 
 

Purpose / for 

which advance 

made 

No. of installments 

by which advance is 

to be paid 

Date and amount 

of each installment 

repaid 

Date on which last 

installment was 

repaid 

Remarks 

7. 8. 9. 10. 11. 
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Appendix - 'L' 

 

Form XXIII 

[See Rule 78(2) (e)] 

REGISTER OF OVERTIME 
 

Name and address of contractor 

 
Name and address of establishment in/ under which 

contract is carried on 

 
Nature and location of work 

 
Name and address of Principal Employer 

 

 

 

 

 

 
S. No. Name of 

workman 

Father’s/ 

Husband’s 

Name 

Sex Designation/ 

nature of 

employment 

Date on 

which 

overtime 

worked 

1. 2. 3. 4. 5. 6. 

 

 

 

 

 
Total overtime 

worked or 

production in case 

of piece rated 

Normal rate of 

wages 

Overtime 

rate of 

wages 

Overtime 

earning 

Rate on 

which 

overtime 

wages paid 

Remarks 

7 8 9 10 11 12 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Section-5 

 
FORMS AND FORMATS 

(PAGE No. 163 to 182) 
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APLICATION FOR EXTENSION OF TIME 

(To be completed by the Contractor) 

 
P A R T –I 

 
1. Name of Contractor 

 
2. Name of the work as given in the Agreement 

 
3. Agreement No. 

 
4. Estimated amount put to tender 

 
5. Date of commencement work as per agreement 

 
6. Period allowed for completion of work as per agreement 

 
7. Date of completion stipulated as per agreement 

 
8. Period for which extension of time has 

been given previously 

 
Extension granted 

 
 

a) First extension vide Engineer-in- 

charge letter No… ……date 
 

Months 

 
Days 

b) 2nd extension vide Engineer-in- 

charge letter No……… date 

 

Months 

 

Days 

c) 3rd extension vide Engineer-in-   

charge letter No ............. date Months Days 

d) 4th extension vide engineer-in- 
  

charge letter No ............. date Months Days 

 
Total extension previously given 

 
9. Reasons for which extension have been previously given (copies of the previous application 

should be attached) 

 
Period for which extension is applied for: 

 
10. Hindrances on account of which extension is applied for with dates on which hindrances 

occurred, and the period for which these are likely to last. 

 
a) Serial No. 

 
b) Nature of hindrance c) 

Date of Occurrence 
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d) Period for which it is likely to last 

e) Period for which extension required for this particular hindrance. f)Over 

lapping period, if any, with reference to item 

g) Net extension applied for 

h) Remarks, if any 

Total period for which extension is now applied for on account of hindrances 

mentioned above .................. Month/ days. 

 
12. Extension of time required for extra work. 

 
13. Details of extra work and on the amount involved: 

 
a) Total value of extra work 

 
b) Proportionate period of extension of time based on estimated amount put to tender on 

account of extra work. 

 
14. Total extension of time required for 11 & 12 

Submitted to the Engineer-in-Charges office. 

 

 

 

 

 

 

 

 

SIGNATURE OF CONTRACTOR 

DATE 
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APPLICATION FOR EXTENSION OF TIME 

 
(PART – II) 

 
1. Date of receipt of application from Contractor for the 

work in the Engineer-in-charge office. 

 
2. Acknowledgement issued by Engineer-in-charge vide his letter 

No. dated 

 
3. Engineer-in-charge remarks regarding hindrances mentioned by the Contractor. 

 
i) Serial No. 

 
ii) Nature of hindrance 

 
iii) Date of occurrence of hindrance 

 
iv) Period for which hindrance, is likely to last 

v) Extension of time period applied for by the contractor 

vi) Over lapping period, if any, giving reference to items which over lap 

vii) Net period for which extension is recommended. viii) 

Remarks as to why the hindrance occurred and 

justification for extension recommended. 

 
4. Engineer-in-charge recommendations. 

 
The present progress of the work should be stated and whether the work is likely to be completed by 

the date up to which extension has been applied for. If extension of time is not recommended, what 

compensation is proposed to be levied under the agreement. 

 

 

 

 

 
 

SIGNATURTE OF ENGINEER-IN-CHARGE 

 

 
APPROVAL OF ZONAL HEAD 
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PROFORMA FOR EXTENSION OF TIME 

 
P A R T –III 

 

To 

 
NAME 

 

ADDRESS OF THE CONTRACTOR 

SUBJECT: 

Dear Sir(s) 

 
Reference your letter No  dated   , in connection with the grant of 

extension of time for completion of e work….. 

 
The date of completion for the above mentioned work, is ……… as stipulated in the agreement, dated 

………… 

 
Extension  of  time  for  completion  of  the  above  mentioned  work  is  granted  up to 

_,  without  prejudice  to  the  right  of  the  BCA  to  recover compensation for delay in accordance 

with the provision made in Clause of the said agreement dated the _  /   _/   _. It is also clearly understood 

that the BCA shall not consider any revision in contract price or any other compensation whatsoever due 

to grant of this extension. 

 
Provided that notwithstanding the extension hereby granted, time is and shall still continue to be the essence 

of the said agreement. 

 

 
Yours faithfully, 

 

 

 
 

FOR BCA. 
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PROFORMA OF BANK GUARANTEE 

(FOR MOBILIZATION ADVANCE) 

 
(Judicial Stamp paper of appropriate value as per stamp Act-of respective state) 

 

 

BCA  , 

E – 6 (A), Sector – 1, NOIDA (U.P.) - 201301 

 
1.0 In consideration of the BCA  , having  its Corporate Office at E – 6 (A), Sector – 1, NOIDA (U.P.) 

- 201 301 (hereinafter called "BCA" which expression shall unless repugnant to the subject or context 

include his successor and assigns)  having agreed   under  the  terms and conditions of

 Contract No.......dated...... made between..... and BCA in connection 

with...... (hereinafter called "the said contract") to make at the request of the Contractor a Mobilization 

Advance  of Rs........  for utilizing it for the purpose of the Contract on his furnishing a guarantee 

acceptable to BCA, we the........ Bank Ltd., (hereinafter referred to the "the  said  Bank")  and  

having our registered office at......... do hereby guarantee the due recovery by BCA of the said 

advance as provided according to the terms and conditions of the Contract. We......... do hereby 

undertake to pay the amount due and payable under this Guarantee without any demur, merely on a 

demand from BCA stating that the amount claimed is due to BCA under the said Agreement. Any 

such demand made on the.........shall be conclusive as regards the amount due and payable by 

the........under this guarantee and......... agree that the liability of the ..............to pay BCA the amount 

so demanded shall be absolute and unconditional notwithstanding any dispute or disputes raised 

by the Contractor and notwithstanding any legal proceeding pending in any court or Tribunal 

relating thereto. However, our liability under this Guarantee shall be restricted to an amount not 

exceeding Rs....... which shall be valid up to 

…………… 

… 

 
2.0 We …….  Bank further agree that BCA shall be the sole judge of and as to whether the amount 

claimed has fallen due to BCA under the said agreement or whether the said Contractor has not 

utilized the said advance or any part thereof for the purpose of the Contract and the extent of loss  

or  damage caused to or suffered by BCA on account of the said advance together with interest not 

being recovered in full  and  the  decision of BCA  that  the amount has fallen due from 

contractor or the said Contractor has not utilized the said advance or  any part thereto for the 

purpose of the contract and as to the amount  or  amounts of loss or damage caused to or 

suffered  by  BCA shall be final and binding on us. 

 
3.0 We, the said Bank, further agree that the Guarantee herein contained shall remain in full 

force and effect till the said advance has been fully recovered and  its   claims satisfied 

or discharged and till BCA certify that  the  said advance has been fully recovered from the said 

Contractor, and accordingly discharges this Guarantee subject, however, that BCA shall have no 

claims under this Guarantee after the said advance has been fully recovered, unless a notice of the  

claims  under  this  Guarantee has been served on the Bank before the expiry of the said Bank 

Guarantee in which case the same shall be enforceable against the Bank. 

 
4.0 BCA shall have the fullest liberty without affecting in any way the liability of the Bank under this 

Guarantee or indemnity from time to time to vary any of the terms and conditions of the said 

Contract or the advance or to extend time of performance by the said Contractor or to postpone for 
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any time and from time to time of the powers exercisable by it  against  the  said Contractor 

and either to enforce  or  forbear from  enforcing any of terms and  conditions governing the 

said  Contract  or  the  advance  or  securities available  to BCA and the said Bank  shall not 

be released from its liability under  these presents by any exercise by BCA of the liberty 

with reference to the matters aforesaid or by reasons  of time being given to the said 

Contractor  or  any other forbearance, act or omission on the part of BCA or any indulgence by 

BCA to the said Contractor or of any other matter or thing whatsoever which under the law relating 

to sureties would but for this provision have the effect of so releasing the bank from its such liability. 

 
5.0 It shall not be necessary  for  BCA  to  proceed  against  the  Contractor before 

proceeding against  the  Bank and the Guarantee  herein  contained shall be enforceable 

against the Bank notwithstanding any security which BCA may have obtained or obtain from the 

Contractor or shall at the  time  when proceedings  are  taken against the Bank  hereunder 

be outstanding or unrealized. 

 
6.0 We, the said Bank, lastly undertake not to revoke this Guarantee during its currency except 

with the previous consent of BCA in writing and agree that any change in the constitution of the 

said Contractor or the said Bank shall not discharge our liability hereunder. 

 
Dated this ......day of......... 

 

 

For and on behalf of Bank 

 

(NAME AND DESIGNATION) 

Dated: 
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FORM FOR GUARANTEE BOND 

FOR ANTI-TERMITE TREATMENT 

 
THIS AGREEMENT made this day of Two thousand------------between M/s 

(hereinafter called the guarantor of the one part and M/s BCA  , hereinafter called the BCA hereinafter called 

the OWNER  of the other part. 

 
Whereas  this  agreement  is  supplementary  to  the  contract  hereinafter  called  the contract  dated 

_ made between the guarantor of the one part and BCA, of the other part whereby the contractor 

inter-alia, understood to render the buildings and structures in the said contract recited, completed, termite 

proof. And whereas the guarantor agreed to give a guarantee to the effect that the said structure will remain 

termite proof for TEN YEARS to be so reckoned from the date after the maintenance period prescribed 

in the contract expires. 

 
During this period of guarantee the guarantor shall make good all defects and for that matter shall replace at his 

risk and cost such wooden member as may be damaged by termite and in case of any other defect being 

found, he shall render the building termite proof at his cost to the satisfaction of the Engineer-in-

charge and shall commence the works of such rectification within seven days from date of issuing 

notice from the Engineer-in-Charge calling upon him to rectify the defects falling which the work 

shall be got done  by BCA/ OWNER by some other contractor at the guarantor's cost and risk and in 

the later case the decision of the Engineer-in- charge as to the cost recoverable from the guarantor shall be final 

and binding. 

 
That if the Guarantor fails to execute the Anti-Termite treatment or commits breaches hereunder then the 

Guarantor will indemnify BCA against all losses damages, cost expenses or otherwise which may be incurred 

by him by reasons of any default on the part of the guarantor in performance and observance of this 

supplemental Agreement. As to the amount of loss and or damage and/or cost incurred by BCA/ 

OWNER decision of the Engineer-in-charge will be final and binding on the parties. 

 
In witness where of these presents  have been executed by the 

Guarantor   and by  for and on behalf of BCA on 

the day of month and year first above written. 

 
Signed sealed and delivered by (Guarantor) IN THE 

PRESENCE OF: 

1. 

2. 

 
Signed for and on behalf of BCA by/ in presence of: 1. 

2. 
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GUARANTEE TO BE EXECUTED BY CONTRACTOR FOR REMOVAL OF 

DEFECTS AFTER COMPLETION IN RESPECT OF WATER PROOFING 

WORKS 

 
The agreement made this ……………..day of ……………..Two thousand One and ............... between 

…………………………… (hereinafter called Guarantor of the one part) and the BCA   (hereinafter 

called the Execution Agency of the other part). 

 
WHEREAS this agreement is supplementary to a contract (hereinafter called the Contract), dated ………… 

and made between the GUARANTOR OF THE ONE part and the BCA of the other part, whereby the 

Contractor, inter-alia, undertook to render the buildings and structures in the said contract recited 

completely water and leak proof. 

 
AND WHEREAS the Guarantor agreed to give a guarantee to the effect that the said structures will remain 

water and leak proof for ten years from the date of handing over of the structure of water proofing treatment. 

 
NOW THE GUARANTOR hereby guarantees that water proofing treatment given by him will render the 

structures completely leak proof and the minimum life of such water proofing treatment shall be ten years 

to be reckoned from the date after the maintenance period prescribed in the contract. 

 
Provided that the Guarantor will not be responsible for leakage caused by earthquake or structural defects 

or misuse of roof or alteration and for such purpose. 

 
a) Misuse of roof shall mean any operation, which will damage proofing treatment, like chopping of 

fire wood and things of the same nature which might cause damage to the roof. 

 
b) Alternation shall mean construction of an additional storey or a part of the roof or construction 

adjoining to existing roof whereby proofing treatment is removed in parts 

 
c) The decision of the Engineer-in-Charge with regard to cause of leakage shall be final 

 
During this period of guarantee, the Guarantor shall make good all defects and in case of any defect being found 

render the building water proof to the satisfaction of the Engineer-in-Charge at his cost and shall commence 

the work for such rectification within seven days from the date of issue of notice from the Engineer-in-Charge 

calling upon him to rectify the defects failing which the work shall be got done by the BCA by some 

other Contractor at the guarantor’s cost and risk. The decision of Engineer- in- Charge as to the cost, 

payable by the Guarantor shall be final and binding. 

 
That if the Guarantor fails to execute the water proofing or commits breach there- under, then the 

Guarantor will indemnify the principal and his successors against all laws damage, cost, expense or 

otherwise which may be incurred by him by reason of any default on the part of the GUARANTOR in 

performance and observance of this supplementary agreement. As to the amount of loss and / or damage and/ 

or cost incurred by the BCA, the decision of the Engineer-in-Charge will final and binding on the parties. 

 

IN WITNESS WHEREOF these presents have been executed by the Obligator,, ,,…..and by …………. 

And for and on behalf of the BCA on the day, month and year first above written. 
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Signed, sealed and delivered by Obligator in the presence of- 

1. 

2. 

 
Signed for and on behalf of the BCA   by   

 

In presence of: 

 
1.  

 
2.  
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PROFORMA OF 

INDENTURE FOR SECURED ADVANCE OR CREDIT 

 
THIS  INDENTURE made  this day  of  Between …………..(hereinafter called the 

contractor) which expression shall where the Context as admits or implies be deemed to include his 

executor/administrators and assign of the one part and BCA , having its Corporate Office at BCA, BCA 

office, 45-C, Near Sahyog Hospital, Patliputra Colony, Patna-800013   (hereinafter called the 

Engineer) which expression shall where the context so admits or implies be deemed to include its successors 

and assign of the other part. 

 
Whereas by an agreement dated (hereinafter called the said agreement). The 

Contractor has agreed to construct.............................. 

 
And whereas the Contractor has applied to the Engineer that he may be or be given credited for materials 

brought by him to the site of the work subject to the said agreement for use in construction of the work. 

 
NOW THIS INDENTURE WITNESSETH that in pursuance of the said agreement and in consideration of the 

sum of Rs.  (Rupees  _ only) paid to the contractor by the 

Engineer.  The  receipt  where  the  Contractor  hereb y acknowledges and of such advance or 

credited (if any) as may be made to him as aforesaid the Contractor hereby covenants and agrees with The 

Engineer and declares as follows: 

 
1. That all sums given as advance or credit by The Engineer to the Contractor as aforesaid shall be 

employed by the Constructor in or toward the execution of the said works and for no other purpose 

whatsoever. 

 
2. That the material for which the advance or credit is given are offered to and accepted by 

The Engineer as security and are absolutely the Contractor's own property and free from 

encumbrances of any kind the Contractor will not make any application for or receives further advance 

or credit on the security or material which are not absolutely his own property and free from 

encumbrances of any kind and the Contractor shall indemnify The Engineer against any claims to 

any material in respect of which advance or credit has been made to him as aforesaid. 

 
3. That the said material and all other material on the security of which any furth er advance or 

advances or credit may be given as aforesaid (hereinafter called the said materials) shall be used 

by the Contractor s solely in the execution of the said works in accordance with the direction of 

the Engineer and in terms of said agreement. 

 
4. That the Contractor shall make at his own cost all necessary and adequate arrangement for 

the proper safe custody and protection against all risks of the said material and that until used 

in the construction as aforesaid the material shall remain at the site of the said works in Contractor's 

custody and on his responsibility and shall at all times be open to inspection by The Engineer. In the 

events of the materials or any part thereof being stolen, destroyed or damaged or becoming deteriorated 

in greater degree than in due to reasonable use and wear thereof the Contractor will replace the 

same with other materials of like quality of repair and make good the same as required by The 

Engineer. 

 
5. That said material shall not on any account be removed from the site of work expect with the 

written permission of The Engineer. 
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6. That the advance shall be repayable in full when or before Contractor receives payment from The 

Engineer of the price payable to him for the said work under the term and provisions of the said 

agreement. Provided that if any intermediate payments are made to the Contractor on account 

of work done then on the occasion of each payment The Engineer will be at liberty to make 

a recovery from the Contractor's bill from such payments by deducting there from the value of the 

said materials than actually used in the contraction and in respect of which recovery has not 

been made previously. The value of this purpose being determined in respect of each description of 

materials at the rates at which the amounts of the advance as made under these presents was 

calculated. 

 
7. That if the Contractor shall at any time make at any default in the performance of  observance 

in respect of any of the terms and provisions of the said agreement or of that provisions 

the total amount of the advance or advances that may still be owing to The Engineer, shall 

immediately on the happening of such default be repayable by the Contractor to The Engineer 

together with interest thereon at 12% p.a. from the date of respective dated to such advance or 

advances to the date of payment and with all costs. Damages and expenses incurred by The Engineer in 

or for recovery hereof or the Contractor hereby covenants and agrees with The Engineer to repay and 

pay the same respective to him accordingly. 

 
8. That the Contractor hereby charges all the said materials with the repayment to The Engineer of all sums 

advances or credit as aforesaid and all costs. Charges, damages and expenses payable under these 

presents PROVIDED ALWAYS it is hereby agreed and declared that notwithstanding anything in the 

said agreement and without prejudice to the powers contained therein if and wherever the covenant 

for payment and repayment herein before contained shall be become enforceable and the money owing 

shall not be paid in accordance therewith. The Engineer may at any time thereafter adopt all or any of 

the following courses he may deem best: 

 
a. Seize the utilize the said material or any part thereof in the completion of the said works in 

accordance with the provision in that behalf contained in the said agreement debating the 

Contractor with the actual cost of effecting such completion and the amount due in respect of advance 

or credit under these presents and crediting the Contractor with value of work done as if he 

has carried it out in accordance with the said agreement and the rates thereby provided if the balance 

is against the Contractor is to pay the same to the engineer on demand. 

 
b. Remove and sell by public action the seized materials or any part thereof and out of the 

money arising from the sale repay the engineer under these presents and pay over the 

surplus (if any) to the Contractor. 

 
c. Deduct all or any part of the moneys owing from any sums due to the contractor under 

said agreement. 

 
9. Expect in the event of such default on the part of contractor as aforesaid, interest or the 

said advance shall not be payable. 

 
10. That in the event of conflict between the provisions of these presents and the said agreements, the 

provision of these presents shall prevail and in the event of any dispute or difference arising over 

the construction or effect of these presents, the settlement of which has not been hereinbefore 

expressly provided for the same shall so far as is lawful be subject to jurisdiction of Delhi courts 

only. 
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IN WITNESS whereof the said the engineer and the contractor hereunto set their respective hands 

and seals the day year first above written. 

 

 

Signed Sealed and delivered by 

 

 

 

 

 
 

Contractor The Engineers 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



Sign of Contractor 176 BCA 

  
   

General Conditions of Contract - Section - 5 

BCA  

 

 

 

AGREEMENT FORM 

This agreement made this day of (Month) (Year), between the  BCA    (BCA), a company 

incorporated under the Companies Act, 1956 having its Corporate Office at E – 6 (A), Sector – 1, NOIDA 

(U.P.) - 201301 (hereinafter referred to as the “BCA” which expression shall include its administrators, 

successors, executors and assigns) of the one part and M/s (NAME OF CONTRACTOR) (hereinafter 

referred to as the ‘Contractor’ which expression shall unless the context requires otherwise include its 

administrators, successors, executors and permitted assigns) of the other part. 

 
WHEREAS, BCA, has desirous of construction of (NAME OF WORK) (hereinafter referred to as the 

“PROJECT”) on behalf of the (NAME OF OWNER/MINISTRY) (hereinafter referred to as 

“OWNER”), had invited tenders as per Tender documents vide NIT No.  . 

 

AND WHEREAS (NAME OF CONTRACTOR) had participated in the above referred tender vide their 

tender dated   and BCA has accepted their aforesaid tender and award the contract for (NAME  

OF  PROJECT)  on  the  terms  and  conditions contained in its Letter of Intent No. and the 

documents referred to therein, which have been unequivocally accepted by (NAME OF CONTRACTOR) 

vide their acceptance letter dated   resulting into a contract. 

 

NOW THEREFORE THIS DEED WITNESSETH AS UNDER: 

 
ARTICLE 1.0 – AWARD OF CONTRACT 

 
1.1 SCOPE OF WORK 

 
BCA has awarded the contract to (NAME OF CONTRACTOR) for the work of 

(NAME  OF  WORK)  on  the  terms  and  conditions  in  its  letter  of  intent  No. 

  dated   and the documents referred to therein. The award has taken effect 

from (DATE) i.e. the date of issue of aforesaid letter of intent. The terms 

and expressions used in this agreement shall have the same meanings as are 

assigned to them in the “Contract Documents” referred to in the succeeding Article. 

ARTICLE 2.0 – CONTRACT DOCUMENTS 

 
2.1 The contract shall be performed strictly as per the terms and conditions stipulated herein 

and in the following documents attached herewith (hereinafter referred to as “Contract Documents”). 

a) BCA Notice Inviting Tender vide no.   

 
Tender documents consisting of: 

i) General Conditions of Contract (GCC) along with amendments/errata to GCC (if 

any) issued (Volume-II). 

ii) Special Conditions of Contract including Appendices & Annexures, Volume-III. 

iii) Bill of Quantities along with amendments/corrigendum of schedule items, if any 

(Volume-IV). 

iv)      

v)     
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b) (NAME OF CONTRACTOR) letter proposal and their dated   

subsequent communication: 

i) Letter of Acceptance of Tender Conditions dated   

ii)     

iii)      
 

2.2 BCA’s detailed Letter of Intent No.  dated   including 

Bill of Quantities. Agreed time schedule, Contractor’s Organisation Chart and list of Plant and 

Equipments submitted by Contractor . 

 
2.3 All the aforesaid contract documents referred to in Para 2.1 and 2.2 above shall form an integral 

part of this Agreement, in so far as the same or any part thereof column, to the tender documents 

and what has been specifically agreed to by BCA in its Letter of Intent. Any matter inconsistent 

therewith, contrary or repugnant thereto or deviations taken by the Contractor in its “TENDER” but not 

agreed to specifically by BCA in its Letter of Intent, shall be deemed to have been withdrawn by 

the Contractor without any cost implication to BCA. For the sake of brevity, this Agreement along with 

its aforesaid contract documents and Letter of Intent shall be referred to as the “Contract”. 

ARTICLE 3.0 – CONDITIONS & CONVENANTS 

 
3.1 The scope of Contract, Consideration, terms of payments, advance, security deposits, taxes wherever 

applicable, insurance, agreed time schedule, compensation for delay and all other terms and 

conditions contained in BCA’s Letter of Intent no. ………………….. dated ............................. are to 

be read in conjunction with other aforesaid contract documents. The contract shall be duly performed 

by the contractor strictly and faithfully in accordance with the terms of this contract. 

 
3.2 The scope of work shall also include all such items which are not specifically mentioned in 

the Contract Documents but which are reasonably implied for the satisfactory completion of the 

entire scope of work envisaged under this contract unless otherwise specifically excluded from 

the scope of work in the Letter of Intent. 

 
3.3 Contractor  shall adhere  to all requirements  stipulated  in the Contract documents. 

3.4 Time is the essence of the Contract and it shall be strictly adhered to. The progress of 

work shall conform to agreed works schedule/contract documents and Letter of Intent. 

3.5 This agreement constitutes full and complete understanding between the parties and terms of the 

presents. It shall supersede all prior correspondence to the extent of inconsistency or repugnancy to 

the terms and conditions contained in Agreement. Any modification of the Agreement shall be effected 

only by a written instrument signed by the authorized representative of both the parties. 

 
3.6 The total contract price for the entire scope of this contract as detailed in Letter of Intent is Rs. (Rupees 

  only), which shall be governed by the 

stipulations of the contract documents. 

 

ARTICLE 4.0 – NO WAIVER OF RIGHTS 

 

4.1 Neither the inspection by BCA or the Engineer-in-Charge or Owner or any of their officials, employees 

or agents nor order by BCA or the Engineer-in- Charge for payment of money or any payment 

for or acceptance of, the whole or any part of the work by BCA or the Engineer-in- 
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Charge nor any extension of time nor any possession taken by the Engineer-in-Charge shall operate 

as waiver of any provisions of the contract, or of any power herein reserved to BCA, or 

any right to damage herein provided, nor shall any waiver of any breach in the contract be held 

to be a waiver or any other or subsequent breach. 

 
ARTICLE 5.0 – GOVERNING LAW AND JURISDICTION 

 
5.1 The Laws applicable to this contract shall be the laws in force in India and jurisdiction of 

Delhi Court (s) only. 

 
5.2 Notice of Default 

 
Notice of default given by either party to the other party under the Agreement shall be in writing 

and shall be deemed to have been duly and properly served upon the parties hereto, if delivered against 

acknowledgment due or by FAX or by registered mail duly addressed to the signatories at the address 

mentioned herein above. 

 
IN WITNESS WHEREOF, the parties through their duly authorized representatives have executed 

these presents (execution whereof has been approved by the Competent Authorities of both the 

parties) on the day, month and year first above mentioned at New Delhi. 

 
For and on behalf of:  For and on behalf of: (NAME OF 

CONTRACTOR)  M/s BCA  

WITNESS:   WITNESS: 

1. 1. 
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UNDERTAKING FOR FINANCIAL ASSISTANCE 
 
 

(To be submitted by the contractor on non-judicial stamp paper of Rs. 100/- (Rupees 

Hundred only) purchased in Delhi & duly attested by Notary Public at Delhi) 

 

BCA has awarded the (Name of the Project) ………………………… vide LoA No. ……………. 

Dated……………….. and Agreement dated……......., to M/s .............................................................. , having 

its Regd. Office/ Head Office at ……………………………, hereinafter referred to as “contractor”. 

 
I, ...................................... S/o, ...................................... R/o………………………., Working as ...................... , 

duly authorized by the Company Resolution dated ....................... or on behalf of the Partnership (as the case 

may be), do hereby undertake and affirm that; 

 
1. I am the Sole Proprietor/Authorized signatory of the contractor. 

 
2. In terms of the Clause 24.2 of the General Conditions of Contract the contractor is entitled for 

payment only when BCA receives the corresponding payment against the bill from the client/owner of the 

project. However, since no corresponding payment  against  the  bill  has been  released  by the 

client/owner, on the contractor’s specific request for financial assistance under Clause 24.4 of the 

General Conditions of Contract, BCA has shown its willingness to extend financial assistance amounting 

to Rs. ………………… (Rs …………………………….) to the contractor for use in execution of the 

aforementioned work(s). 

 
3. The sum(s) released under the said Clause 24.4 as financial assistance by BCA shall be utilised by 

the contractor in or toward the execution of the said works and for no other purpose whatsoever. 

 
4. In consideration of BCA agreeing to pay Rs. ………………… (Rs ................................................ ) I 

undertake that BCA shall be entitled to adjust/recover the said sum(s) released as financial 

assistance along with simple interest @ ..... % p.a. on the said financial assistance from the contractor. 

 
5. The sum(s) released under the said Clause 24.4 as financial assistance along with interest thereon 

shall be adjusted/recovered by BCA from the corresponding payment received from the client/owner as 

stipulated in the said Clause 24.4 or at BCA’s sole discretion from any other dues at any stage of the 

contract or from any other work(s) being executed by contractor on behalf of BCA. 

 

 

Verified at ................this...........day of ..................... 

Signature of the Authorized Person 

 
ATTESTED BY (NOTARY PUBLIC) AT DELHI 
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Undertaking by the Contractor to have complied with the provisions of Contract Labour 

(Regulation & Abolition) Act & Rules, EPF and ESI Obligations. 

(To be submitted along with each RA/Final Bill) 

 

(Clause 73.4.2, Section-3) 

I S/o Sh. 

authorised representative of M/s 

------------------------------------------------, do hereby declare and undertake as under: 

2. That in the capacity of independent Contractor for M/s BCA at --- 
 

------------------------------- I and the sub-contractor engaged by me for the above said work, if 

any, have complied with the provisions of Contract Labour (Regulation & Abolition) Act, 1970 by 

holding a valid license under the Act and Rules thereto. I have paid the wages for the month of 

----------------------- 

-------------- 

 

These wages are not less than the minimum rates applicable to all the employees and 

no other dues are payable to any employee. 

 
3. That I and the sub-contractor engaged by me for the above said work, if any, have covered all 

the eligible employees under Employees Provident Funds and Miscellaneous Provisions Act, 

1952 and the Employees State Insurance Act, 

1948 and deposited the Contributions for the months up to ------------------ 

-   and as such no amount towards EPF/ESI contributions, whatsoever is payable, is pending. 

 
4. I, further declare and undertake that in case any liability pertaining to my employees or towards 

employees of the sub-contractor engaged by me for the above said work, if any, arises in future, I 

shall be fully responsible for all consequences. In case any liability is discharged by BCA. due to 

my/ my sub-contractor’s lapse, I undertake to reimburse the same or BCA  is authorised to deduct 

the same from my dues at this Project or 

at any other Project. 

 

 
Date:  

 

Authorised Signatory 

(Name & Seal of Company) 

Witness: 

1.       

 

2.      
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ANNEXURE-4.8A 

Proforma for final completion certificate to be issued by Client/customer (Clause no. 35, 

section-3) 

No. Dated 

 

 

TO WHOM IT MAY CONCERN 
 

 

 

 

This is to certify that M/s ……………………………….. has successfully completed and handed over 

the work/Project of as per Technical specifications, drawings and meeting norms of contract 

agreement/MOU. The details of project are given below:- 

 
S. 

No. 

Description Details 

1 Name of Project/ 

Work 

 

2 Sanction letter/ 

Agreement No. & 

date 

 

3 Sanctioned cost Rs. 

4 Actual completion 

cost 

Rs. 

5 Date of 

commencement 

 

6 Date of completion 

(Capital work) 

 

7 Date of completion 

(Commissioning 

part) 

 

8 Performance Satisfactory/ good/ Very good/ Excellent 

 

 

 

 

 

 
 

Signature and stamp of clients 

(Name of client) 
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SECTION-6 
 

MILESTONES 
 

Table of Milestones: For 24 months completion time 

Sl. No. Description of Mile stone (for 

Guidance Purpose Only 

Cumulative Time 

allowed in Months 

(From date of start/Date 

of commencement of 

work) 

Amount to be withheld in case of Non-

achievement of mile stone (% of 

tendered amount for the concerned 

component/building of the project) 

(i) Demolition & Dismantling of 

Existing Building, Services, and 

removal of Debris etc., 

Submission and approval of 

structural design, drawings & 

MEP conceptual design, 

drawings and shifting of various 

services. 

03 Months 0.5% of accepted tendered amount for 

the concerned component/building per 

month of delay (to be computed on per 

day basis) 

(ii) 25% of Total work in Financial 

Terms 

08 Months 0.75% of accepted tendered amount for 

the concerned component/building per 

month of delay (to be computed on per 

day basis) 

(iii) 50% of Total work at in 

Financial Terms 

13 Months 0.75% of accepted tendered amount for 

the concerned component/building per 

month of delay (to be computed on per 

day basis) 

(iv) 75% of Total work in Financial 

Terms 

18 Months 0.75% of accepted tendered amount for 

the concerned component/building per 

month of delay (to be computed on per 

day basis) 

(v) 90% of Total work in Financial 

Terms 

21 Months 0.75% of accepted tendered amount for 

the concerned component/building per 

month of delay (to be computed on per 

day basis) 

(vi) All Civil, Electrical & 

Mechanical and Horticulture 

work completed in all aspects in 

the building with services, 

clearances from all local bodies, 

completion certificates, 

occupancy certificate etc. 

required to declare buildings 

authorized for occupation 

24 Months 0.75% of accepted tendered amount for 

the concerned component/building per 

month of delay (to be computed on per 

day basis) 

(vii) Handing over & commissioning 

of project 

27 Months 0.5% of accepted tendered amount for 

the concerned component/building per 

month of delay (to be computed on per 

day basis) 
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